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ABSTRACT 

Community Driven Framework for Sustainable Muncipal  

Asset Management 

Zafar Ullah Khan Ph.D. 

Condordia University, 2014 

 

Best practices for municipal asset management require municipalities and 

communities to clearly define their expectations and to express that in terms of 

achievable goals for levels of service. The challenge lies in the fact that asset 

performance from a community perspective may be quite different from a 

municipality perspective. The real problem is to inter-relate these two 

perspectives and to determine the optimum quantity of improvement required in 

the condition of municipal assets to meet community expectations.  The literature 

reveals the need for development of such methods and management tools to 

support solutions for sustainable municipal assets that take the above into 

consideration. To address these issues, a community driven level of service 

based methodology is developed for municipal corridor management that 

integrates technical and financial plans of a municipality. The concept of 

municipal corridor is augmented for the purpose of determining integrated repair/ 

rehabilitation interventions for pavement, water distribution and sewer collection 

assets and is termed here as municipal corridor rehabilitation. The developed 

methodology comprises of three phases. In the first phase, performance 



 

iv 

modelling and mapping the targeted levels of service to condition rating is 

developed to quantify asset condition improvement. This is achieved via three 

models; (1) Analytical Hierarchy model to relate Level of Service with required 

performance, (2) Fuzzy weighted average model to assess the capacity to deliver 

targeted performance and (3) Fuzzy Alpha Cut model to map the asset 

improvement requirement and asset capability. The output of this phase is fed 

into the second phase, where prioritization of corridors’ intervention plans is 

established, using an Artificial Neural Network model. In the last phase, the 

outputs of the preceding two phases are utilized as input to develop a Goal 

Programming based optimization model which generates optimised intervention 

plans of municipal corridors.  The developed methodology was applied to a case 

study in the City of Riyadh in KSA to demonstrate its use and to illustrate its 

capabilities. The results obtained were found acceptable by management of that 

city. The case demonstrated the flexibility and utility of the developed 

methodology and its models in support of integrated optimized intervention plans 

for water, sewer and municipal roads. 
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1 CHAPTER 1:  INTRODUCTION 

Municipal Infrastructure encompasses infrastructure assets that relate to 

municipal roads, water, wastewater and sewer systems (InfraGuide 2003a). 

Further to the above definition of municipal assets, municipal infrastructure and 

services typically include police, fire, solid waste, transit, parks, library, shelter, 

housing and social services (Moselhi 2005).  

Owners of large municipal infrastructure portfolios such as large cities, regional 

governments, municipalities and the armed forces are usually responsible for a 

diversified set of constructed facilities. These assets range from interrelated 

underground networks to complex buildings, as well as roadway systems, parks, 

and any other equipment necessary to maintain this infrastructure (Vanier 2001). 

A sound, well-functioning infrastructure in a country is essential for its sustained 

economic growth, international competitiveness, public health, and overall quality 

of life. These characteristics are closely linked to the adequacy of the 

transportation infrastructure, water quality, and waste disposal (Mirza 2006). 

1.1 State of Affairs of Municipal Infrastructure  

City managers and elected officials in many municipalities are frequently faced 

with competing demands during the budget allocation process. The challenge is 

to cater for public expectations at one end and comply with technical/engineering 

requirements on the other. The state of municipal infrastructure in most 

developed countries is characterised by increasing age, growing demand, higher 

expectations of communities, political priorities towards capital investments and 
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accumulated deficit on repair/rehabilitation. In North America a broader 

awareness of the current infrastructure crisis emerged during the mid-1970s and 

the early 1980s, when serious problems were noted in the municipal 

infrastructure systems (Mirza 2006). The problems were due to budgetary 

constraints during the recessions, some post-World War II infrastructure 

approaching the end of its service life, the rapid North American inflation of the 

1970s, a competing demand for municipal services and deferred maintenance as 

a result of reduced funding from all levels of government (Mirza 2006). The 

United States, Canada and Australia are countries which have world’s largest 

infrastructure and therefore are among the most concerned ones about the 

above issues. 

Earlier in 1998, the American Society of Civil Engineers (ASCE) undertook a 

detailed survey of selected infrastructure categories in the United States. 

Subsequently, there were a few more advanced and detailed surveys in the 

years 2001, 2003, and 2005. The 1998 survey divided highways into two 

categories: roads and bridges. Rail, security and energy were later added as new 

categories in the 2005 survey. The surveys evaluated each designated category 

for all states and the overall country, and the results were tabulated in the format 

of report cards, which were passed on to federal officials and were made 

available to the media. The national results for each infrastructure category 

provided in six report cards are summarized in Table 1.1. The individual grades 

were based on examination of condition and capacity and on funding versus 

need but they also summarized the opinions of 2000 engineers, solicited to 
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determine what was happening in the field. The final grade for all USA 

infrastructures was derived by averaging the grades in all categories. The overall 

infrastructure grades ranged from C in 1998 to D in 2005, with projected 5-year 

needs increasing from US$1.0 trillion in 1988 to US$1.6 trillion in 2005. After 

having received a D+ in 2001, the USA infrastructure showed little or no 

improvement in the next two surveys, with some areas sliding even toward failing 

grades (ASCE 1988, 1998, 2001, 2003, 2005). The current situation as of 2013 

report card is even worse with an overall GPA of the country as D+ and a total 

investment need of $3.6 trillion by the year 2020 (ASCE 2013). The individual 

category grades are shown in Table 1.1. 

In 2003, Infrastructure Canada, while reviewing the 2003 ASCE report card, 

realised the main issue as the need for new federal legislation and increased 

federal funding (Mirza 2006). In 2002, the federal government of Canada had 

committed itself to long-term measures to modernize Canada’s infrastructure. 

Unfortunately, infrastructure surveys similar to those of the ASCE did not exist in 

Canada prior to 2012. The Technology Road Map (CSCE 2003) recommended 

the creation of an inventory of Canada’s infrastructure, along with its existing 

state of health. Such an inventory would be essential for developing a strategic 

long-term policy for decision-making and for establishing priorities and future 

directions. In 1995, a survey (McGill-FCM 1996) undertaken by McGill University 

and the Federation of Canadian Municipalities (FCM) divided the entire Canadian 

municipal infrastructure into four population groups and analysed its state in 

relation with the population. 
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Table ‎1.1: Summary of USA infrastructure survey findings (ASCE1988.1998, 

2001, 2003, 2005 and 2013). 

 1988 1998 2001 2003 2005 2013 

Infrastructure category evaluated       

Aviation B- C- D  D+ D 

Bridges C+ C- C  C C+ 

Dams – D D  D D 

Drinking water B- D D  D- D 

Energy – – – – D D+ 

Hazardous waste D D- D+  D D 

Navigable waterways   D+  D- D- 

Public parks and recreation D    C- C- 

Rail – – – – C- C+ 

Roads C+ D- D+  D D 

Schools  F D-  D D 

Security – – – – I  

Solid waste C- C- C+  C+ B- 

Transit C- C C-  D+ D 

Waste and Energy – – D+ D –  

Waste water C D+ D  D- D 

Water resources B – – – –  

Infrastructure GPA C D D+ D+ D D+ 

 

The groups were as under: 

1)  <10 000 

2)  10 000 – 100 000 

3) 100 000 – 400 000 

4)  >400 000 

Although some of the problems, such as the funding shortage, were common to 

all four population groups, there were some differences in the needs, problems, 

and deficiencies in the different infrastructure categories, as well as in the issues 

revolving around them. In general, transit, roads, and curbs were worsening in all 
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municipalities. However, in group 1 municipalities, roads and hazardous-waste 

disposal were the prime concern, whereas in group 2 the sanitary and combined 

sewers were of most concern. The larger municipalities, in groups 3 and 4, faced 

the most significant worsening of transit facilities and roads. The population of a 

city had a direct impact on its infrastructure needs, problems, deficiencies, and 

related issues, and these needs were to be considered in developing long-range 

plans for infrastructure renewal and new facilities (McGill-FCM 1996). The survey 

determined that Canada’s municipal infrastructure deficit was CAD 44 billion and 

CAD 100 billion for all infrastructures under various jurisdictions — federal, 

provincial, and others. It was then forecasted that by 2005, these infrastructure 

deficits would reach up to CAD 60 billion and CAD 125 billion, respectively 

(McGill– FCM 1996). A much more recent status can be assessed from the 

Infrastructure Canada 2012 report, as given below:  

Table ‎1.2: Canada Infrastructure Status (Infrastructure Canada 2012) 

S.No. Asset Class Condition 
Percentage 

(%) 

Total Estimated 

Cost of Report 

1 Municipal Roads 
Fair 32 

91.1 billion 
Poor to Very Poor 26.6 

2 Wastewater Fair to Very Poor 30.1 39 billion 

3 Drinking Water Fair to Very Poor 15.4 25.9 billion 

4 
Plants, Reservoirs and 

Pumping Stations 

Fair to Very Poor 14.4 
 

Very good 12.6 

5 Stormwater Below good 12.5 15.8 billion 
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In Australia, a national study (ALGA 2006) of the financial sustainability of local 

governments, published by the Australian Local Government Association, 

released in November 2006, identified that local governments are responding to 

ever-rising community expectations by providing a growing range of services and 

infrastructure. However, rising costs exceeding revenue growth was pushing a 

significant number of councils into a situation of substantial financial deficits. The 

report states that, in the absence of major reforms, Australian local governments 

will have to cut back on services and reduce their asset base or obtain additional 

revenue, if they were to be sustainable in the longer term. Champion (2007) 

while referring to other sustainability reports highlighted how infrastructure is a 

significant core function, responsibility and even a liability of Australian local 

government. Pertinent here is to mention that in Australia most infrastructures 

were built in the 1950s and 1960s and are now nearing the end of their service 

life.  

The current experiences in the United States, Canada and Australia highlight 

that, municipalities are facing increasing challenges due to aging and 

deteriorating infrastructure assets, inadequate renewal budgets, climbing renewal 

deficits, increasing demand levels, and new requirements to comply with stricter 

environmental and accounting regulations (Danylo and Lemer 1998; Grigg 1999; 

Halfawy 2004, ASCE 2013). Besides, the increasing complexities of 

infrastructure management processes have resulted in creating diverse areas of 

knowledge, expertise, and responsibilities within and across municipal 

departments i.e.  water, sewer and roads. Altogether, these challenges have 
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placed significant pressures on municipalities to improve the effectiveness of 

managing their infrastructure by adopting more efficient, sustainable, and 

proactive asset management strategies (Halfawy and Dridi 2008). 

1.2 Sustainability and Integrated Management in Municipal Context 

It is now a well-established fact that there is no such thing as unlimited natural 

resources. Adeli (2002), states that there is need to rehabilitate the aging 

infrastructure in the US together with a national consensus and concern for 

preservation of environment. Sustainability requires creation of new technologies 

such as green design/technology and should also employ established 

approaches such as optimization and more recent developments such as life-

cycle cost optimization (Adeli and Sarma 2006, Azeez, Zayed and Ammar 2013). 

Adeli (1993) stated that “interdisciplinary thinking and synergistic collaboration of 

disciplines can solve complex problems, open new frontiers, and lead to true 

innovations and breakthroughs”. He also suggested to promote interdisciplinary 

research collaboration, not only among various disciplines within civil 

engineering, but also with other departments within and outside engineering and 

expected that  exciting developments will occur when multiple disciplines are 

involved (Adeli 2009). Keeping in view, on one hand the critical condition of the 

built infrastructure and the complexities in the course of action, and on the other 

hand the potentials of the sustainability concepts and integrated approach, it is 

now quite essential to develop frameworks and decision support systems that 

function on these concepts. 
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The integrated approach towards municipal infrastructure management is the 

need of the day, however; there are a few stern challenges in the development 

and implementation of such systems. Many large municipalities have separate 

departments responsible for road, sewer and water networks. Furthermore, in 

some larger municipalities, there may even be separate departments responsible 

for planning, design, construction and maintenance of each network. On the 

contrary, in smaller municipalities there may be only a few persons responsible 

for managing the entire infrastructure of the municipality. These factors offer a 

significant challenge against the standardization of the procedure itself and 

create difficulty for the municipalities in managing their systems in an efficient 

integrated manner. It should also be noted that sewer and water mains on a 

given section of road i.e. the municipal corridor, typically have longer life 

expectancies than the pavement. In addition, sewer and water mains typically 

have different useful lives and level of service expectations. This further 

increases the challenge of managing these systems in an integrated manner. 

Municipalities should recognize that decisions made at any stage in the life cycle 

of one group of assets could affect other assets (InfraGuide 2003b). Another 

area of consideration is due to the maturity achieved by the trenchless methods 

of rehabilitation. This is due to the increase in the number of options and the level 

of treatments that can now be applied to municipal assets. True adherence to 

sustainability should demand the use of the most appropriate technique. 
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1.3 Problem Statement 

Efforts to renew and rehabilitate ageing infrastructure should focus on prolonging 

the functional life of municipal assets and their components by providing reliable 

and cost effective solutions that meet community expectations and consume 

lesser resources in order to be sustainable (Mirza 2006). To have such 

sustainable solutions, these activities must be performed in a coordinated and 

integrated manner so as to cause on one hand, the least amount of disruption to 

public and environment and on the other to fulfil agency objectives of better 

performance, lesser cost and longer service life. Asset management systems 

typically support the management of different classes of municipal assets (e.g. 

roads, water and sewer networks), with little or no consideration to their inter-

dependencies. Most of the existing systems operate on one utility at a time and 

deals with the analysis and decision making processes of that particular utility 

only. Alternatively stated, they perform process or vertical integration only. The 

absence of interdisciplinary integration i.e. horizontal integration of asset 

management classes has created significant inefficiencies in maintenance 

coordination and asset rehabilitation planning. There is need to develop 

rehabilitation methodologies that are capable to simultaneously deal with all the 

essential asset management activities of all the selected asset classes. Such 

systems should be based on a holistic, integrated, and multidisciplinary 

approach. These systems should not only move vertically to perform various 

processes of an asset but also move horizontally to integrate the different asset 

classes or utility types. Preferably the renewal plans for assets in a particular 
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corridor should be coordinated to encompass multiple infrastructure assets, as 

many as possible, thus minimizing the disruption, cost and risks associated with 

rehabilitation operations.  

1.4 Research Scope and Objectives 

The objectives of the research are as follows: 

1. To study current practices, methods and systems prevailing in municipal 

asset management with a focus on issues related to sustainable and 

integrated systems, referred here as Corridor Rehabilitation.  

2. To develop a reference framework for small and medium sized 

municipalities that can facilitate value driven asset management of 

municipal infrastructure. 

3. Reduce subjectivity in community and agency decision making. 

Scope of the developed methodology comprises of the following:   

 It addresses the three primary municipal asset types i.e. roads, water 

distribution and wastewater collection. 

 It deals with performance modelling and mapping levels of service to 

condition ratings for quantification of required improvement.  

 It builds on an integrated need based prioritization of corridors and 

ultimately leads to optimised work intervention plans of municipal corridors. 

As a result of the overall development, several areas of further investigation are 

also pointed out that invite the attention of asset management researchers. 
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1.5 Research Methodology 

To achieve the objectives, the overall research methodology comprises of three 

phases, each addresses a distinct issue and at the same time provides input to 

the one following: 

Phase 1: Identify and study the performance indicators of different asset types 

and develop a method to objectively quantify corridor condition improvement 

needed to sustainably meet community expectations. 

Phase 2: Taking the benefit of integration in the municipal context, to develop a 

method to integrate and prioritize condition improvement requirements of 

corridor.  

Phase 3: Investigate rehabilitation techniques of different asset types and 

develop a method to assess their effectiveness in providing performance based 

sustainable solutions to corridor condition improvement needs 

This methodology developed to cater for the above mentioned scope and 

objectives comprises of the following developments: 

1. Scaling Asset Condition and Performance - Performance indicators and 

measures for the three asset types are identified. Their respected threshold and 

desired values are suggested. Their ranges of values are divided in levels of 

service from a community perspective. The last two exercises are repeated for 

condition rating from an agency perspective. 
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II. Measurement and Quantification of Level of Service - An Analytical 

Hierarchy based model of level of service is developed to measure and quantify 

community expectations in terms of service points. 

III. Measurement and Quantification of Asset Condition - A Fuzzy weighted 

average Model of Condition Rating is developed to measure and express asset 

condition. 

IV. Mapping Level of Service to Asset Condition - A mapping function based 

on Fuzzy Alpha-Cut Theorem is used to map the level of service to 

corresponding condition of the asset. 

V. Identification and Prioritization of Municipal Corridors - Segment 

Criticality Analysis is done. Also the Segment Un-serviceability Scores are 

calculated using the level of service model. These serve as inputs to the 

developed Artificial Neural Network of the Corridor Prioritization model which 

clusters the corridors into five priority groups with priority serial number within 

each group. 

VI. Identification of Feasible Alternatives for Rehabilitation - A Flexible 

system of expressing the existing and targeted condition of the asset was 

designed taking into consideration the effect of each distress measure. 

Rehabilitation techniques for road, water and Wastewater mains were thoroughly 

investigated firstly in general, about their applicability to a certain condition level, 

then in particular about their capability to address each of the distress measures. 

A Technique Applicability and subsequently a Techniques Capability Matrix were 

developed for the three asset types. This created the asset rehabilitation feasible 
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solutions space. Parametric estimation of costs of different types of intervention / 

rehabilitation for water, sewer and road assets were identified separately.  

VII. Developing the Corridor Optimum Intervention Work Plan – Work plan 

comprising of techniques that provide optimum rehabilitation to each of the three 

asset types is determined using Goal Programming Optimization. Criteria for 

optimization included condition improvement, cost of intervention and post 

intervention remaining service life. The final solution can be tested on rules 

developed to decide whether the intervention shall be done in an integrated or 

non-integrated manner. 

1.6 Thesis Organization  

The thesis contains of seven chapters. In Chapter 2, the literature is reviewed on 

topics pertinent to the scope of the research conducted. Concepts prevailing in 

literature and the current practices in industry are investigated. The limitations of 

available methods and tools are explored to gather background information 

necessary to develop the framework proposed in this research.  Chapter 3 

describes the framework design of the proposed methodology and its data 

requirements. The different models of the framework are introduced here. 

Chapter 4 briefly discusses the data collection process as well as the case study 

used to demonstrate the use of the developed methodology. Chapter 5 describes 

the developed methodology and its models, functions and matrices. Chapter 6 

demonstrates the application of the methodology framework on a case study. A 

sensitivity analysis is also carried out to determine the impact of changing the 

decision criteria on the final solution / corridor work intervention plan. Lastly, 
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chapter 7 provides a summary of the research and its findings. It highlights the 

contributions of the research and provides suggestions on future work in the 

domain.
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2 CHAPTER 2: LITERATURE REVIEW   

A review of literature on the existing asset management systems and tools was 

carried out to investigate the prevailing asset management approaches. Focus 

was also kept on the topics of infrastructure sustainability, performance 

indicators, levels of municipal service, and asset inspection and condition 

assessment techniques. It has been reported (NRCC 2006a) that almost all the 

existing asset management systems typically deal with the management of a 

single particular class of municipal assets i.e. either roads, or water or sewer 

networks, with little or no consideration to their inter-dependencies. This lack of 

interdisciplinary integration of asset management activities has created 

significant inefficiencies in maintenance coordination and asset renewal planning.  

2.1 Sustainability: A Management Strategy  

Sustainability is broadly understood, in terms of sustainable communities, as 

“…meeting the needs of the present generation without compromising the ability 

of future generations to meet their own needs” (Infraguide 2005). 

Sustaining municipal services call for a new management approach that could 

balance a growing portfolio of aging infrastructure with increased demands 

arising from new growth – all while staying within the financial means of the 

community. Neither stopping growth nor ignoring the problem of aging facilities is 

an affordable option for present day municipal managements. This problem is not 

unique to Canada. As already referred in the preceding section municipalities in 

countries such as United States and Australia having vast fully developed 
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infrastructures, also are pursuing similar approaches to deal with this maturing 

issue.  

2.1.1 Sustainable versus Traditional Asset Management Practices  

History has shown that the traditional approach of managing on the basis of 

project priorities can result in important and necessary infrastructure needs going 

unmet indefinitely due to budget constraints. This approach often overlooks 

provisions or planning for long-term revenue generation and allocation. There is 

no consideration of the technical and financial demands of the system over its 

useful life  (FCM 2002). 

A “sustainable” asset management approach differs from the traditional model by 

identifying the annual capital works needed to achieve the desired outcome. A 

sustainable approach considers investment needs (i.e. sustainable funding) to 

develop a long term plan to balance the technical and financial needs for the 

infrastructure and then determines, on an annual basis, the program spending 

needed to sustain the level of service provided by the infrastructure over that 

long term (strategic level) period”.  

Traditional asset management activities as practiced in many municipalities 

include infrastructure data management and work management activities as 

different components (Figure: 2.6). With the help of the sustainability model (i.e. 

representation of the characteristics of the infrastructure systems), asset 

managers can evaluate long-term technical and financial performance of their 

assets. This evaluation includes priority planning, life cycle profile management, 
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long-term capital planning, risk management, corporate policy development and 

other issues of interest.  A sustainability model built on the basis of some broad 

assumptions about the assets, without the need of extensive data, has proven 

useful in its initial application as a management tool (FCM 2002). 

The preceding review of literature highlights that municipalities across the world 

need to move towards adopting more proactive and optimized approaches to 

manage their municipal assets and should plan for short and long-term renewal 

in a more sustainable manner.  The approaches should primarily aim to 

maximize the return on investment by optimizing budget allocation. Returns on 

investment in such complex systems is based on elements such as high asset 

performance, low risk of failure, and low life-cycle costs (Mahmoud & Leila 2008). 

As these elements are inherently conflicting, an integrated multi-objective 

approach is needed to develop renewal plans that satisfy these concerns in a 

balanced and optimized manner. 

This necessitates that, renewal plans for assets at a particular site should be 

coordinated to encompass multiple infrastructure assets, thus minimizing the 

disruption, cost, and risks associated with maintenance operations. Integrated 

asset management is therefore a critical area that future systems will need to 

investigate.   

2.1.2 Sustainability and Integrated Management in Municipal context 

Within the municipal sector, sustainable community development requires 

consideration of the following:  
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(i) Social well-being of the community, rendered through meeting the 

expected level of service   translated in terms of convenience, capacity 

and reliability 

(ii) Environmental integrity, including protection of natural resources 

(iii) Financial/economic viability of the community 

The Federation of Canadian Municipalities (FCM) sponsored a study (FCM 2002) 

that suggests a generic framework of Sustainable Asset Management. This 

framework shown in Figure 2.1, illustrates that today’s asset managers must 

balance the demands of physical growth, increasingly strict environmental 

protection regulations, and public health protection with the realities of financial 

constraints.    

 

Figure ‎2.1: Sustainable Asset Management Framework (FCM 2002) 

 

2.1.3 Sustainable Asset Management: The Framework 

Figure 2.2 illustrates three components of municipal infrastructure management, 

which are strategic planning, tactical development and field activities. The 

1. Sustainability Model 

Priority planning, risk management, life cycle 

costing, long-term capital planning, policy 

planning 

2. Work Management and System Models 

Long term coordination and integration, 

capital and financial management, system 

modeling, needs assessments and master 

planning studies 

3. Data and Work Management Systems 

Inventories, maintenance management, work 

history, condition assessment, customer 

service. 
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fundamental difference between current asset management practices and 

sustainable asset management lies at the strategic planning level.  

A brief review of the three levels is provided to highlight the sustainability gap 

that currently exists. Field Activities comprise all physical works, including the 

collection of data used for operational and planning purposes. Maintenance 

management systems are often used to monitor and control daily work activities 

(e.g. work order systems) and to house system inventories (data). Also included 

are the programs for monitoring, cleaning, repairing and operating the system.  

 

Figure ‎2.2: Sustainable Capital Planning   ( FCM 2002) 

 

Tactical Development includes the preparation of capital plans that identify the 

projects to expand, improve and maintain the system in response to technical, 

public and political demands. Projects and programs developed at the tactical 

level are implemented at the field level. Activities include studies employing 5 to 

20 year planning horizons to identify long-term infrastructure improvement, 
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expansion and replacement projects. Projects are prioritized and funds allocated 

to recommended activities through the annual budget setting process. The linking 

of technical and financial requirements relates generally to balancing these 

needs in the context of setting project priorities. Strategic Planning is a function 

of broader municipal priorities. It involves the review of priority planning between 

departments, policy planning, risk management, long range financial planning 

and life cycle costing. A key differentiation with tactical development is capital 

planning on the basis of programs instead of projects. It is a level of management 

considering broader municipal objectives. The fundamental difference between 

current asset management practices and sustainable asset management lies 

here at the strategic planning level. 

2.1.4 Sustainable Asset Management: Integrated Model  

For many municipalities, size and resource limitations have dictated the 

confinement of asset management just to field activities and tactical 

development. Where strategic planning occurs, it is often completed in isolation 

from tactical and field level activities that may themselves be carried out by 

different departments (e.g. Engineering Branch and Operations Branch.) It is 

difficult to avoid an ultimate disconnect between the technical planners and the 

financial planners within organizations where these activities are managed in 

different departments. Such circumstances give rise to the term “silo structure,” in 

which departments and planning functions operate in isolation of each other 

(FCM 2002). 
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In a sustainable asset management process, these “silos” are broken down. 

Strategic planning activities are linked to tactical development and field activities 

and integrated with financial planning. The key to implementing sustainable asset 

management is the strategic planning process. The strategic planning 

component of sustainable asset management, as described in Figure 2.2 

achieves the goals described in the previous section by answering the following 

six questions:  

1. What do we have? 

2. What is it worth?  

3. What condition is it in?  

4. What do we need to do to it?  

5. When do we have to do it?  

6. How much will it cost?  

 

Figure ‎2.3: The step in Sustainable Asset Management 

What is the 

remaining service 

life? 

Where is 

it? 

What is it 

worth? 

What is the 

condition? 

What do you 

own? 

What do you 

fix first? 

What is 

deferred? 
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The development of a sustainability model can be achieved by answering these 

six questions in the context of water, wastewater and road systems or other 

municipal assets. The model can be used to undertake analytical evaluations, 

including the effectiveness of various investment strategies. Figure 2.4 portrays 

the sustainability model as an investment profile with links to financial 

management (i.e. capital planning) processes.  

 

Figure ‎2.4: Municipal Asset Management Sustainability Model (FCM 2002) 

2.2 Integrated Management Approach – Municipal Corridor 

Rehabilitation 

The federation of Canadian Municipalities reports a number of case studies 

where municipalities have adopted the fundamentals of sustainability such as 
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integrated and coordinated management of different asset classes and meeting a 

targeted level of service. The summary pages of a couple of such case study 

reports are reproduced at Appendix A and Appendix B. The first template 

mentions the benefits that the Halifax Regional Municipality had by coordinating 

some of its capital works. The other one describes the experience of the 

municipality of Richmond Hills Ontario, in adopting a level of service approach in 

their storm water management program. 

The InfraGuide Best Practices (InfraGuide 2003b) reports several benefits of an 

integrated approach to municipal asset management i.e. to concurrently assess, 

plan and execute the rehabilitation of road, water and sewer systems of a 

municipality. The benefits include: 

 The approach minimises social cost, impact on the environment and 

disruption to local traffic and residents 

 Infrastructure management is more proactive and a higher level of service 

can be maintained 

 Coordination among municipal departments is improved with increased 

opportunities for cross-training of municipality staff 

 Road, water and sewer works can be coordinated with growth related 

needs 

 Full cost accounting is improved as a step towards the implementation of 

PSAB 3150 
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 Integration provides for the improvement of long range planning for 

technical financial and risk management 

However there are some potential challenges as well in the implementation of the 

integrated approach: 

 The integrated approach is a long term engagement and in cases where 

the renewal programs had been under funded, the renewal cost in the 

beginning can be relatively high 

 There can be a lack of support for an integrated system from certain 

stakeholders such as operators and / or politicians. 

 Integrated decisions that are apparently disadvantages to an asset class 

may be opposed by the respective stakeholder 

 Additional resources may be required to conduct an integrated 

assessment and evaluation of the systems 

It can be seen that the benefits of an integrated approach weigh much more than 

the drawbacks and challenges and therefore necessitates advancements in this 

domain and development of such a system, if nothing already exists. In order to 

explore the state of affairs of the existing Municipal Infrastructure Management 

Systems (MIMS) concerning the issue discussed here, a thorough review of the 

available information was carried out and is documented below: 
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2.3 Overview of the Existing Municipal Infrastructure Management 

Systems 

1) Synergen  

Synergen (2205) is a web-based work management and procurement system 

that is mainly targeted to large organizations with extensive data and process 

management requirements. According to the taxonomy of asset management 

systems described in this Section, Synergen can be classified as a general-

purpose system. Synergen defines a set of applications organized in a hierarchy 

of subsystems and modules. The subsystems include: Resources, Maintenance, 

Purchasing, Inventory, Customer, and Administration (Figure 2.5).  

A module represents a group of functions that can be accessed through a set of 

“Views” or forms to display and edit the data records selected by the user. A 

module roughly corresponds to a “table” in a relational database, where each 

View or form displays a subset of the fields in that table. For example, the Asset 

module in the Resource subsystem would correspond to an Asset table in the 

database, where each record in the table represents an asset, and each View 

displays a group of the data fields that are related to a particular aspect of the 

Asset record, such as Manufacturer data, Cost, Operational data, Work history, 

Depreciation, etc. Some of the views (such as attachments, or notes) are 

common to many modules.  
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Figure ‎2.5: Synergen Asset module in the Resource subsystem, and GIS view of 

selected assets (Syneren 2009) 

2)  CityWorks  

CityWorks (2009) is a GIS-based solution for operational and maintenance 

management of municipal assets. CityWorks supports functions including asset 

data management, work order management, recording inspection and condition 

data, and report generation. It also supports logging and tracking of service 

requests using the add-on “Call Center” module, and supports procurement and 

inventory management operations, using the “Storeroom” module. CityWorks 

includes several built-in spatial data models based on the schemas defined by 

ESRI (2005). The models support a wide range of municipal assets such as 

water, wastewater, storm water, and road networks. Users can modify or override 

the schemas to suit the specific requirements of their organizations. A 

distinguishing feature of CityWorks is its tight integration with GIS. Unlike most of 
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other applications described in this paper, CityWorks uses the GIS database (or 

geodatabase) to maintain and integrate asset data. Figure 2.6 shows the ArcGIS 

add-on showing a map of water mains and associated work orders, and the 

forms for Work Order and Service Requests.  

 

Figure ‎2.6: CityWorks ArcGIS add-on showing a map of water mains and 

associated work orders (Cityworks 2009) 

3) Municipal Infrastructure Management Systems (MIMS)  

The Municipal Infrastructure Management System (MIMS, 2009) is primarily a 

data management system for water, wastewater, storm water, and road 

networks. It also includes modules for managing gas pipelines and municipal 

buildings. The system is targeted to small and medium size municipalities. MIMS 
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has extensive data import/export and reporting capabilities, and incorporates a 

wide range of pre-formatted reports. MIMS provides the users with a consistent 

set of forms and tools for managing different infrastructure assets, and thus 

enables users to become familiar with the system fairly quickly.  

Each class of assets is broken down into its main components, which are in turn 

subdivided into asset types. Each asset type is represented as a table in the 

underlying relational DBMS. For example, the water, sanitary and storm water 

network asset classes are broken down into lines, features, facilities, and 

equipment components, and the lines component is subdivided into pressure 

mains, gravity mains, service/leads, and channels asset types. Figure 2.7 shows 

a screen capture of the main form of the four main asset classes, their 

components, and asset types. 
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Figure ‎2.7: MIMS main windows showing breakdown of the network to primary 

components (MIMS2009) 

4) RIVA  

Real-time Asset Valuation Analysis (RIVA 2010), developed by Loki Innovations 

(www.loki.ca), provides capabilities for long-term asset management planning in 

a 10 to 200 year planning horizon. RIVA is a web-based client-server application 

that can interface with most common applications. RIVA has a modeling 

capability that can be used for asset valuation, determination of deferred 

maintenance, condition assessment, estimating remaining service life (RSL), and 

prioritization of maintenance and rehabilitation (M&R) processes. Deterministic 

and probabilistic models can be created using the Formula Builder tool. The 

Formula Builder tool allows users to create, change and test the formulae that 
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drive calculations and models. Models can be trial models, in which the user can 

vary the model parameters to undertake a comparison of various asset 

management scenarios, or corporate models. Changes made to the models are 

automatically reflected in data and model outputs (e.g. deterioration curves, 

priorities, etc).  

 

Figure ‎2.8: View of Riva showing GIS Integration & long term impact of 

Infrastructure Funding (RIVA 2010) 

 

Figure 2.8 shows sample screens that demonstrate the GIS integration 

capabilities of RIVA and the ability to roll up costs to a network level.  
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5) Hansen  

Hansen (2010) is a major asset management application developed by Hansen 

Information Technologies to provide capabilities for managing government 

operations including asset and property management, utility billing, permits, 

financial and human resources management. The software supports inventory 

data collection, asset valuation, determination of deferred maintenance, condition 

assessment, estimating remaining service life, and prioritizing M&R options. The 

software can interface with two major GIS products: Intergraph’s GeoMedia and 

ESRI ArcGIS. The software also has extensive data import/export capability. 

Hansen applications are typically used by medium to large municipalities or 

organizations.  

Hansen’s asset management tools are contained in two major modules: Public 

Works solutions and Transportation solutions. Each module is GASB Statement 

34 compliant, with an asset-specific infrastructure accounting model. The Public 

Works module contains divisions for: industrial waste management, parks 

management, plant and fleet management, water and wastewater management, 

and work management. The Transportation module contains: bridge 

management, facilities and equipment, inventory management, pavement 

management, property management, railway management, roadway 

management, sign management, and street management.  
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Figure ‎2.9: (Top) Property Browser from Public Works module (Bottom) Roadway 

condition viewer (Hansen 2010) 

 

6) Infrastructure2000  

Infrastructure2000 (2010), developed by Vanasse Hangen Brustlin, Inc. (VHB), 

provides capabilities for asset management planning, and is targeted at small to 

medium size organizations. It supports inventory data collection, asset valuation, 

determination of deferred maintenance, condition assessment, estimating 

remaining service life, and prioritizing maintenance and rehabilitation (M&R) 
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options. The software can be integrated with popular GIS applications such as 

ESRI’s ArcGIS 

Infrastructure2000 consists of RoadManager2000, with five asset management 

modules, and three work management tools: WorkManager2000, 

EquipmentManager2000, and PermitManager2000. The five RoadManager2000 

modules include: Pavement, Sidewalk, Traffic Control, Drainage/Utility, and 

Budget Analysis. The pavement module is the most comprehensive of the five. It 

also provides a condition assessment capability using the standard rider comfort 

index (RCI) or the pavement condition index (PCI) protocols as a measure of 

pavement condition. The 0–100 index score is mapped to a condition score 

where “1” (one) is defined as a “do nothing” intervention and “5” (five) is defined 

as a “reconstruct” intervention. Figure 2.10 shows sample screens from 

RoadManager2000, demonstrating the Pavement module notebook, table 

options, pavement assessment, as well as deterioration curves from the Budget 

Analysis module. 
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Figure ‎2.10: Sample screens Road Manager2000  (Infrastructur2000 (2010)) 

7) Harfan  

Harfan’s (2010) method is geared to be a generic solution for long-term 

management of municipal assets. It attempts to be flexible in its design, so that it 

can be adapted to support: (1) extending the asset service life, and (2) optimizing 

the long-term investments. The software can be applied to diverse areas such 

as: water and sewer networks, roads, gas and telecommunications networks, 
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electricity networks, street lighting, buildings, marine assets, airports, and rail 

systems. Harfan allows integration with the most popular GIS systems (e.g., 

Autodesk MapGuide and ESRI ArcGIS).  

Harfan recommends a five-step methodology that includes addressing typical 

asset management issues of: what do you own, what is it worth, what is the 

condition, what is the remaining service life, how much you should invest to 

ensure sustainability, and what needs to be done and when. As a result, the 

software modules are designed to produce answers to these questions.  

Figure 2.11 shows a screen capture of integrated capital plan and the resulting 

Global Condition 10 years into the future, after having applied a scenario of 

roughly $22.4 million of rehabilitation and reconstruction works.  

 

Figure ‎2.11: View of Integrated Capital Plan for integrated right-of-way and the 

associated costs (Harfan 2010) 
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A review of a number of municipal infrastructure asset management systems was 

presented. The main features, capabilities, and limitations of the evaluated 

software were briefly discussed. Compared to the decision support systems 

developed in other sectors in the construction industry, the systems developed 

for asset management are relatively limited in number and scope, and are 

generally less mature. This review is limited to seven well-known systems 

available in North America that are commonly used by municipalities, and that 

constitute a representative sample of the currently available asset management 

systems in terms of functionality, features, and limitations. 

In light of the above review, some directions for future research can be identified. 

The vast majority of the existing systems focus primarily on supporting the 

operational day-to-day management activities, and a small number of software 

tools implemented limited support for long-term renewal planning. Also, many 

fundamental asset management functions, such as performance modeling, and 

maintenance prioritization, are not supported by most of these applications. Part 

of this scarcity can be attributed to the lack of a clear and systematic approach to 

tackle this problem. The data models supported by existing software are mostly 

proprietary, which restricts the software systems to interoperate and share asset 

data. Developing standard integrated data models for infrastructure systems is 

another critical area for future research.  

Last, but not the least, only Harfan is capable to simultaneously handle the road, 

water and sewer asset classes. However, it fails to provide the objective solution 

of meeting the community expectations through a renewal plan that is optimized 
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with respect to the community and agency concerns. In this context, it just 

describes the cost of different renewal strategies with resulting condition and 

remaining service life. Therefore, there is need to augment the renewal planning 

practices and to develop more objective and integrated renewal planning 

solutions. 

2.4 Performance Indicators and Condition Assessment Measures 

and Ratings 

2.4.1 Performance Indicators  

In creating a useful methodology for municipalities, several considerations are 

required. First among these considerations is that the people making funding 

decisions in municipalities often do not have an in-depth understanding of 

infrastructure engineering considerations. It is therefore important to identifying 

indicators that are meaningful to decision makers. A three level hierarchy of 

indicators shown in the Figure 2.12, below is mostly used by the municipalities 

who are doing a performance oriented management (InfraGuide 2002). 

 

Indicator at its simplest is data that identify the condition or state of something 

being measured. There is a hierarchy of indicators and these are aggregated and 

combined with related data to form higher levels of indicators, moving from the 

specific (operational) to more abstract (strategic). Also pertinent here is to 

differentiate between the terms “distress indicator” and “performance measure” 

as used in this research. A distress indicator is data that can be attributed only to 

the physical state of an asset whereas a performance measure can represent 
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any aspect of the physical state of an asset as well as its functional efficiency. 

Alternatively, performance measure is the data suited to express the quality of 

service an asset is rendering. 

 

Figure ‎2.12:  Municipal hierarchy and decision /indicators under its purview 

 

The hierarchy of performance indicators as described by InfraGuide Best 

Practices (InfraGuide 2002) is as under: 

Operational indicators — An operational indicator is generally raw data collected 

about an infrastructure asset by road or work crews while performing their duties 

or as part of an asset inventory process. In the case of roads, it may be such as 

“counting cracks.” Operational indicators are often expressed by municipalities as 

survey results or scorecards. Some indicators can also be a dollar value, 

expressed as the cost of an individual asset repair.  

 

Tactical indicators — Tactical indicators result from analyzing different but related 

operational indicators to obtain an overview of an infrastructure asset’s condition. 

For example, a number of operational indicators, such as number and types of 
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cracks, smoothness, etc., can be combined to produce an overall pavement 

quality index (PQI). A tactical indicator provides an overview of an infrastructure 

asset’s condition, state or value to the managerial-level municipal decision 

makers (e.g., city engineers, public works managers). 

Strategic indicators — Strategic indicators are the highest and most abstract type 

of indicators. They are set and reviewed by the highest level of municipal 

decision makers. Examples include a measurement of a municipality’s quality of 

life or meeting an annual infrastructure budget.  

Below is a case study that used operational and tactical level indicators to set 

pipeline rehabilitation priorities. Condition and criticality are the tactical level 

indicators whereas indicators such as I/I rates, material and age are operational 

level indicators. 

 

Figure ‎2.13: Setting a Pipeline Performance Indicators Hierarchy 

 (Miles et al 2007) 
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2.4.2 Asset Inspection Approaches 

Condition assessment evaluates and compares the current physical state or 

performance of an asset to a “like new” asset. Infrastructure managers need 

good quality inventory and inspection data to perform a proper condition 

assessment. The challenge is to provide a combined or overall condition grade 

for the infrastructure, or sections of the network, that accurately represents the 

actual condition. Typical methods for inspection in use today include subjective 

grading, distress-based evaluation, and non-destructive evaluation. Here the 

term ‘inspection’ refers to all methods of observing distress indicators, including 

visual and various methods of NDT. 

Taking water utilities in North America as an example, it is found that most 

municipalities have not conducted routine inspections and condition assessments 

of their large-diameter water transmission mains (many utilities have not 

inspected their transmission mains even once) Typically, inspection is triggered 

ad-hoc, following a catastrophic failure or opportunistically when a pipe is taken 

off-line for repair (NRCC 2006a). 

Currently, all pipe inspection techniques that are commercially available for large 

water mains (including visual and NDT) require that the inspected pipe be 

drained. Large-diameter water transmission mains are expensive components of 

the water supply system, and therefore the system often does not have enough 

built-in redundancy, i.e., ability to deliver water while these pipes are off-line. This 

is the main reason why water utilities are reluctant to inspect these pipes. The 

cost of the large amounts of treated water that is lost on pipe drainage, as well as 
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possible difficulties in disposing of this water is a secondary reason for the low 

rate of inspection. The condition of large-diameter water transmission mains is of 

little concern at an early age since a well-designed pipe would have an adequate 

built-in margin of safety. However, it is expected that failure rates may increase 

significantly as the pipes age and margins of safety diminish. 

Jackson et al. (1992), Dorn et al. (1996), Makar and Chagnon (1999) and Dingus 

et al. (2002) have reported comprehensive reviews of pipe inspection methods. 

However, most of the reviewed inspection methods are specific to small-diameter 

mains. Mergelas and Kong (2001) and Elliott et al. (2002) described the 

development and application of a technique based on remote field eddy 

current/transformer coupling (RFEC/TC) that is applicable to large diameter 

PCCP pipes. It detects the presence of broken wires and estimates their number. 

The condition assessment of a buried infrastructure asset is a costly procedure, 

and can be viewed as consisting of two distinct components. The first component 

involves the inspection of the asset using direct observations (visual, video) 

and/or non-destructive evaluation (NDE) techniques (radar, sonar, ultrasound, 

sound emissions, eddy currents, etc.). Inspection of an asset yields quantification 

and location(s) of distress, e.g., 2 mm wide crack at spring level located 2 m from 

the pipe bell, or 19 broken wires located 4 m from the spigot. (NRCC 2006) 

The second component of condition assessment is the translation of these 

inspected distress indicators into an overall condition rating of the asset. Thus, a 

condition rating reflects the combined result of all observed distress indicators for 

one pipe segment.  
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2.4.3 Condition Assessment Methods and Protocols 

As already discussed, inspection is followed by the assessment of asset 

condition and the observations/readings of inspection are transformed into a 

condition Index. This is usually done by following some condition assessment 

protocol. Condition assessment looks at the current condition of an asset and 

establishes a reference for prioritizing maintenance and rehabilitation activities. 

Assessing asset condition is a primary activity in implementing a successful 

asset management program because the cost of the system failure can have a 

significant impact on the municipality or utility and its taxpayers, as well as on 

long-term health and/or environmental issues.  

Taking the example of sewer systems we find that since the physical condition of 

sewer systems is not readily visible; therefore, sewers are often overlooked while 

setting maintenance or rehabilitation priorities. In addition, many older 

municipalities do not have maps or records of maintenance activities for their 

aged sewer systems, let alone the location, age, condition, or attribute 

information about individual pipe segments required to facilitate condition 

assessment.  Allouche and Freure (2002) conducted a survey of maintenance 

and management practices for storm and sanitary sewers to determine the use of 

condition assessment techniques in Canadian municipalities. Survey 

questionnaires were sent to 38 municipalities across Canada and 24 responded 

(62%). This represents municipalities serving 5.2 million people or approximately 

17% of the population of Canada. The survey results showed that 68% of the 

respondents used the Water Research Centre (WRc) protocol. Most large 
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Canadian municipalities in the survey were directly or indirectly using WRc 

assessment methods or had developed their own system based on WRc 

guidelines. In addition, a large number of these Canadian municipalities were 

using North American Association of Pipeline Inspectors (NAAPI) certified 

operators or reviewers. It was suggested (NRCC 2004), that to overcome huge 

maintenance backlogs and to improve the condition and performance of sewer 

systems, a unified consistent condition assessment protocol is essential.  

In case of water distribution systems also, the distress indicators are physical 

exhibits of the ageing process. An important step towards the assessment and 

management of failure risk in large-diameter (transmission) water mains is to 

observe distress indicators through scheduled inspections (using non-destructive 

or visual techniques) and translate these into condition ratings. Condition rating 

reflects an aggregate state of the pipe’s health. The type (or form) and location of 

observed distress indicators in large-diameter mains are dependent on the pipe 

material and its surrounding environment. The physicochemical processes that 

promote ageing are often not understood well enough to merit an adequate 

physicochemical model. Further, the encoding of distress indicators into condition 

rating is inherently imprecise and involves subjective judgment. 

Operational defects also play an important role in the overall performance of a 

sewer system. For an explanation of the distress indictors and assignment of 

deduct values for operational defects for light, moderate, and severe distress 

levels, see Table 2.1. Also see Figure 2.14 to have an idea of the variations in 

assigning deduct values of operational defects of the same sewer mains under 
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three different condition assessment protocols. The light, moderate, and severe 

distress levels for each type of defect are represented as a relative percentage of 

the maximum score (100%). It is noticeable from Figure 2.14, that operational 

light-level defects range from 10% to 33% and moderate-level defects range from 

50% to 80% of the maximum deduct value. Edmonton suggests higher deducts 

for most of the light-level defects while the NRC provides higher deducts for most 

of the moderate-level defects as shown in Figure 2.14. 

It has been seen that in water distribution systems the most widely used protocol 

is that by American Water Works Association whereas as for Wastewater 

collection systems the most commonly used ones are the WRc and NRC 

(Canada only). These protocols have their specific criteria to transform the type 

and severity of the performance/distress indicators into condition rating. 

Therefore the condition rating for the same set of observation for an asset 

worked out by each protocol may be different from others. There is no standard 

condition rating for a particular state of condition of a segment.  
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Table ‎2.1: Comparison of Deduct Values for Operational Defects (NRCC 2004) 

Defects Distress Level 
Deduct Values 

NRC Edmonton WRc 

Roots (R) 

Light: fine roots: reduction in diameter <10% 2 1  

Fine roots   1 

Mass roots: reduction in diameter <5%   2 

Moderate: reduction in diameter 10% - 25% 8 2  

Mass roots: reduction in diameter 5% - 20%   4 

Tap roots   5 

Severe: reduction in diameter > 25% 10 3 5 

Mass roots: reduction in diameter 20% - 25%   10 

Mass roots: reduction in diameter 50% - 75%   15 

Mass roots: reduction in diameter 75%   20 

Debris (DE) 

Light: reduction in diameter <10% 5 1  

Silt/grease: reduction in diameter 5%   1 

Moderate: reduction in diameter 10% - 25% 8 2 2 

Silt/grease: reduction in diameter 5% - 20%   2 

Severe: reduction in diameter > 25% 10 3  

Silt/grease: reduction in diameter 20% - 50%   5 

Silt/grease: reduction in diameter 50%- 75%   8 

Silt/grease: reduction in diameter > 75%   10 

Encrustation (E) 

Light reduction in diameter <10% 2 1 1 

Moderate: reduction in diameter 10% - 25% 8 2 2 

Severe: reduction in diameter > 25% 10 3 5 

Protruding (P) 

Light: reduction in diameter 10% 2 1 - 

Intruding lateral: reduction in diameter 5%   1 

Intruding lateral: reduction in diameter 5% - 20%   2 

Moderate: reduction in diameter 10% - 25% 8 2 - 

Intruding lateral: reduction in diameter 20% - 50%   5 

Severe: reduction in diameter > 25% 10 3 - 

Intruding lateral: reduction in diameter 50% - 75%   8 

Intruding lateral: reduction in diameter >75%   10 

Infiltration (I) Light: seeping dripping 2 1 - 

 Moderate: running, trickling 5 2 - 

 Severe: gushing, sporting 10 3 - 
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Figure ‎2.14: Comparison of Light, moderate and Severe Operational Defects 

(NRCC 2004) 

 

Further to be noted that among the three broad categories of inspection 

techniques i.e. the visual inspection, non-destructive technique (NDT) and the 

distress-based evaluation (DBE) reviewed earlier the most widely used i.e. the 

visual inspection is entirely a human input and is prone to subjectivity and error. 

In such a situation if it is required to use particular performance parameters that a 

community is interested in then there is an essential need to develop a 

customised condition assessment system. This system should be based on the 

same performance parameters that are used to quantify and express the level of 

service. It should also attempt to encode the performance indicators into a more 

precise and less subjective manner. In this connection, fuzzy logic tools (NRCC 

2006a, NRCC 2006b, NRCC 2006c and NRCC 2006d) are considered to help in 

using of engineering judgement, experience and scarce field data to translate the 

observations into condition rating. 
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Atef, Osman and Moselhi (2010) reported the lack of reliable data as a 

tremendous impediment to any asset management program and determined that 

water and waste water infrastructure condition assessment is costly and 

uncertain compared to other surface infrastructure. There should be a balance 

between the value of information attained by the condition assessment 

technology and the cost associated with the process. This can be done by 

considering certain factor simultaneously. The first factor identified to be 

considered is the quantification of direct, indirect and social cost associated with 

an asset failure. It is more likely that to prevent costly failures, decision makers 

would spend more money to obtain condition information for assets that have a 

high cost of failure. Desired level of service (LOS) is the second factor, identified 

for consideration. It is the user expectation about asset performance. The higher 

level of service will translate into more proactive asset management practices 

that involve more comprehensive assessment of asset condition. The integrated 

framework of optimised condition assessment policies developed by Atef, Osman 

and Moselhi in 2010 is targeted to assist asset managers in dealing with this 

delicate balance between value and cost of condition assessment information.  

The approach is depicted below: 
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Figure ‎2.15: Framework for optimum condition assessment model 

(Atef, Osman and Moselhi, 2010) 

2.5 Asset Level of Service  

Levels of service reflect social and economic goals of the community and may 

include any of the following parameters: safety, customer satisfaction, quality, 

quantity, capacity, reliability, responsiveness, environmental acceptability, cost, 

and availability. They may also be any combination of the above parameters 

deemed important by the municipality (InfraGuide 2003c). 

“Levels of service in municipal context is a flexible vehicle to assist in performing 

quality-cost trade-off analysis for municipal services” (Moselhi 2005). This trade-

off depends on the willingness of a community to pay as well as on the condition 

of the assets. Community perspective of performance of an asset from service 

point of view may be quite different from municipality / agency perspective of 

performance of the same asset from condition point of view. The levels of service 

require a series of activities that overlap one another, yet are linked to achieve 

levels of service. This can best be understood by the Figure 2.16. 
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Figure ‎2.16: Delivery of Level of Service / Linkages (InfraGuide 2003c) 

 

Sharma et al. (2008), attempted to combine the levels of service of a municipal 

asset experienced by different users, into a composite level of service, termed as 

ALOS. Another objective was to drift from the quantitative analysis of level of 

service and build on qualitative factors. The developed framework uses analytical 

hierarchy process to model level of service. The developed framework is applied 

to calculate the ALOS for municipality/urban roads, to combine LOS for vehicle 

users, bicyclists, and pedestrians; accounting for qualitative factors, such as 

neighborhood safety and aesthetics. However, ignoring entirely either the 

quantitative or the qualitative set of related parameters is not rational and cannot 

lead to the true condition assessment of the asset. Besides, in order to identify 

rehabilitation techniques for condition improvement quantitative parameters are 

essential. Actually, there should be a combination of quantitative and qualitative 
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parameters and to process information on those the Analytical Hierarchy process 

is one of the most suitable methods. 

 

Establishing Levels of Service 

There are eight basic steps to develop levels of service. As indicated in Figure 

2.17, the process tends to be iterative. The level of effort in each activity might 

vary considerably for municipalities / organizations with differing demographics 

and for different types of assets. For example, the process and emphasis for 

establishing levels of service for transportation systems might be quite different 

than for a wastewater treatment facility, but the basic activities identified in Figure 

2.17, should still be an appropriate best practice process to be followed. 
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Figure ‎2.17: Developing Level of Service (InfraGuide 2003c) 

 

Rationale for Perusing Level of Service 

Levels of service represent service-cost trade-offs, established in a flexible, 

rational, and transparent manner. They serve the following purposes: 
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 Assist and support decision making and investment planning related to 

planning, development, operation, maintenance, rehabilitation, and 

replacement of municipal infrastructure 

 Promote good practice, sustainable development, and environmental 

stewardship 

 Facilitate community involvement and a public sense of ownership, and 

incorporate community values 

The obvious benefits in achieving and maintaining levels of service include health 

and safety, physical/natural development, economic/social development, quality 

of life/living standards and reducing life cycle cost.   

2.6 Asset Rehabilitation Techniques - Categories and Capabilities 

The operations, maintenance and management of municipal assets are complex 

and ever-changing processes and so rehabilitating or replacing existing assets to 

meet a community’s needs is an ongoing occurrence across Canada. InfraGuide 

Canada was an initiative that operated from 2001 to 2007, as a partnership 

between the Federation of Canadian Municipalities, the National Research 

Council and Infrastructure Canada. InfraGuide national network of experts 

produced a collection of case studies, best practice reports and e-learning tools 

for sustainable municipal infrastructure, all based of Canadian experience and 

knowledge. Among many, one important feature of InfraGuide was to provide 

best practices on the selection of available technologies for replacement or 

rehabilitation of municipal assets, primarily including water and wastewater mains 

and pavements.  
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The process outlined in these best practices assumes the municipality has 

already determined that a section of the water or wastewater main requires 

remedial action. That determination should have been based on a prioritization 

scheme that is in the best interests of the entire community. This best practice 

provides flow diagrams for water and wastewater mains, for a municipality to 

follow in determining the technologies available for the rehabilitation or 

replacement of the main in their specific situation. The flow diagrams of water 

and wastewater mains rehabilitation alternatives presented respectively at Fig. 

X1 and Fig X2, identify the problems, addresses the possible causes of the 

problem, and provides two options (full replacement/structural rehabilitation or 

non-structural/semi-structural rehabilitation). The current available technologies 

are also identified and discussed. Effort of similar nature for pavements are 

reported here is from the Minnesota Department of Transportation (Hicks et al., 

2000) and is presented at Fig. 2.18. 
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Figure ‎2.18:  Appropriate Technologies for Rehabilitation of Water Mains (InfraGuide 2003f) 
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Figure ‎2.19: Appropriate Technologies for Rehabilitation of Sewer 
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Figure ‎2.20: Network Level Decision Tree for Bituminous Pavements – Minnesota DOT (Hicks et al., 2000)
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In the area of automated decision support systems the need to assess the 

suitability of constantly changing technologies creates the need for a resource 

capable of evaluation and selection of appropriate methods. To address to that 

need, the Trenchless Technology Center (TTC),in collaboration with the National 

Utility Contractors Association (NUCA), Australasian Society of Trenchless 

Technology (ASTT), and National Association of Sewer Service Companies 

(NASSCO), has developed an interactive software for the evaluation of more 

than 70 technologies that can be employed in the installation, replacement, and 

rehabilitation of buried water and wastewater pipes (i.e., gravity driven and 

pressurized) or manhole structures. The fully automated decision support system 

(DSS) can be accessed through a Web-portal named the Trenchless 

Assessment Guide for Rehabilitation (TAG-R) online. This paper presents the 

Web-based tool TAG-R and three case studies used as part of the validation of 

the DSS. Matthews and Allouche (2012) presented a paper that described the 

TAG-R and discussed three case studies as part of the validation of this DSS. 

The DSS however, does not consider pavement segments. Besides, tt is 

primarily based on the technical attributes data and does not directly take into 

account the condition of the segment. Gross approximation about pipe condition 

is done, as only two states are assumed either partially deteriorated or fully 

deteriorated. The final selection criteria are also mainly based on practicality 

feasibility assessment of the techniques expressed in terms of a risk score. 
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2.7 Gaps in the Existing Body of Knowledge 

Findings of the thorough review of literature on the topics related to the study 

presented in the preceding sections are summarised below: 

 There is absence of a quantitative method or tool that transforms 

community expectation and preferences into level of service 

 Absence of a quantitative tool or method that maps expected level of 

service to asset condition. 

 There are variations in the interpretation / results of different condition 

rating protocols leading to different condition ratings for the same set of 

observations. 

 Condition rating involves both qualitative and quantitative observations for 

which the most suitable approach is to use fuzzy logic based methods 

which need to be further developed and enhanced. 

 Most of the DSS determine rehabilitation alternatives are based on overall 

condition grade. Rarely any research considers the individual distress 

measures while selecting the most suitable/optimum option. 

It was also highlighted that due to a number of prevailing factors such as aging 

infrastructure, political priorities towards new constructions, curtailment of 

maintenance budgets, growing demands, enhanced public expectations and 

stricter environmental regulations, infrastructure owners in most of the developed 

countries are facing difficulties in maintaining their asset inventory at a 

satisfactory condition. It was also observed that this situation has generated 
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certain needs and to fulfil those needs efficient solutions are to be evolved. 

Figure 2.21 summarises the scenario. 

 

Figure ‎2.21: Rationale behind the Proposed Methodology 

 

 

The methodology developed is going to address all the gaps as identified above. 
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3 CHAPTER 3: PROPOSED METHODOLOGY 

3.1 Introduction 

The current critical situation of municipal infrastructure calls for sustainable and 

performance based solutions. As per common understanding in this research 

also, “Sustainable Solutions” are defined as those which are technically 

adequate, cost effective and have the least possible social and environmental 

impacts. This research introduces level of service based integrated management 

framework to deal with the situation. The research is organised as shown below: 
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Back ground information and review of relevant literature has already been 

presented in the preceding sections. Scope and objectives of the research, its 

conceptual framework, models development and their implementation by a case 

study are described in following chapters. 

3.2 Overview of the Proposed Methodology 

The overall research methodology encompasses five distinct parts. These parts 

are expressed by numbers in the schematic diagram of the methodology 

presented at Figure 3.2. The legend below identifies these parts of the overall 

methodology: 

Part 1:   Back ground knowledge and problem identification   

Part 2:  Review of related literature / consultation with industry professionals to 

identify gaps in the body of knowledge and to establish the research 

scope and objectives     

Part 3:  Framework development comprising of the following three phases along 

with their respective models: 

Phase I - Performance Modeling and Quantification of Condition 
Improvement 

Phase II - Integrated Need Based Corridor Prioritization 

Phase III - Corridor Optimised Work Plan 

Part 4:  Implementation of the developed methodology utilizing a  case study 

Part 5:  System Outputs - Corridor Work Plan 
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Figure ‎3.2: Overall Research Methodology (Problem Identification and Theoretical Background) 
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Figure 3.21: Overall Research Methodology (Methodology Development and Case Study Based Implementation)
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In the following sections, brief introduction of the concept of each of the three 

phases of the part 3 and their models are briefly described: 

3.3 Phase 1: Performance Modeling and Quantification of Asset 

Condition Improvement 

As briefly mentioned earlier, the models designed and built in this phase are to 

quantify condition improvement requirements to meet the community desired 

level of service. The developments are briefly introduced below: 

3.3.1 Scaling Asset Condition and Performance  

For each of the three asset types, performance indicators and the performance 

measures under these indicators are identified. Thereafter, the possible 

distribution of their values for level of service and condition are each graded into 

five classes. This scaling recommended in the developed methodology is based 

on extensive review of literature in the domain and the best practices reported by 

platforms such as InfraGuide Canada and Federation of Canadian Municipalities 

(FCM). For the practical implementation of the methodology, agencies are 

suggested to develop their own scaling in consultation with respective 

communities, keeping in view their preferences and needs.  

3.3.2 Quantification of Asset Level of Service 

 (AHP Based Level of Service Model) 

In order to express and measure existing and desired level of service rendered 

by an asset, Analytical Hierarchy Process (AHP) based model of Asset Level of 
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Service is developed. AHP is considered appropriate for that purpose as it can 

account for the both the quantitative as well as qualitative measures that are 

involved in level of service description. AHP is utilized in this research rather than 

Multi Attribute Utility Theory in view of its simplicity in the development of related 

utility functions.   

 

The community can be engaged in determining the level of service in a number 

of ways. Two more direct ones are to conduct town hall meetings in different 

districts / sectors to assess public expectation on asset performance and its 

willingness to pay for it. The second is to circulate simple questionnaire, asking 

them to score their relative preference on different measures of performance.  

This can be converted to relative weights to perform the analytical hierarchy 

process to determine the required level of service score. 

 

3.3.3 Quantification of Asset Condition 

  (Fuzzy weighted average Model of Asset Condition Rating) 

To establish condition rating of the assets based on performance measure 

values, a Fuzzy weighted average Model of Asset Condition Rating is developed. 

Fuzzy logic based approach is used to account for the subjectivity and 

uncertainty involved in transforming asset inspection observations into condition 

assessment. 
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3.3.4 Mapping Level of Service to Asset Condition 

 (Fuzzy Alpha Cut Based Condition-LoS Mapping) 

In order to map the existing and desired level of service to the corresponding 

condition of the asset a Fuzzy Alpha Cut based function is utilized. Since the 

mapping has to relate the level of service scores to a fuzzy weighted average 

condition rating, the fuzzy logic based ‘α’ cut theorem is considered most suitable 

for this purpose. This mapping enables user to quantify the improvement in asset 

condition, required to raise the level of service of the asset from the existing to 

the desired one. 

The schematic of Phase I of the methodology is given in Figure 3.3: 
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Figure ‎3.3:  Schematic of Phase I - Performance Modeling and Quantification of 

Condition Improvement 

 

The process starts with the identification of performance measures and setting 

their desired levels and minimum acceptable thresholds. This is done for all the 

three asset classes (water, sewer and roads). Based on the selected 
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performance measures, Analytical Hierarchy Process based Model is developed 

to express and measure level of service / community expectation, in terms of 

Service Percentile. This is followed by setting a scale from 1 to 10 to express the 

condition of the assets. A generic Fuzzy weighted average model is designed to 

establish asset condition rating. Further, by developing a Fuzzy logic based, LoS 

– CR Mapping Function that uses the same performance measures on both 

sides of the equation, the desired asset level of service is mapped to the required 

condition of the asset. This is done for both the existing and targeted situations. 

All these models provide qualitative as well as quantitative estimation of the 

different concerns for an asset. The comparison of the output for existing and 

desired / targeted values, quantifies the improvement required in each asset type 

of the corridor. 

3.4 Phase II: Integrated Need Based Corridor Prioritization 

The output of Phase I, in terms of the quantitative values of condition 

improvements is used as one of the inputs to this phase. The process starts with 

the identification of corridors, followed by an integrated criticality assessment of 

corridors which ultimately leads to the determination of the integrated 

prioritization of corridors for rehabilitation purpose. The following generic rules 

and models are developed in this Phase II of the methodology: 

Identification of Municipal Corridors - Generic rules are suggested for 

demarcating / identifying the corridors containing the three asset categories of 

pavement, water and wastewater. 
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Asset Criticality Model - Parameters pertaining to the criticality of the three asset 

types are identified and a combined score of the criticality of the corridor as a unit 

is determined. Since a straight forward scale of criticality could be defined for 

individual factors so a simple weighted average model serves the purpose of 

determining the integrated criticality score of the corridor. 

Artificial Neural Network Based Model of Corridor Prioritization - Outputs of 

Phase I (condition improvement requirement) and the output of the criticality 

model (criticality scores of the corridors), serve as inputs to this model. Artificial 

neural network model is designed and trained to establish the integrated 

prioritization rank of each candidate corridor. Unsupervised Neural Networks 

have the proven capability to cluster given data into desired number of groups 

(Neuroshell2 1996). This is done based on the weights and values of the 

governing factors in an adequate number of historic patterns. Kohonen 

Architecture of Unsupervised Neural Network is used to train a model that 

clusters the corridors into five priority groups. 

Schematic diagram of the process of this phase is presented in Figure 3.4, 

followed by a brief description of the developments of this phase: 
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Figure ‎3.4: Schematic of Phase II - Integrated Need Based Corridor Prioritization 
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3.4.1 Identification of Integrated Municipal Corridors 

Important here is to point out that not every corridor in a network is suitable for 

integrated management. The primary objective behind integrated management is 

to take the benefit of avoiding rework and repetition of certain tasks. However, if 

due to any spatial and/or temporal facts, related to the assets that are co-existing 

in a corridor, a rework scenario is not generated, there would be no rationale in 

that case to essentially do integrated management. In order to perform integrated 

management, it is necessary to assess the coexistence of municipal assets in a 

municipal corridor, alternatively called as Right of Way (ROW). A photographic 

depiction of a typical municipal corridor is here in Figure 3.5. 

 

Figure ‎3.5: Animation of a Typical Municipal Utility Corridor 

(InfraGuide E-Learning Tools 2013) 
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In this research, in order to assess a corridor for integrated management, an 

analogy is derived from the concept of buffers of linear assets provided in 

ArcGIS. In GIS terminology, buffer of an asset is the width of its right of way. This 

width may vary, as in the case of water and sewer mains it depends on asset 

size i.e. diameter, whereas in case of roads it is the pavement width and its 

shoulders. Quite often, additional widths may also be required. In case of open 

cuts for water and sewer, additional allowances may also be provided depending 

on the soil conditions and the working space, required to execute the 

intervention. However, for roads the buffer is actually the right of way and it 

depends upon the type and the category of the road segment. Figure 3.6 below 

gives an idea of the water main buffer (blue) which is overlapped by the road 

buffer (grey).  

 

Figure ‎3.6: Asset Buffers 
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The impact of the rehabilitation technique of one asset on the selection of the 

techniques for the other two assets is accounted for to a certain extent in the time 

space concurrence matrix. Here the corridor is evaluated from the aspect of 

whether any of the interventions would require corridor excavation. This 

influences the decision of doing integrated or non-integrated rehabilitation. 

However, more detailed analysis to identify the technical inter-dependencies of 

different techniques shall be done and is proposed as a potential future research 

topic. 

 

For integrated management, the spatial and temporal concurrency of the 

intervention on road with any of the other two assets needs to be investigated. In 

this research time concurrence is said to exist if, there is improvement in the 

condition of two or more assets is required during the year under consideration, 

irrespective of the magnitude. Spatial co-existence occurs when the buffers of 

two or more assets, overlap each other. The decision of integrated management 

for a corridor is suggested to be governed by certain rules, as referred in Figure 

3.7 below: 
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Figure ‎3.7: Possibilities of Time and Space Concurrence of Interventions 
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OTHERWISE 

Non- Integrated 

Establishing a unified criteria for the length of the corridor can be challenging; for 

it can vary from one municipality to another. The complication arises from the fact 

that assets of buried networks (water and wastewater) have different lengths and 

the spatial coordinates of their assemblies / connections (joints) hardly match.  

3.4.2 Integrated Assessment of Corridor Criticality 

 (Weighted Score Model of Corridor Criticality) 

The integrated criticality of each corridor is determined here which is the 

combined criticality score of the three asset types, considered jointly. In all a set 

of six criticality factors pertaining to network, sub-network, corridor and asset 

levels is considered. This set comprises of population density, tax base, level of 

complaint, sub-network type, spatial co-existence and asset size. A simple 

weighted score approach is used to determine the integrated criticality score of 

corridors. 

3.4.3 Integrated Prioritization of Municipal Corridors 

  (Artificial Neural Network Model of Corridor Prioritization) 

The criteria / factors governing corridor integrated prioritization consist of the un-

serviceability of the assets in the corridors, and their relative criticality scores.        

Un-Serviceability is determined from the quantitative value of condition 

improvement required in each asset type obtained from Phase I, whereas 
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criticality scores is the output of the corridor criticality model. The concept is 

graphically presented in Figure 3.8. 

 

Figure ‎3.8: Structure of the Corridor Prioritization Model 

 

In this stage of the methodology once again the three assets i.e. water, 

wastewater and road are jointly processed. In order to reflect on the needs and 

preferences during prioritization, the same relative weights of the three networks 

are used as were determined during criticality analysis. Un-serviceability is the 

complement of the water main level of service and is determined as: 

Un-serviceability Percentile = 1 – Serviceability Percentile   ……………...Eq. (3.3) 

Based on the community and agency preferences, weights of relative importance 

can be assigned to the two criteria. 

3.5 Phase III - Corridor Optimised Intervention Plans 

In this phase the outputs of all the previous phases are organized and are 

augmented with information on asset rehabilitation/ intervention alternatives (IAs) 

Asset Unserviceability Asset Criticality

Pavement 

Unserviceability
Pavement Criticality

Water 
Unserviceability

Water Criticality

Wastewater 

Unserviceability

Artificial Neural 

Networks Based
Corridor 

Prioritization Model

Wastewater 
Criticality



 

77 

 

to provide feasible solution space for the developed optimization model. The 

information sent from phases I and II has already been discussed. Phase III 

consists of the following two processes:  

3.5.1 Identification of Feasible Alternatives for Asset Rehabilitation:  

Based on thorough review of literature on municipal asset rehabilitation 

techniques and the material published by manufacturers and service providers 

related to maintenance and rehabilitation of pavement, water and waste water 

assets, ready references in the form of matrices are prepared for identifying 

feasible options for asset rehabilitation. 

3.5.2 Developing the Corridor Optimum Work Plan 

A Discrete Non Pre-emptive Goal Programming based optimization model is 

designed to select the optimum solution for each asset type, thereby constituting 

the Optimum Work Plan of the Corridor. Since the optimization criteria consider 

multiple objectives, goal programming is applied to individually select the 

optimum rehabilitation technique for each asset. The solution approach was 

customised, as the problem could be solved by simply ranking the alternatives 

based on their respective penalty scores. 

 

 The schematic of Phase III can be referred at Figure 3.9.  
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Figure ‎3.9: Schematic of Phase III -Corridor Optimized Work Plan 

In the first process, analysis is done for each of the three asset types. It is a 
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about selecting rehabilitation techniques, according to asset requirement. In all 

three matrices, one of each asset type is composed of rehabilitation techniques 

versus performance measures. For each asset type, initially the main 

rehabilitation techniques of all categories (structural, semi structural and 

maintenance) are listed and the applicability of each technique on each 

performance measure is checked. This matrix is called “Applicability Matrix”. 

In the second stage, the capabilities of all the applicable technique are 

determined. This gives two values for each technique against each performance 

measure. The first one represents the worst condition rating value at which the 

technique can be applied to fix that particular performance measure. The later 

value represents the best or the post application condition rating of the asset for 

that performance measure. This matrix is termed as “Technique Capability 

Matrix”. 

Finally the capabilities of the techniques are compared to the actual requirement 

of condition improvement i.e. the existing asset condition is compared to the 

technique’s capability to address the worst condition and the asset  targeted 

condition is compared to the techniques post intervention condition. If both cases 

are satisfied by the techniques for all performance measures only then the 

technique is included in the set of feasible alternatives. Feasible alternatives are 

stored in” Feasibility Matrices”  

The last process of the developed methodology is the selection of the set of 

optimum techniques, comprising of the one optimum technique for each asset 

type. Optimization criteria include asset condition improvement, unit cost of 
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rehabilitation and post intervention remaining service life. All feasible techniques 

for each of asset type are tested under these criteria and the one with least 

penalty points is selected as the optimum option. The optimum options of the 

three asset types leads to the Corridor Optimized Work Plan.  

Table ‎3.1: Types and Level of Analysis of Developed Models 

Model / Analysis 
Level of Analysis 

Network  Sub-network Corridor Asset 

Performance Indicators & 
Measures 

Certain Certain x Asset Specific 

Level of Service Model x x x Generic 

Condition Rating x x x Generic 

LoS- CR Mapping x x x Generic 

Corridor Identification Rules x  x Generic  X 

Corridor Criticality  x x  Generic  x 

Corridor Prioritization x x Generic x 

Techniques Feasibility Matrices x x x Asset Specific 

Optimization Model x x Generic x 

 

 
 

It should be noted that the identification of performance measure and 

rehabilitation techniques are asset specific to logically serve their purpose 

whereas all models of the developed methodology are generic in nature and can 

be customised, as needed. They work at asset and/or corridor levels. 
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3.6 Assumptions and Limitations 

The assumptions made in this research pertain to the time units of planning and 

are given as follows: 

  Roads  -   5 years 

  Water   - 15 years 

  Wastewater  - 15 years 

The limitations on the other hand are: 

 Considerable pre-processing of collected data. This is because 

acquisition of data from agencies in the formats that could be used 

directly is often difficult. 

 Consideration of accessories’ condition identical to the pipe segments 

they are connected to.  

 

In cases where the condition of accessories are worse than the pipe itself, there 

may be practical complications such as unexpected failure or the asset falling 

short of the required performance levels.  

 

The research was guided by the hypothesis that integration of the three primary 

utility assets governed by the concept of corridor rehabilitation would lead 

towards sustainable cost-effective solutions to asset rehabilitation problems. This 

has been achieved in the case study implementation of the framework in which 

the results of the methodology met the expectation of the community with lesser 

agency direct and community indirect costs as compared to the conventional 
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approach. However, more cases need to be analyzed to substantiate the 

hypothesis. 
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4 CHAPTER 4: DATA COLLECTION AND CASE STUDY 

This chapter discusses data related details in line with the models described in 

Section 3.2 of Chapter 3. To organize data collection, the requirements are 

classified according to certain criteria, such as stakeholder and the frequency of 

data update/collection. Acquisition of this data for implementation is thereafter 

discussed. Finally, a case study selected for demonstrating the implementation of 

the methodology is described. Parts of the data pertaining to the selected case 

study that is obtained from the municipality of Riyadh, KSA are highlighted. 

4.1 System Inputs and Outputs 

As described in the earlier chapters, the developed framework has three phases 

each consisting of various models. Accordingly, each phase has distinct inputs 

and outputs as shown in Figure 4.1. In most of the cases, the outputs of the 

preceding phase serve as inputs to the following phase. All developments are 

implemented in Microsoft Excel environment. Each phase is a standalone 

application but all of them can be amalgamated into one automated decision 

support system. 
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Figure ‎4.1:Inputs and Outputs of the Three Phases of the Developed Framework 
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4.2 Framework Data Requirements: 

Acquisition of data involves both the municipal agency and the community.  The 

community shall make preference related to levels of service as well as funding / 

budget decisions.  The agency shall conduct inspection and site data collection, 

do the technical decision making and shall coordinate with community to obtain 

community related decisions. Explanation of the information organized in Table 

4.1 is as under: 

Data Item:  The items of information needed to setup the framework or to run the 

subsequent decision cycles. 

Methodology Reference:  This refers to the specific phase of the developed 

methodology in which a particular item of information is required. 

Data Source: It indicates the source of data or the party responsible to provide it. 

Update Frequency:  The frequency or the point of time in the asset 

management routine when the data is to be obtained / updated or decision / 

selection is to be made. 

Item Type:  The required data items are of different nature.  Some are decisions 

to be made by the stakeholders; some items are the selection from a range of 

choices.  Some are data to be retrieved from asset inventory and others are data 

collected by inspection. This column guides on how the data is generated.
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Table ‎4.1: Attributes of Required Data 

Data Item 
Methodology 

Reference 
Date Source Update Frequency Item Type 

Identification of Performance  
Indicators and Performance 
Measures 

Phase I: 
Performance 
Modeling and 

Quantification of 
Need 

 

Agency/ 
Community 

Once / Initial Setup 
Selection/ 

Choice 

Determining Service 
Thresholds 

Community/ 
Agency 

Once / Initial Setup Decision 

Existing Values of 
Performance Measures 

Agency 
Repeated / Every 

Decision Cycle 
Inspection 

Targeted Values of 
Performance Measures 

Community/ 
Agency 

Once / Initial Setup Decision 

Identification of Municipal 
Corridors 

Phase II 
Need Based 

Corridor 
Prioritization 

Agency Once / Initial Setup 
Data/ 

Decision 

Planning Assumptions Agency Once / Initial Setup 
Selection/ 

Choice 

Data on Asset Physical & 
Technical Attributes 

Agency Once / Initial Setup 
Inspection/ 

Data 

Population Density  
(Network Level) 

Agency 
Initial Setup / 

Repeated In Case 
of Change 

Data 

Tax Base 
(Network Level) 

Agency 
Initial Setup / 

Repeated In Case 
of Change 

Data 

Level of Complaint 
(Sub-Network Level) 

Agency 
Repeated / Every 

Decision Cycle 
Data 

Sub-Network Type  
(Sub-Network Level) 

Agency Once / Initial Setup Data 

Asset Spatial Co-Existence 
Asset Size 

Agency Once / Initial Setup 
Inspection/ 

Data 

Optimization Parameters 

Phase III: 
Optimized Work 

Plans 

Community/ 
Agency 

Initial Setup / 
Repeated In Case 

of Change 
Decision 

Targeted Remaining  
Service Life 

Agency/ 
Community 

Initial Setup / 
Repeated In Case 

of Change 
Decision 

Targeted Unit Cost 
Community/ 

Agency 

Initial Setup / 
Repeated In Case 

of Change 
Decision 

Penalty Points Criteria 
Agency/ 

Community 

Initial Setup / 
Repeated In Case 

of Change 
Decision 
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4.3 Data Acquisition 

The acquisition of data to run the system depends on two factors, the source and 

the type of information needed. There are two sources of data that are the 

agency and the community, whereas the types of data these sources generate 

include inspection data, records, selections or choices from a set of options and 

making decisions based on preferences and needs.  

Governed by the preferences and needs a community is required to make broad 

or strategic level decisions. These include: 1) selecting performance measures 2) 

deciding the level of service according to which the targeted /desired values of 

those measures shall be set and the failure thresholds are to be fixed and 3) 

selecting optimization parameters, deciding limits of their values and penalties for 

optimised selection of rehabilitation alternatives. On the other hand, the agency 

has a set of activities and operational level decisions to make. These include: 1) 

facilitating the community in making its decisions as mentioned above 2) carrying 

out asset inspections to determine the existing values of performance measures 

and also the co-existence of assets for integration purpose 3) to collect data 

related to corridor configuration and asset criticality. 

4.4 Case Study 

In order to demonstrate the implementation of the methodology a case study is 

presented in Chapter (6).  A sub-network of the Municipality of Riyadh – Saudi 

Arabia is used for this purpose. As being the capital of a country with abundant 

resources, the Riyadh municipal authorities are committed more towards 
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performance oriented, level of service based asset management. On a North 

American scale of city sizes, Riyadh can be placed in the category of mid-size 

cosmopolitan cities, with its infrastructure easily comparable to any North 

American city of its size. An aerial view of Riyadh during day time is given at 

Figure 4.2.   

 

Figure ‎4.2: Aerial View of Riyadh - KSA 
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Some salient features of the city of Riyadh are as under: 

Table ‎4.2: Riyadh City Statistics - Year 2013 

Population 5.7 

No of Households 919,000 

No of Housing Units 960,000 

Total Urban Development Area 3,114 Sq. Km 

City's Drinking Water Consumption 1.8 Million cum / Day 

Total Road Network Size 12,850 km 

Traffic Volume Counts 7.4 million trips Daily 

(Source: High Commission for the Development of Ar-Riyadh KSA) 

 

The Saudi Arabian urban infrastructure sector is booming with new projects but 

also has a parallel substantial volume of asset maintenance and rehabilitation 

work, in large cities just as Riyadh, Jeddah and Dammam.  

The information needed to demonstrate the use and capabilities of the developed 

models comprised of a combination of data, opinions and feedback. This was 

gathered from M/s Zuhair Fayez Partnership (ZFP); leading engineering 

consultants in the GCC countries. The Asset Management Division of ZFP 

provides asset management consultancy services to several municipalities in 

Saudi Arabia. The division has several departments, more important among 

which are roads, water and wastewater departments. The feedback from these 

three departments was coordinated by the Divisional Director. In each 

department, the principal engineer in-charge reviewed the data and feedback 

provided by the respective municipal engineers, before forwarding it to the 
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Divisional Director. Geographic data of certain municipal corridors in the capital 

city of Riyadh was provided by ZFP. 

 

4.4.1 Site Description 

The corridors as referred in the above section belonged to four sectors the span 

and the geometry of which is shown in the Figure 4.3. 
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Figure ‎4.3: Span and Geometry of the Sectors Encompassing the Corridors Suggested for Study 
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As indicated in the Table 4.3, the four sectors are a mix of residential commercial 

and amenities services areas with population densities ranging from very high to 

medium. Area wise the largest sector is around 2.27 sq. kms whereas the 

smallest one is 0.7 sq. km  

Table ‎4.3: Salient information about Sectors containing the Corridors under 
consideration 

District 
ID 

Sector 
Name 

Area 
(Sq.m) 

Type 
Population 

Density 

1 Yarmouk 2,271,826 Residential Very High 

2 Ghernata 782,476 
Residential / 

Amenities 
High 

3 Qadesya 1,355,822 
Commercial / 
Residential 

Medium 

4 Shohdaa 708,819 
Residential  / 
Commercial 

High 

 

4.4.2 Data Collection  

The data and feedback required to implement the methodology comprised of 

the following sets of information: 

1. As already described above, the first item was the geographic coordinate’s 

information of a set of interconnected segments / corridors of a part of any 

municipal asset network. In this case, as referred in the previous section, 

data of a total of 95 corridors in the municipality of Riyadh, KSA was 

obtained. Out of that sample 30 had errors and / or were incomplete and 

65 corridors were considered. Corridor ID No: 440249758M, with 
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geographic coordinators E680844.52 and N274138.35 was selected as the 

case study because it had all the representative attributes needed to 

demonstrate the implementation of the developed methodology in a 

detailed manner.  

2. The second set of needed information pertained to the selection of 

performance measures that constitute the level of service and condition 

rating, the distribution of their values in different grades, their thresholds 

and the existing and targeted values of these measures for the assets of 

the selected segment.  

3. The last set of information related to asset criticality and segment (corridor) 

prioritization.   

The information required in first item was provided by the agency from their 

GIS data base.  MS Access format files containing the geographic and 

physical attributes were provided. A snapshot of this file is placed in 

Appendix “C”. To obtain the second and third set of data / feedback, 

customised forms were prepared as shown in Tables 4.4 to 4.11.  The 

agency was requested to do the following:  

a. Give opinion about the suitability of suggested performance measures 

in measuring and quantifying level of service and condition rating (see 

columns 1 and 2 in Tables 4.4, 4.5, and 4.6). 

b. Give opinion on the suggested distribution of these values into five 

different grades of service and condition as shown in columns 3 to 7 of 

Tables 4.4 to 4.9. 
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c. To suggest the threshold values of these measures. The values 

suggested by the municipality are shown in column 8 of Tables 4.4 to 

4.9. 

d. To provide actual or estimated values and suggested targeted values 

for the set of assets of the selected segment (corridor). This 

information provided by the agency is tabulated in columns 9 and 10 of 

Tables 4.4 to 4.9. 

e. To suggest weights of factors and sub-factors for use in the developed 

criticality model (see rows 1, 2 and 3 of Table 4.10).  Also to estimate 

values of the criticality parameters for the assets of the selected 

corridor, as shown in row 4 of Table 4.10. 

f. To give suggestions on the developed optimization criteria for selecting 

the optimum technique of rehabilitation (see columns 1 to 6 in Table 

4.11). 

 

All collected data and feedback provided by the agency are highlighted as 

yellow shaded cells in the tables referred above. The collected data is used to 

develop the models presented in Chapter 5 and also to demonstrate the 

implementation of these models in Chapter 6. 

 

This is to note in the level of service calculations, normalization of the values 

of Roughness Co-efficient (in water asset) and that of Pavement Marking and 

Skid Resistance (in pavement asset) is done in two steps. The value of the 
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usual normalisation done on a scale of 0-1 in the first step is deducted from 

1.0 in the second step. This is to reverse the scale, as for these performance 

(distress) measures, contrary to all other measures; a larger number implies 

better condition.  
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Table ‎4.4: Water Segment Performance Measures and Distribution of its Values in Different Levels of Service 

Performance 
Indicator 

Performance Measure 

Range of Performance Measure for  
Different Levels of Service (LoS) Service 

Thresholds 
Existing 

Value 
Targeted 

Value 
LoS 1 LoS 2 LoS 3 LoS 4 LoS 5 

1 2 3 4 5 6 7 8 9 10 

Structural  

Fracture / Crack Width (mm)                         0.0 - 0.10 0.11-0.25 0.26-0.75 0.76-1.25 1.26 -1.75 1.0 1.0 0.0 

Sag (≤ 0.1 D mm)                         0-5 6 - 10 11-20 21-25 26-30 20 10 10 

Corrosion (% Pipe Thickness 
Reduction) 

0-0 1-10 11-35 36-60 61-85 60 60 10 

Operational 

Leakage Volume (Litres/Day/Km/in-dia)                        0-5 6-50 51-100 101-200 201-300 150 150 10 

Roughness Coefficient (C-Factor) 
Range= (175 - 25) 

175 - 126 125 - 101 100 - 76 75 -51 50 - 25 65  65 105 

Loss in Water Pressure (Psi ) 
Household Supply Standard = 60 psi                                       

0-5 6-10 11-15 16-20 21-25 25 25 15 

Water Quality 

Lead Concentration (% Threshold) 
(Action Level at 10 % + ve Sample for 
0.015 mg/l ) Range= (0 - 100) 

0.0-0.002 0.003-0.005 0.006-0.008 0.009-0.010 0.011-0.015 0.009 0.009 0.006 

Iron Concentration  (% Threshold) 
(Action Level at 10 % + ve Sample for 
0.3 mg/l ) Range= (0 - 100) 

0-0.1 0.11-0.15 0.16-0.2 0.21-0.30 0.31-0.5 0.25 0.3 0.15 

Total Coliform Bacteria   
(% positive samples in a month) 

0.0-1.0 1.1-2.0 2.1-3.0 3.1-4.0 4.1-5.0 1  2 0 
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Table ‎4.5: Wastewater Segment Performance Measures and Distribution of its Values in Different Levels of Service 

Performance 
Indicator 

Performance Measure 

Range of Performance Measure for  
Different Levels of Service (LoS) Service 

Thresholds 
Existing 

Value 
Targeted 

Value 
LoS 1 LoS 2 LoS 3 LoS 4 LoS 5 

1 2 3 4 5 6 7 8 9 10 

Structural  Reliability 

Cracks / Missing Bricks (No. per 
meter of pipe segment) 

0.0 - 1.0 1.1 - 3.0 3.1 - 4.0 4.1-5.0 5.1-7.0 4.1-5.0 5 2 

Open Joints (No per segment)  0-0 1-1 2-2 3-3 4-4 3-3 0 0 

Sag Depth (mm) (Per Segment) 0-50 51-75 76-125 126-150 151-200 126-150 50 75 

Operational 

Debris and Encrustation (% 
Reduction in Diameter) 

0-5 6-10 11-15 16-20 21-30 16-20 20 10 

Root Intrusion (% Reduction in 
Diameter) 

0-5 6-10 11-15 16-20 21-30 16-20 20 10 

Protuding Joints (% Reduction in 
Diameter) 

0-5 6-10 11-15 16-20 21-25 16-20 5 10 

Environmental  

Infiltration (Intensity Scale) 0-0 1-1 2-3 4-5 6-10 2 - 3 10 2 

Exfiltration (Intensity Scale) 0-0 1-1 2-3 4-5 6-10 2 - 3 10 2 

No. of Pollution Incident  0-0 1-1 1-1 2-2 3-3 1 - 1 2 1 
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Table ‎4.6: Pavement Segment Performance Measures and Distribution of its Values in Different Levels of Service 

Performance 
Indicator 

Performance Measure 

Range of Performance Measure for  
Different Levels of Service (LoS) 

Service 
Thresholds 

Existing 
Value 

Targeted 
Value 

LoS 1 LoS 2 LoS 3 LoS 4 LoS 5 

1 2 3 4 5 6 7 8 9 10 

Surface Related 
Comfort 

Ravelling (Percent Surface Area) 
(Moderately rough surface texture, pitted)                 

0 ≤ 5 ≤ 15 ≤ 25 ≤ 40 ≤ 30 ≤ 40 0 

Longitudinal & Center line Cracking (Linear 
Meter / 100 Sqm) (Non-Filled crack width 
b/w 3/8 to 3 in) 

≤ 0.5 ≤ 1 ≤ 2 ≤ 3 ≤ 4 ≤ 3 ≤ 3 ≤ 0.5 

Pavement Edge Cracking (Linear Meter / 
100 Sqm) (Non-Filled crack width b/w 3/8 to 
3 in) 

≤ 0.5 ≤ 1 ≤ 2 ≤ 3 ≤ 4 ≤ 4 ≤ 1 ≤ 1 

Transverse Cracking 
(Linear meter / 100 sqm) 
(Non-Filled crack width b/w 3/8 to 3 in) 

≤ 0 ≤ 0.5 ≤ 1 ≤ 1.5 ≤ 2 ≤ 1.5 ≤ 1.5 ≤ 0 

Structure Related 
Comfort 

Alligator and Block Cracking 
(Percent Surface Area) 
(Network of Cracks) 

≤ 1 ≤ 4 ≤ 8 ≤ 15 ≤ 25 ≤ 18 ≤ 1 ≤ 1 

Corrugation 
(Percent Surface Area) 
(Vehicle Vibration, Speed Reduction) 

≤ 0 ≤ 0.5 ≤ 1 ≤ 3 ≤ 10 ≤ 3 ≤ 3 ≤ 0.5 

Rutting 
(Percent Surface Area) 
(1 to < 2 in) 

≤ 0 ≤ 0.5 ≤ 2 ≤ 5 ≤ 10 ≤ 3 ≤ 3 ≤ 0.5 

Pothole Density 
(Percent Surface Area) 
Min Plan Dimension = 6in, Min Depth = 2 in 

≤ 0 ≤ 1 ≤ 3 ≤ 5 ≤ 10 ≤ 6 ≤ 0 ≤ 0 

Safety Concerns 

Water Ponding 
(Percent Surface Area)  

≤ 0 ≤ 3 ≤ 8 ≤ 15 ≤ 35 ≤ 20 ≤ 4 ≤ 4 

Pavement Marking (White) 
(Retro Reflectivity Value) 

≥300 ≥ 275 ≥225 ≥ 150 ≥ 100 ≥ 150 ≥ 150 ≥ 275 

Skid Resistance 
 (Skid No) 

≥1.95 ≥ 1.85 ≥ 1.65 ≥ 1.40 ≥ 1.0 ≥ 1.55 ≥ 1.0 ≥ 1.75 

*  -- The Normalized  values are subtracted  from 1 to change the order so that increase in normalized value implies increase in LoS 
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Table ‎4.7: Water Segment Performance Measures and Distribution of its Values in Different Condition Ratings 

Performance 
Indicator 

Performance Measure Value Type 

Values of Performance Measures in 
Fuzzy Grades for Condition Rating Service 

Thresholds 
Existing Target 

A B C D E 

1 2 3 4 5 6 7 8 9 10 11 

Structural 

Fracture / Crack Depth (mm)                         
Description None Negligible Slight Moderate Extensive Moderate Moderate None 

Value ≤ 0.0 ≤ 0.15 ≤ 0.50 ≤ 1.0 ≤ 1.5 ≤ 1.0 ≤ 1.0 ≤ 0.0 

Sag (≤ 0.1 D mm)                         
 For 6" Ductile Pipe 

Description Nil Very Slight Slight Moderate Extensive Extensive Slight Slight 

Value ≤ 0.0 ≤ 5 ≤ 10 ≤ 15  ≤ 20  ≤ 20 ≤ 10 ≤ 10 

Corrosion                                     
(% Pipe Thickness Reduction) 

Description Nil Slight Moderate Extensive  Severe Extensive  Extensive  Slight 

Value ≤ 0.0 ≤ 10 ≤ 35 ≤ 60 ≤ 85 ≤ 60 ≤ 60 ≤ 10 

Operational 

Leakage Volume 
(Litres/Day/Km/in-dia) 

Description Very Slight Slight Moderate Extensive Severe Extensive Extensive Very Slight 

Value ≤ 10 ≤ 50 ≤ 75 ≤ 150 ≤ 250 ≤ 150 ≤ 150 ≤ 10 

Roughness Coefficient                  
(C-Factor) Range= (125 - 50) 

Description Very  High High Moderate Low Very Low Low Low High 

Value ≥ 125 ≥ 105 ≥ 85 ≥ 65 ≥ 50 ≥ 65 ≥ 65 ≥ 105 

Loss in Water Pressure (Psi )  
Household Supply Standard = 60 
psi                                       

Description Very Low Low Moderate High Very High High High Low 

Value ≤ 10 ≤ 15 ≤ 20 ≤ 25 ≤ 30 ≤ 25 ≤ 25 ≤ 15 

Water Quality 

Lead Concentration (Action Level 
at 10 % + ve Sample for 0.015 
mg/l )  Range= (0 - 100) 

Description Very Low Low Moderate High Very High Moderate Moderate Low 

Value ≤ 0.003 ≤ 0.006 ≤ 0.009 ≤ 0.012 ≤ 0.015 ≤ 0.009 ≤ 0.009 ≤ 0.006 

Iron Concentration  
(Action Level at 10 % + ve 
Sample for 0.3 mg/l  Range= (0 - 
100) 

Description Very Low Low Moderate High Very High High Very High Low 

Value ≤ 0.1 ≤ 0.15 ≤ 0.20 ≤ 0.25 ≤ 0.3 ≤ 0.25 ≤ 0.3 ≤ 0.15 

Total Coliform Bacteria                 
(% positive samples in a month) 

Description None Rare Few Occasional Often Rare Few None 

Value 0 ≤ 1 ≤ 2 ≤ 4 ≤ 5 ≤ 1 ≤ 2 0 

*  -- A value of 1.0 is subtracted  from the normalized value change the order so that lower normalized value corresponds to lower number of 
condition rating implying better condition 
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Table ‎4.8: Wastewater Segment Performance Measures and Distribution of its Values in Different Condition Ratings 

Category Performance Measure 
Value 
Type 

Values of Performance Measures in                                            
Fuzzy Grades for Condition Rating Service 

Thresholds 
Existing Target 

A B C D E 

1 2 3 4 5 6 7 8 9 10 11 

Structural 

Cracks / Missing Bricks 
(No. per meter of pipe segment) 

Description None Negligible Slight Moderate Extensive Moderate Moderate Negligible 

Value ≤ 1 ≤ 2 ≤3 ≤ 5 ≤ 7 ≤ 1.0 ≤ 5 ≤ 2 

Open Joints 
(No per segment)  

Description Nil Very Slight Slight Moderate Extensive Extensive Nil Nil 

Value ≤ 0.0 ≤ 1 ≤ 2 ≤ 3  ≤ 4  ≤ 20 ≤ 0 ≤ 0 

Sag Depth (mm) 
(Per Segment) 

Description Nil Slight Moderate Extensive  Severe Extensive  Slight Moderate 

Value ≤ 25 ≤ 50 ≤ 100 ≤ 150 ≤ 200 ≤ 60 ≤ 50 ≤ 75 

Operational 

Debris and Encrustation 
(% Reduction in Diameter) 

Description Very Slight Slight Moderate Extensive Severe Extensive Extensive Slight 

Value ≤ 5 ≤ 10 ≤ 15 ≤ 20 ≤ 30 ≤ 150 ≤ 20 ≤ 10 

Root Intrusion 
(% Reduction in Diameter) 

Description Very  High High Moderate Low Very Low Low Low High 

Value ≤ 5 ≤ 10 ≤ 15 ≤ 20 ≤ 30 ≤ 150 ≤ 20 ≤ 10 

Protuding Joints 
(% Reduction in Diameter) 

Description Very Low Low Moderate High Very High High Very Low Low 

Value ≤ 5 ≤ 10 ≤ 15 ≤ 20 ≤ 25 ≤ 25 ≤ 5 ≤ 10 

Environmental  

Infiltration 
(Intensity Scale) 

Description Very Low Low Moderate High Very High Moderate Very High Low 

Value ≤ 0 ≤ 2 ≤ 5 ≤ 8 ≤ 10 ≤ 0.009 ≤ 10 ≤ 2 

Exfiltration 
(Intensity Scale) 

Description Very Low Low Moderate High Very High High Very High Low 

Value ≤ 0 ≤ 2 ≤ 5 ≤ 8 ≤ 10 ≤ 0.25 ≤ 10 ≤ 2 

No. of Pollution Incident Description None Rare Few Occasional Often Rare Few Rare 

  Value 0 ≤ 1 ≤ 2 ≤ 2 ≤ 3 ≤ 1 ≤ 2 ≤ 1 
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Table ‎4.9: Pavement Segment Performance Measures and Distribution of its Values in Different Condition Ratings 

Category Performance Measure Value Type 

Values of Performance Measures in                                            
Fuzzy Grades for Condition Rating Service 

Thresholds 
Existing Target 

A B C D E 

1 2 3 4 5 6 7 8 9 10 11 

Surface Related 
Ride Quality 

Ravelling   
(Percent Surface Area) 
 (Moderately rough surface texture, pitted) 

Description Nil Very Slight Slight Moderate Extensive Moderate Extensive Nil 

Value 0 ≤ 10 ≤ 20 ≤ 30 ≤ 40 ≤ 30 ≤ 40 0 

Longitudinal & Center line Cracking 
(Linear Meter / 100 Sqm) 
(Non-Filled crack width b/w 3/8 to 3 in) 

Description Rare Very few Occasional Often Frequent Often Often Rare 

Value ≤ 0.5 ≤ 1 ≤ 2 ≤ 3 ≤ 4 ≤ 3 ≤ 3 ≤ 0.5 

Pavement Edge Cracking 
(Linear Meter / 100 Sqm) 
(Non-Filled crack width b/w 3/8 to 3 in) 

Description Rare Very few Occasional Often Frequent Frequent Very few Very few 

Value ≤ 0.5 ≤ 1 ≤ 2 ≤ 3 ≤ 4 ≤ 4 ≤ 1 ≤ 1 

Transverse Cracking 
(Linear meter / 100 sqm) 
(Non-Filled crack width b/w 3/8 to 3 in) 

Description None Rare Few Occasional Often Occasional Occasional None 

Value ≤ 0 ≤ 0.5 ≤ 1 ≤ 1.5 ≤ 2 ≤ 1.5 ≤ 1.5 ≤ 0 

Structure 
Related Ride 
Quality 

Alligator and Block Cracking 
(Percent Surface Area) 
(Network of Cracks) 

Description None Rare Few Occasional Often High None None 

Value ≤ 1 ≤ 6 ≤ 12 ≤ 18 ≤ 25 ≤ 18 ≤ 1 ≤ 1 

Corrugation 
(Percent Surface Area) 
(Vehicle Vibration, Speed Reduction) 

Description Nil Very Slight Slight Moderate Extensive Moderate Moderate Very Slight 

Value ≤ 0 ≤ 0.5 ≤ 1 ≤ 3 ≤ 10 ≤ 3 ≤ 3 ≤ 0.5 

Rutting 
(Percent Surface Area) 
(1 to < 2 in) 

Description Nil Very Slight Slight Moderate Extensive Moderate Moderate Very Slight 

Value ≤ 0 ≤ 0.5 ≤ 1 ≤ 3 ≤ 10 ≤ 3 ≤ 3 ≤ 0.5 

Pothole Density 
(Percent Surface Area) 
Min Plan Dimension = 6in, Min Depth = 2 in 

Description Nil Very Slight Slight Moderate Extensive Moderate Nil Nil 

Value ≤ 0 ≤ 1 ≤ 3 ≤ 6 ≤ 10 ≤ 6 ≤ 0 ≤ 0 

Safety Concerns 

Water Ponding 
(Percent Surface Area)  

Description Nil Very Slight Slight Moderate Extensive Moderate Very Slight Very Slight 

Value ≤ 0 ≤ 4 ≤ 10 ≤ 20 ≤ 35 ≤ 20 ≤ 4 ≤ 4 

Pavement Marking (White) 
(Retro Reflectivity Value) 

Description Very High High  Adequate Low Very Low Low Low High  

Value ≥300 ≥ 275 ≥225 ≥ 150 ≥ 100 ≥ 150 ≥ 150 ≥ 275 

Skid Resistance (Skid No) 
Description Very High High  Adequate Low Very Low Adequate Very Low High  

Value ≥1.95 ≥ 1.75 ≥ 1.55 ≥ 1.20 ≥ 1.0 ≥ 1.55 ≥ 1.0 ≥ 1.75 
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Table ‎4.10: Asset Criticality Data for Corridor Integrated Criticality Score 

Row 
No. 

Asset Criticality Data 

Level of Analysis 
Network Level Score 

(NLS) 
Sub-Network Level Scores (SNLS) 

Corridor Level Score 
(CLS) 

Asset Level Score (ALS) 

1 Level Weight 20% 30% 20% 30% 

 Criticality Parameter 
Population 

Density 
Tax Base 

Sub-
Network 

Type (snt) 
Level of Complaint (loc) 

Asset Spatial Co-
Existence (asce) 

Pavement 
Asset Size 

Water 
Asset 
Size 

Sewer 
Asset 
Size 

2 Parameter Weight 60% 40% 50% 50% 100% 35% 35% 30% 

3 Asset Type 

S(pd) S(tx) S(t) 

35% 35% 30% 

S(ce) S(Pas) S(Was) S(Sas) 

 Asset Type Weight S(Ploc) S(Wloc) S(Sloc) 

 Corridor No. 
  

4 440249758M 5 NA 5 7 9 3 7 5 6 4 
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Table ‎4.11: Optimization Parameters Suggested Penalty Points 

Asset Type 

Penalty Points for the Optimization  Parameters 

Cost (x 100 $) 
(Overrun) 

Cost (x 100 $) 
(Saving) 

Condition  
(Over Achieved) 

Condition  
(Under Achieved) 

RSL (x10 Yrs)  
(Over Achieved) 

RSL (x10 Yrs)  
(Under Achieved) 

1 2 3 4 5 6 

Water 4 0 (20) 50 (3) 3 

Sewer 4 (4) 20 50 3 2 

Pavement 4 (4) 20 50 2 3 
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The developed methodology is generic. Its models can be customized and reset 

according to different preferences and requirements and so there is no need of 

any quantitative validation. The methodology was checked by applying it on the 

case study in the city of Riyadh, KSA and later assessing the suitability of results. 

The results were found to meet the community’s required level of asset 

performance. In case, the results do not meet the community expectation, the 

three step process of adjustment and fine tuning shown in Figure 3.21 can be 

applied. 
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5 CHAPTER 5: MODELS DEVELOPMENT 

This chapter describes the theoretical basis and mathematical formulation of the 

models and rules developed in the methodology. The performance indicators and 

their corresponding measures on which this performance oriented framework is 

based are different for each asset class. Table 5.1 below provides the 

performance measures for water, wastewater and pavement segments that are 

identified based on literature review, recommendations of the best practices 

(InfraGuide 2003d) and consultation with asset managers. 
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Table ‎5.1: Performance Measures & their Units for Water, Wastewater & 
Pavement Asset Classes 

Performance Measures 
(Water Mains) 

Performance Measures 
(Wastewater Mains) 

Performance Measures 
(Pavement Segment) 

Fracture / Crack Depth (mm)                         
Cracks / Missing Bricks 
(No. per meter of pipe 

segment) 

Ravelling 
(Percent Surface Area)  

(Moderately rough surface texture, pitted) 

Sag (≤ 0.1 D mm) 
For 12" Ductile Pipe 

Open Joints 
(No per segment)  

Flushing 
(Percentage Surface Area)  (Moderate) 

Corrosion 
(% Pipe Thickness Reduction) 

Sag Depth (mm) 
(Per Segment) 

Longitudinal & Center line Cracking 
(Linear Meter / 100 Sqm) 

(Non-Filled crack width b/w 3/8 to 3 in) 

Leakage Volume  
(Litres/Day/Km/in-dia)                        

Debris and Encrustation 
(% Reduction in Diameter) 

Pavement Edge Cracking 
(Linear Meter / 100 Sqm) 

(Non-Filled crack width b/w 3/8 to 3 in) 

Roughness Coefficient (C-Factor)  
Range= (125 - 50) 

Root Intrusion 
(% Reduction in Diameter) 

Transverse Cracking 
(Linear meter / 100 sqm) 

(Non-Filled crack width b/w 3/8 to 3 in) 

Loss in Water Pressure (Psi ) 
Household Supply Standard = 60 psi                                       

Protuding Joints 
(% Reduction in Diameter) 

Alligator and Block Cracking 
(Percent Surface Area) 

(Network of Cracks) 

Lead Concentration 
(Action Level @ 10 % + ve  

sample for 0.015 mg/l) 
Range= (0 - 100) 

Infiltration 
(Intensity Scale) 

Corrugation 
(Percent Surface Area) 

(Vehicle Vibration, Speed Reduction) 

Iron Concentration 
(Action Level at 10 % + ve  

sample for 0.3 mg/l) 
Range= (0 - 100) 

Exfiltration 
(Intensity Scale) 

Rutting 
(Percent Surface Area) 

(1 to < 2 in) 

Total Coliform Bacteria  
(% positive samples in a month) 

No. of Pollution Incident 
(No per segment per year) 

Pothole Density 
(Percent Surface Area) 

Min Plan Dimension = 6in, Min Depth = 2 in 

    
Water Ponding 

(Percent Surface Area)  

    
Pavement Marking (White) 
(Retro Reflectivity Value) 

    
Skid Resistance 

 (Skid No) 
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Water distribution mains are buried assets that work under hydraulic pressure 

and this makes their management most challenging among the three asset types 

considered in this research. Therefore, water mains are selected to illustrate the 

working of all the models in all the phases. 

The unit of analysis adopted in this study is the length between two intersections 

termed as “Segment”. This is considered to be adaptable with integrated 

approaches such as municipal corridor rehabilitation. To analyze the 

performance and express level of service of water mains, nine operational level 

performance measures are selected. The performance measures and their 

values for the three asset classes, described earlier, were reviewed and 

recommended by the asset management consultant of Riyadh city. 

5.1 Analytical Hierarchy Process Based Model of Level of Service 

The performance measures of water, wastewater and pavement assets used to 

develop the level of service models, along with the required data are respectively 

presented in Table 5.2, 5.3 and 5.4. Failure thresholds are the minimum 

acceptable values of a performance measure. For any performance measure, a 

value beyond threshold would imply an overall performance failure of that asset. 

In order to use the performance measure values in AHP analysis, their  
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Table ‎5.2: Ranges and Thresholds of Performance Measures for Different LoS of Water Mains 

Performance 
Indicator 

Performance Measure 
Value 

Description 

Range of Performance Measure for  
Different Levels of Service (LoS) Service 

Thresholds 
Existing 

Value 
Targeted  

Value 
LoS 1 LoS 2 LoS 3 LoS 4 LoS 5 

Structural  

Fracture / Crack Width (mm)                         

Actual 0.0 - 0.10 0.11-0.25 0.26-0.75 0.76-1.25 1.26 -1.75 1.0 1.0 0.0 

Normalized  (1.0 - 0.94) (0.93-0.86) (0.850-0.57) (0.56-0.29) (0.280-0.0) ≤ 0.67 ≤ 0.67 ≤ 0.0 

Attribute Effcet 100 75 50 25 0   63 100 

Sag (≤ 0.1 D mm) 
For 6" Ductile Pipe 

Actual 0-5 6 - 10 11-20 21-25 26-30 20 10 10 

Normalized  (1.0 - 0.83) (0.80 - 0.67) (0.66 - 0.33) (0.3 - 0.17) (0.16- 0.0) (0.0)     

Attribute Effcet 100 70 50 25 5   38 75 

Corrosion 
 (% Pipe Thickness Reduction) 

Actual 0-0 1-10 11-35 36-60 61-85 60 60 10 

Normalized  (1.0 - 1.0) (0.99 - 0.88) (0.87 - 0.59) (0.58 - 0.29) (0.28 - 0.0) ≤ 0.70 ≤ 0.70 ≤ 0.10 

Attribute Effcet 100 70 50 30 10   50 78 

Operational 

Leakage Volume 
(Litres/Day/Km/in-dia)                        

Actual 0-5 6-50 51-100 101-200 201-300 150 150 10 

Normalized  (1.0-0.98) (0.97-0.833) (0.80-0.67) (0.66-0.33) (0.32-0.0) ≤ 0.85 ≤ 0.85 ≤ 0.35 

Attribute Effcet 100 90 65 50 16   50 95 

Roughness Coefficient  
(C-Factor) Range= (175 - 25) 

Actual 175 - 126 125 - 101 100 - 76 75 -51 50 - 25 65  65 105 

Normalized  (1.0 - 0.67) (0.66  - 0.51) (0.50 - 0.34) (0.33-0.17) (0.16-0.0) ≤ 0.80 ≤ 0.80 ≤ 0.25 

Attribute Effcet 100 55 40 25 10   77 92 

Loss in Water Pressure (Psi ) 
Household Supply Standard = 60 psi                                       

Actual 0-5 6-10 11-15 16-20 21-25 25 25 15 

Normalized  (1.0 - 0.8) (0.76 - 0.60)  (0.59 - 0.4) (0.39 - 0.2) (0.19 - 0.0) ≤ 0.75 ≤ 0.75 ≤ 0.25 

Attribute Effcet 100 70 50 30 10   60 76 

Water Quality 

Lead Concentration (% Threshold) 
(Action Level at 10 % + ve Sample for 
0.015 mg/l ) Range= (0 - 100)  

Actual 0.0-0.002 0.003-0.005 0.006-0.008 0.009-0.010 0.011-0.015 0.009 0.009 0.006 

Normalized  (1.0 - 0.83) (0.8-0.58) (0.57-0.33) (0.30 - 0.16) (0.15 - 0.0) ≤ 0.50 ≤ 0.50 ≤ 0.25 

Attribute Effcet 100 80 65 40 15   50 95 

Iron Concentration  (% Threshold) 
(Action Level at 10 % + ve Sample for 0.3 
mg/l ) Range= (0 - 100) 

Actual 0-0.1 0.11-0.15 0.16-0.2 0.21-0.30 0.31-0.5 0.25 0.3 0.15 

Normalized  (1.0 - 0.8) (0.79 - 0.70) (0.69 -0.60) (0.59 - 0.4) (0.39 - 0.0) ≤ 0.75 ≤ 1.0 ≤ 0.25 

Attribute Effcet 100 80 65 40 15   45 95 

Total Coliform Bacteria  
(% positive samples in a month) 

Actual 0.0-1.0 1.1-2.0 2.1-3.0 3.1-4.0 4.1-5.0 1  2 0 

Normalized  (1.00.8) (0.79-0.6) (0.59 - 0.41) (0.4 - 0.21) (0.2 - 0.0) ≤ 0.20 ≤ 0.40 ≤ 0.0 

Attribute Effcet 100 70 50 30 10   40 80 

* -- The normalized values are subtracted from 1 so that increase in normalized value results in increase in LoS 
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Table ‎5.3:  Ranges and Thresholds of Performance Measure for Different LoS of Wastewater Mains 

Performance 
Indicator 

Performance  Measure 

Range of Performance Measure for  
Different Levels of Service (LoS) Service 

Thresholds 
Existing 

Value 
Targeted  

Value 
LoS 1 LoS 2 LoS 3 LoS 4 LoS 5 

Structural  
Reliability 

Cracks / Missing Bricks 
(No. per meter of pipe segment) 

0.0 - 1.0 1.1 - 3.0 3.1 - 4.0 4.1-5.0 5.1-7.0 LoS 4 LoS 3 LoS 2 

(1.0 - 0.86) (0.85-0.57) (0.56-0.43) (0.42 - 0.29) (0.28 - 0.0) 4.1-5.0 4 2 

Open Joints 
(No per segment)  

0-0 1-1 2-2 3-3 4-4 LoS 4 LoS 2 LoS 2 

(1.0 - 1.0) (0.75 - 0.75) (0.50 - 0.50) (0.25 - 0.25) (0.0 - 0.0) 3-3 1 1 

Sag Depth (mm) 
(Per Segment) 

0-50 51-75 76-125 126-150 151-200 LoS 4 LoS 3 LoS 3 

(1.0 - 0.75) (0.74 - 0.63) (0.62 - 0.38) (0.37 - 0.25) (0.24- 0.0) 126-150 100 100 

Operational 

Debris and Encrustation 
(% Reduction in Diameter) 

0-5 6-10 11-15 16-20 21-30 LoS 4 LoS 5 LoS 2 

(1.0-0.83) (0.82-0.67) (0.66-0.50) (0.49-0.33) (0.32-0.0) 16-20 25 10 

Root Intrusion  
(% Reduction in Diameter) 

0-5 6-10 11-15 16-20 21-30 LoS 4 LoS 5 LoS 2 

(1.0-0.83) (0.82-0.67) (0.66-0.50) (0.49-0.33) (0.32-0.0) 16-20 30 10 

Protuding Joints 
(% Reduction in Diameter) 

0-5 6-10 11-15 16-20 21-25 LoS 4 LoS 2 LoS 2 

(1.0-0.83) (0.82-0.67) (0.66-0.50) (0.49-0.33) (0.32-0.0) 16-20 10 10 

Environmental  

Infiltration 
(Intensity Scale) 

0-0 1-1 2-3 4-5 6-10 LoS 3 LoS 5 LoS 3 

(1.0 - 1.0) (0.90-0.90) (0.80-0.70) (0.60 - 0.50) (0.4 - 0.0) 2 - 3 10 3 

Exfiltration 
(Intensity Scale) 

0-0 1-1 2-3 4-5 6-10 LoS 3 LoS 5 LoS 2 

(1.0 - 1.0) (0.90-0.90) (0.80-0.70) (0.60 - 0.50) (0.4 - 0.0) 2 - 3 10 3 

No. of Pollution Incident 0-0 1-1 1-1 2-2 3-3 LoS 3 LoS 4 LoS 3 

(No per segment per year) (1 - 1) (0.67 - 0.67) (0.67 - 0.67) (0.33 - 0.33) (0.0- 0.0) 1 - 1 2 1 

* -- The normalized values are subtracted from 1 so that increase in normalized value results in increase in LoS 

Infiltration and Exfiltration Intensity Scale:  

 

0-1 Seeping 2-3 Dripping  4-5 Running 6-8 Spurting 9-10 Gushing
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Table ‎5.4: Ranges and Thresholds of Performance Measure for Different LoS of Pavement Segment 

Performance 
Indicator 

Performance Measure 

Range of Performance Measure for 
Different Levels of Service (LoS) Service 

Thresholds 
Existing 

Value 
Targeted  

Value 
LoS 1 LoS 2 LoS 3 LoS 4 LoS 5 

Surface Related 
Comfort 

Ravelling (Percent Surface Area) Moderately 
rough surface texture, pitted)          

0 ≤ 5 ≤ 15 ≤ 25 ≤ 40 LoS 3 LoS 4 LoS 1 

0 ≤ 0.125 ≤ 0.375 ≤ 0.625 ≤ 1 15 25 0 

Longitudinal & Center line Cracking 
(Linear Meter / 100 Sqm) 
(Non-Filled crack width b/w 3/8 to 3 in) 

≤ 0.5 ≤ 1 ≤ 2 ≤ 3 ≤ 4 LoS 3 LoS 4 LoS 1 

≤ 0.125 ≤ 0.25 ≤ 0.5 ≤ 0.75 ≤ 1.0 2 3 0.5 

Pavement Edge Cracking 
(Linear Meter / 100 Sqm) 
(Non-Filled crack width b/w 3/8 to 3 in) 

≤ 0.5 ≤ 1 ≤ 2 ≤ 3 ≤ 4 LoS 4 LoS 2 LoS 2 

≤ 0.125 ≤ 0.25 ≤ 0.5 ≤ 0.75 ≤ 1.0 3 1 1 

Transverse Cracking 
(Linear meter / 100 sqm) 
(Non-Filled crack width b/w 3/8 to 3 in) 

≤ 0 ≤ 0.5 ≤ 1 ≤ 1.5 ≤ 2 LoS 3 LoS 4 LoS 1 

≤ 0 ≤ 0.25 ≤ 0.5 ≤ 0.75 ≤ 1.0 1 1.5 0 

Structure Related 
Comfort 

Alligator and Block Cracking 
(Percent Surface Area) 
(Network of Cracks) 

≤ 1 ≤ 4 ≤ 8 ≤ 15 ≤ 25 LoS 3 LoS 1 LoS 1 

≤ 0.04 ≤ 0.16 ≤ 0.32 ≤ 0.60 ≤ 1.0 8 1 1 

Corrugation 
(Percent Surface Area) 
(Vehicle Vibration, Speed Reduction) 

≤ 0 ≤ 0.5 ≤ 1 ≤ 3 ≤ 10 LoS 3 LoS 2 LoS 2 

≤ 0 ≤ 0.05 ≤ 0.1 ≤ 0.3 ≤ 1.0 1 0.5 0.5 

Rutting 
(Percent Surface Area) 
(1 to < 2 in) 

≤ 0 ≤ 0.5 ≤ 2 ≤ 5 ≤ 10 LoS 4 LoS 3 LoS 1 

≤ 0.1 ≤ 0.05 ≤ 0.2 ≤ 0.5 ≤ 1.0 5 2 0 

Pothole Density 
(Percent Surface Area) 
Min Plan Dimension = 6in, Min Depth = 2 in 

≤ 0 ≤ 1 ≤ 3 ≤ 5 ≤ 10 LoS 3 LoS 1 LoS 1 

≤ 0.0 ≤ 0.1 ≤ 0.3 ≤ 0.5 ≤ 1.0 3 0 0 

Safety Concerns 

Water Ponding 
(Percent Surface Area)  

≤ 0 ≤ 3 ≤ 8 ≤ 15 ≤ 35 LoS 4 LoS 2 LoS 2 

≤ 0 ≤ 0.09 ≤ 0.23 ≤ 0.43 ≤ 1.0 15 3 3 

Pavement Marking (White) 
(Retro Reflectivity Value) 

≥300 ≥ 275 ≥225 ≥ 150 ≥ 100 LoS 3 LoS 1 LoS 1 

≤ 0 ≤ 0.083 ≤ 0.25 ≤ 0.50 ≤ 0.67 225 300 300 

Skid Resistance 
 (Skid No) 

≥1.95 ≥ 1.85 ≥ 1.65 ≥ 1.40 ≥ 1.0 LoS 3 LoS 3 LoS 1 

≤ 0.0 ≤ 0.05 ≤ 0.15 ≤ 0.28 ≤ 0.49 1.65 1.65 1.95 

* -- The normalized values are subtracted from 1 so that increase in normalized value results in increase in LoS
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existing and targeted values, desired ranges and threshold values, are 

normalized to a scale of 0-1.  

The AHP technique assists decision makers in solving complex problems by 

organizing thoughts, experiences, knowledge, and judgments into a hierarchical 

framework, and guiding them through a sequence of pair-wise comparison 

judgments (Saaty 1991). The AHP theory has been widely used and applied in 

different fields. It has been applied in multi-criteria decision making, planning and 

resource allocation, conflict resolutions, and prediction problems (Saaty 2001). 

Dey (2003) developed a risk-based model using the AHP technique to identify 

the factors that influence failure of specific portions of petroleum pipelines. Tran 

et al. (2003) combined AHP technique with the expected maximum utility to 

evaluate renewal priorities of irrigation assets that were grouped by types and 

location within a hydraulic system. While dealing with LoS, asset managers 

should have clear and definite target values of performance measures that would 

define the LoS. Normally, these inputs are deterministic and quantitative in 

nature. Analytical hierarchy process was therefore deemed appropriate to 

develop the intended LoS model. An overview of the model building process is 

presented in Figure 5.1. This research encompasses the tactical level indicators 

and operational level performance measures to establish the LoS of a water 

main. 
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Figure ‎5.1: Process of AHP Model Development of LoS of Water Mains 

 
 

In order to apply AHP technique the problem should undergo the following six 

steps: 

Step 1: Setting up the Decision Hierarchy 

There are two levels of hierarchy: 1) performance indicators which comprise of 

structural reliability, operational performance and water quality 2) the 

corresponding performance measures defining these indicators (see Figure 5.2). 

The final outcome of this process is the level of service of water main expressed 

in terms of Service Percentile (scale of 0-100). Increasing number implies 

increasing level of service.    

No Yes

Performance Indicator Input

Structuring the Hierarachy of 

Performacne Indicators

Assigning Attribute Values to 

Indicators

Combine all the weighted 

priority vectors

Level of Service Model

Establish Priorities

Pair-wise Comparison 

Matrices

Calculating 

Decomposed Weights

Establising Priority 

Vector

Assigning Priorities

Are AHP 

Outputs 

Consistent
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Figure ‎5.2: Hierarchy of Performance Indicators and Measures in LoS of Water 

Mains 

 

Step 2: Assigning Priorities and Establish Priority Vector 

In this step, decision makers provide pair-wise comparison matrices for the main 

factors and sub-factors. AHP methodology is applied to these matrices in order to 

determine the relative weight of each measure. For details on how to calculate 

the factor and sub-factor weights readers may refer to Saaty (1991). The pair-

wise comparison matrix for the main indicators of the numerical example is 

presented in Table 5.5. 

Table ‎5.5: Pair-wise comparison and priority vectors for main indicators 

 

Level of Service

Structural 
Reliability

Operational 
Performance

Water Quality

Crack 
Width

Pipe Sag Corrosion
Lead

Concentration

Iron 
Concentration

Coliform
Bacteria

Roughness 
Coefficient

Leakage 
Volume

Loss in
Pressure

Level1

Level 2

Level 3

Structure Operational Water Quality

Structure 1 1.5 1.25 0.4048583 0.4054054 0.405844156 Ws = 0.4054

Operational 0.67 1 0.833 0.2712551 0.2702703 0.270454545 Wop = 0.2707

Water Quality 0.8 1.2 1 0.3238866 0.3243243 0.324675325 Wwq = 0.3243

Column Sum 2.47 3.7 3.08

Structure Operational
Water 

Quality

Normalized Vectors
Weight Vectors

Perfromance 

Indicator
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Step 3: Consistency Analysis 

This step verifies the consistency of pair-wise comparisons using Equations 5.1 

and 5.2 for the consistency index (CI) and consistency ratio (C.R.), as  described 

by (Saaty 1982): 

CI   = 1m

mmax





 ……………………………………………………….………...Eq. (5.1)                                                                      

C.R. = CI / RI  …………………………………………………………………Eq. (5.2)       

where  

CI = Consistency Index; m = matrix size; λmax = Maximum Eigen Value;  

RI = Average Random Index which depends on matrix size (Saaty 1982) 

 

Step 4: Decomposed Priority Weights 

After verifying the consistency of all matrices, priority weights ‘W i’ are considered 

valid for further processing. Subsequently, decomposed weight of each measure 

will be calculated by multiplying the indicator weight by its measure weight. This 

decomposed weight will represent the overall weight of that specific sub-factor. 

Accordingly, priority can be established based on the overall weights using Eq. 

5.3. 

Overall performance measure decomposed weight = W i * Vij    …………….Eq. (5.3) 

= SDWij = Wi * Vij    …………………………………………………………………………….………Eq. (5.4) 

where Wi = weight of indicator “i” and Vij  = weight of measure “j” within the 

indicator “i”. 

Step 5: Attributes Effect AEij. 
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The decomposed weights represent a generic weight for indicators and 

performance measures. As such, each measure has range of values 

corresponding to different LoS. Therefore, the effect of each performance 

measure on the LoS of water mains is considered through the attributes effect 

term AEij. The user is required to assign the AEij for each measure, using a scale 

from 0 to 100, where “0” represents the lowest attribute value and “100” 

represents the highest attribute value.  

Step 6: Water Main Level of Service Model 

The overall service percentile value that represents the LoS is then calculated 

using Eq.5.5: 

Water Main Service Percentile = WMSP =  
 

n

i

m

j

AEijSDWij
1 1

)(*)(  ……… Eq. (5.5) 

This quantification of the improvements required in asset performance can assist 

asset managers in integrating technical plans with financial plans and to thereby 

make more sustainable asset management decisions. 

5.2 Fuzzy weighted average Model of Performance Based Asset 

Condition 

The community perspective of the performance of an asset from service point of 

view may be quite different from the municipality perspective of the performance 

of the same asset from a condition point of view. This section presents a 

methodology that consists of: 1) Scaling a performance measures based 

condition assessment protocol and 2) Fuzzy weighted average model of water 
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main condition rating. The performance measures of water, wastewater and 

pavement assets used to develop the condition rating models along with their 

required data are presented in Table 5.6, 5.7 and 5.8.  
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Table ‎5.6: Ranges and Thresholds of Performance Measure for Different Condition of Water Segment 

Performance 
Indicator 

Performance Measure Value Type 

Values of Performance Measures in  
Fuzzy Grades for Condition Rating 

Service 
Thresholds 

Existing Target 

A B C D E 

Structural 

Fracture / Crack Depth (mm)                         

Description None Negligible Slight Moderate Extensive Moderate Moderate None 

Value ≤ 0.0 ≤ 0.15 ≤ 0.50 ≤ 1.0 ≤ 1.5 ≤ 1.0 ≤ 1.0 ≤ 0.0 

Normalized  Value ≤ 0.0 ≤ 0.10 ≤ 0.33 ≤ 0.67 ≤ 1.0 ≤ 0.67 ≤ 0.67 ≤ 0.0 

Sag (≤ 0.1 D mm)  
For 6" Ductile Pipe 

Description Nil Very Slight Slight Moderate Extensive Extensive Slight Slight 

Value ≤ 0.0 ≤ 5 ≤ 10 ≤ 15  ≤ 20  ≤ 20 ≤ 10 ≤ 10 

Normalized  Value ≤ 0.0 ≤ 0.25 ≤ 0.50 ≤ 0.75 ≤ 1.0 ≤ 1.0 ≤ 0.50 ≤ 0.50 

Corrosion 
(% Pipe Thickness Reduction) 

Description Nil Slight Moderate Extensive  Severe Extensive  Extensive  Slight 

Value ≤ 0.0 ≤ 10 ≤ 35 ≤ 60 ≤ 85 ≤ 60 ≤ 60 ≤ 10 

Normalized  Value ≤ 0.0 ≤ 0.10 ≤ 0.40 ≤ 0.70 ≤ 1.0 ≤ 0.70 ≤ 0.70 ≤ 0.10 

Operational 

Leakage Volume 
(Litres/Day/Km/in-dia)                        

Description Very Slight Slight Moderate Extensive Severe Extensive Extensive Very Slight 

Value ≤ 10 ≤ 50 ≤ 75 ≤ 150 ≤ 250 ≤ 150 ≤ 150 ≤ 10 

Normalized  Value ≤ 0.35 ≤ 0.50 ≤ 0.70 ≤ 0.85 ≤ 1.0 ≤ 0.85 ≤ 0.85 ≤ 0.35 

Roughness Coefficient  
(C-Factor)  
Range= (125 - 50) 

Description Very  High High Moderate Low Very Low Low Low High 

Value ≥ 125 ≥ 105 ≥ 85 ≥ 65 ≥ 50 ≥ 65 ≥ 65 ≥ 105 

Normalized  Value * ≤ 0.0 ≤ 0.25 ≤ 0.55 ≤ 0.80 ≤ 1.0 ≤ 0.80 ≤ 0.80 ≤ 0.25 

Loss in Water Pressure (Psi) 
Household Supply Standard = 60 psi                                       

Description Very Low Low Moderate High Very High High High Low 

Value ≤ 10 ≤ 15 ≤ 20 ≤ 25 ≤ 30 ≤ 25 ≤ 25 ≤ 15 

Normalized  Value ≤ 0.0 ≤ 0.25 ≤ 0.50 ≤ 0.75 ≤ 1.0 ≤ 0.75 ≤ 0.75 ≤ 0.25 

Water Quality 

Lead Concentration 
(Action Level at 10 % + ve Sample 
for 0.015 mg/l )  
Range= (0 - 100) 

Description Very Low Low Moderate High Very High Moderate Moderate Low 

Value ≤ 0.003 ≤ 0.006 ≤ 0.009 ≤ 0.012 ≤ 0.015 ≤ 0.009 ≤ 0.009 ≤ 0.006 

Normalized  Value ≤ 0.0 ≤ 0.25 ≤ 0.50 ≤ 0.75 ≤ 1.0 ≤ 0.50 ≤ 0.50 ≤ 0.25 

Iron Concentration  
(Action Level at 10 % + ve Sample 
for 0.3 mg/l ) Range= (0 - 100) 

Description Very Low Low Moderate High Very High High Very High Low 

Value ≤ 0.1 ≤ 0.15 ≤ 0.20 ≤ 0.25 ≤ 0.3 ≤ 0.25 ≤ 0.3 ≤ 0.15 

Normalized  Value ≤ 0.0 ≤ 0.25 ≤ 0.50 ≤ 0.75 ≤ 1.0 ≤ 0.75 ≤ 1.0 ≤ 0.25 

Total Coliform Bacteria  
(% positive samples in a month) 

Description None Rare Few Occasional Often Rare Few None 

Value 0 ≤ 1 ≤ 2 ≤ 4 ≤ 5 ≤ 1 ≤ 2 0 

Normalized  Value  ≤ 0.0 ≤ 0.20 ≤ 0.40 ≤ 0.80 ≤ 1.0 ≤ 0.20 ≤ 0.40 ≤ 0.0 

*-- A value of 1.0 is subtracted from the normalized value to change the order so that lower normalized value corresponds to lower number of 
condition rating implying better condition  



 

 

118 

Table ‎5.7: Ranges and Thresholds of Performance Measure for Different Condition of Wastewater Segment 

Category Performance  Measure Value Type 

Values of Performance Measures in                                            
Fuzzy Grades for Condition Rating Service 

Thresholds 
Existing Target 

A B C D E 

Structural 

Cracks / Missing Bricks 
(No. per meter of pipe segment) 

Description None Negligible Slight Moderate Extensive Moderate Moderate Negligible 

Value ≤ 1 ≤ 2 ≤3 ≤ 5 ≤ 7 ≤ 1.0 ≤ 5 ≤ 2 

Normalized  Value ≤ 0.0 ≤ 0.10 ≤ 0.33 ≤ 0.67 ≤ 1.0 ≤ 0.67 ≤ 0.67 ≤ 0.0 

Open Joints 
(No per segment)  

Description Nil Very Slight Slight Moderate Extensive Extensive Nil Nil 

Value ≤ 0.0 ≤ 1 ≤ 2 ≤ 3  ≤ 4  ≤ 20 ≤ 0 ≤ 0 

Normalized  Value ≤ 0.0 ≤ 0.25 ≤ 0.50 ≤ 0.75 ≤ 1.0 ≤ 1.0 ≤ 0.50 ≤ 0.50 

Sag Depth (mm) 
(Per Segment) 

Description Nil Slight Moderate Extensive  Severe Extensive  Slight Moderate 

Value ≤ 25 ≤ 50 ≤ 100 ≤ 150 ≤ 200 ≤ 60 ≤ 50 ≤ 75 

Normalized  Value ≤ 0.0 ≤ 0.10 ≤ 0.40 ≤ 0.70 ≤ 1.0 ≤ 0.70 ≤ 0.70 ≤ 0.10 

Operational 

Debris and Encrustation 
(% Reduction in Diameter) 

Description Very Slight Slight Moderate Extensive Severe Extensive Extensive Slight 

Value ≤ 5 ≤ 10 ≤ 15 ≤ 20 ≤ 30 ≤ 150 ≤ 20 ≤ 10 

Normalized  Value ≤ 0.35 ≤ 0.50 ≤ 0.70 ≤ 0.85 ≤ 1.0 ≤ 0.85 ≤ 0.85 ≤ 0.35 

Root Intrusion 
(% Reduction in Diameter) 

Description Very  High High Moderate Low Very Low Low Low High 

Value ≤ 5 ≤ 10 ≤ 15 ≤ 20 ≤ 30 ≤ 150 ≤ 20 ≤ 10 

Normalized  Value * ≤ 0.35 ≤ 0.50 ≤ 0.70 ≤ 0.85 ≤ 1.0 ≤ 0.85 ≤ 0.85 ≤ 0.35 

Protuding Joints 
(% Reduction in Diameter) 

Description Very Low Low Moderate High Very High High Very Low Low 

Value ≤ 5 ≤ 10 ≤ 15 ≤ 20 ≤ 25 ≤ 25 ≤ 5 ≤ 10 

Normalized  Value ≤ 0.35 ≤ 0.50 ≤ 0.70 ≤ 0.85 ≤ 1.0 ≤ 0.75 ≤ 0.75 ≤ 0.25 

Environmental  

Infiltration 
(Intensity Scale) 

Description Very Low Low Moderate High Very High Moderate Very High Low 

Value ≤ 0 ≤ 2 ≤ 5 ≤ 8 ≤ 10 ≤ 0.009 ≤ 10 ≤ 2 

Normalized  Value ≤ 0.0 ≤ 0.25 ≤ 0.50 ≤ 0.75 ≤ 1.0 ≤ 0.50 ≤ 0.50 ≤ 0.25 

Exfiltration 
(Intensity Scale) 

Description Very Low Low Moderate High Very High High Very High Low 

Value ≤ 0 ≤ 2 ≤ 5 ≤ 8 ≤ 10 ≤ 0.25 ≤ 10 ≤ 2 

Normalized Value ≤ 0.0 ≤ 0.25 ≤ 0.50 ≤ 0.75 ≤ 1.0 ≤ 0.75 ≤ 1.0 ≤ 0.25 

No. of Pollution Incident Description None Rare Few Occasional Often Rare Few Rare 

  Value 0 ≤ 1 ≤ 2 ≤ 2 ≤ 3 ≤ 1 ≤ 2 ≤ 1 

(No per segment per year) Normalized  Value  ≤ 0.0 ≤ 0.20 ≤ 0.40 ≤ 0.80 ≤ 1.0 ≤ 0.20 ≤ 0.40 ≤ 0.0 

*-- A value of 1.0 is subtracted from the normalized value to change the order so that lower normalized value corresponds to lower number of 
condition rating implying better condition  
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Table ‎5.8: Ranges and Thresholds of Performance Measure for Different Condition of Pavement 

Category Performance  Measure Value Type 

Values of Performance Measures in                                            
Fuzzy Grades for Condition Rating 

Service 
Thresholds 

Existing Target 

A B C D E 

Surface Related 
Ride Quality 

Ravelling  (Percent Surface Area) 
 (Moderately rough surface texture, 
pitted) 

Description Nil Very Slight Slight Moderate Extensive Moderate Extensive Nil 

Value 0 ≤ 10 ≤ 20 ≤ 30 ≤ 40 ≤ 30 ≤ 40 0 

Normalized  Value 0 ≤ 0.25 ≤ 0.5 ≤0 .75 ≤ 1 ≤ .75 ≤ 1 0 

Longitudinal & Center line Cracking 
(Linear Meter / 100 Sqm) 
(Non-Filled crack width b/w 3/8 to 3 in) 

Description Rare Very few Occasional Often Frequent Often Often Rare 

Value ≤ 0.5 ≤ 1 ≤ 2 ≤ 3 ≤ 4 ≤ 3 ≤ 3 ≤ 0.5 

Normalized  Value ≤ 0.125 ≤ 0.25 ≤ 0.5 ≤ 0.75 ≤ 1.0 ≤ 0.75 ≤ 0.75 ≤ 0.25 

Pavement Edge Cracking 
(Linear Meter / 100 Sqm) 
(Non-Filled crack width b/w 3/8 to 3 in) 

Description Rare Very few Occasional Often Frequent Frequent Very few Very few 

Value ≤ 0.5 ≤ 1 ≤ 2 ≤ 3 ≤ 4 ≤ 4 ≤ 1 ≤ 1 

Normalized  Value ≤ 0.125 ≤ 0.25 ≤ 0.5 ≤ 0.75 ≤ 1.0 ≤ 1.0 ≤ 0.25 ≤ 0.25 

Transverse Cracking 
(Linear meter / 100 sqm) 
(Non-Filled crack width b/w 3/8 to 3 in) 

Description None Rare Few Occasional Often Occasional Occasional None 

Value ≤ 0 ≤ 0.5 ≤ 1 ≤ 1.5 ≤ 2 ≤ 1.5 ≤ 1.5 ≤ 0 

Normalized  Value * ≤ 0 ≤ 0.25 ≤ 0.5 ≤ 0.75 ≤ 1.0 ≤ 0.75 ≤ 0.75 ≤ 0.22 

Structure 
Related Ride 
Quality 

Alligator and Block Cracking 
(Percent Surface Area) 
(Network of Cracks) 

Description None Rare Few Occasional Often High None None 

Value ≤ 1 ≤ 6 ≤ 12 ≤ 18 ≤ 25 ≤ 18 ≤ 1 ≤ 1 

Normalized  Value ≤ 0.04 ≤ 0.24 ≤ 0.48 ≤ 0.72 ≤ 1.0 ≤ 0.72 ≤ 0.04 ≤ 0.12 

Corrugation 
(Percent Surface Area) 
(Vehicle Vibration, Speed Reduction) 

Description Nil Very Slight Slight Moderate Extensive Moderate Moderate 
Very 
Slight 

Value ≤ 0 ≤ 0.5 ≤ 1 ≤ 3 ≤ 10 ≤ 3 ≤ 3 ≤ 0.5 

Normalized  Value ≤ 0 ≤ 0.05 ≤ 0.1 ≤ 0.3 ≤ 1.0 ≤ 0.3 ≤ 0.3 ≤ 0.2 

Rutting 
(Percent Surface Area) 
(1 to < 2 in) 

Description Nil Very Slight Slight Moderate Extensive Moderate Moderate 
Very 
Slight 

Value ≤ 0 ≤ 0.5 ≤ 1 ≤ 3 ≤ 10 ≤ 3 ≤ 3 ≤ 0.5 

Normalized  Value ≤ 0.1 ≤ 0.05 ≤ 0.1 ≤ 0.3 ≤ 1.0 ≤ 0.3 ≤ 0.3 ≤ 0.2 

Pothole Density 
(Percent Surface Area) 
Min Plan Dimension = 6in,  
Min Depth = 2 in 

Description Nil Very Slight Slight Moderate Extensive Moderate Nil Nil 

Value ≤ 0 ≤ 1 ≤ 3 ≤ 6 ≤ 10 ≤ 6 ≤ 0 ≤ 0 

Normalized  Value * ≤ 0.0 ≤ 0.1 ≤ 0.3 ≤ 0.6 ≤ 1.0 ≤ 0.6 ≤ 0.0 ≤ 0.0 

Safety Concerns 

Water Ponding 
(Percent Surface Area)  

Description Nil Very Slight Slight Moderate Extensive Moderate Very Slight 
Very 
Slight 

Value ≤ 0 ≤ 4 ≤ 10 ≤ 20 ≤ 35 ≤ 20 ≤ 4 ≤ 4 

Normalized  Value ≤ 0.0 ≤ 0.11 ≤ 0.29 ≤ 0.57 ≤ 1.0 ≤ 0.57 ≤ 0.11 ≤ 0.11 

Pavement Marking (White) 
(Retro Reflectivity Value) 

Description Very High High  Adequate Low Very Low Low Low High  

Value ≥300 ≥ 275 ≥225 ≥ 150 ≥ 100 ≥ 150 ≥ 150 ≥ 275 

Normalized  Value ≤ 0 ≤ 0.125 ≤ 0.375 ≤ 0.75 ≤ 1.0 ≤ 0.75 ≤ 0.75 ≤ 0.125 

Skid Resistance 
 (Skid No) 

Description Very High High  Adequate Low Very Low Adequate Very Low High  

Value ≥1.95 ≥ 1.75 ≥ 1.55 ≥ 1.20 ≥ 1.0 ≥ 1.55 ≥ 1.0 ≥ 1.75 

Normalized  Value * ≤ 0.0 ≤ 0.22 ≤ 0.42 ≤ 0.789 ≤ 1.0 ≤ 0.42 ≤ 1.0 ≤ 0.22 

*-- A value of 1.0 is subtracted from the normalized value to change the order so that lower normalized value corresponds to lower number of 
condition rating implying better condition 
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A review of a number of water main condition assessment models indicates that, 

most of the models do not determine pipe condition as a function of performance 

distress indicators. The model developed by Yan et al (2003)], which used fuzzy 

composite programming (FCP), is the closest to the concern mentioned here. Yet 

the hierarchy mostly comprised of physical attributes of pipes. To achieve the 

objective of developing a water main condition assessment model that is based 

on performance distresses and also deals with the qualitative nature of 

inspection data, described earlier, an analogy with the method developed by 

Schumker (1984) was made. Based on Schumker’s relation a Fuzzy weighted 

average model of water mains condition assessment is formulated. 

The condition rating and weight of measures are expressed in linguistic grades. 

The advantages of using linguistic grades in a predominately qualitative 

engineering evaluation are well documented (Elton et al. 1998, Juang 1990, 

Murthy et al. 1990, Zadeh 1983). However, it demands an effective method for 

processing and combining the qualitative information. One such method is that of 

Schmucker (1984): 

R  =  Σ (Ri x Wi) /  ΣWi  ……………………………………………Eq. (5.6) 

where R = the overall rating of the water main condition;  Ri, = the rating of the 

water main condition with respect to a particular performance measure ‘i’; and  

Wi, = the weight of that measure ‘i’. Each term in the right-hand side of Eq. 5.6 is 

a linguistic grade or, simply, a letter grade - A, B, C, D, or E. A rational approach 

to evaluate Eq. 5.6 is to represent these letter grades using fuzzy sets (Zayed 

and Halpin 2004). A fuzzy set is a set of paired numbers that describe the degree 
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of support / association to each value of performance measure. For example, in 

describing the iron concentration in the water supplied by the water main, a type 

of measure used in the study, a letter grade of ‘D’ means that water has high 

percentage of iron contamination which implies that the water main is in an 

alarming state of internal corrosion. This letter grade ‘D’ further means that this 

stress is likely to be in the range from 41% to 70% of the maximum allowable 

limit (See Table 5.6).  

Fuzzy sets can account for uncertainty associated with the quantification of 

linguistic or letter grade. In other words, these letter grades, when used along 

with the fuzzy sets in a qualitative evaluation, can form a comprehensive rating 

scale. For simplicity, a linear (triangular) membership function is assumed to 

illustrate the proposed method. Although this assumption is deemed to be 

appropriate in this study and many others (Juang 1990, Dong and Wong 1987). 

Other membership functions can be used. The fuzzy sets of the condition rating 

grades and weights of performance measures associated with letters grades are 

presented at Table 5.9. When each term on the right-hand side of Eq. 5.6 is 

substituted by a fuzzy set, the evaluation of the equation involves operations 

such as fuzzy-set addition, fuzzy-set multiplication, and fuzzy-set division. 

Definitions of these fuzzy operations, as one might expect, are different from their 

counterparts in conventional mathematics (Schmucker 1984). The detail of the 

calculations involved in developing the Fuzzy Number of Condition grade is 

presented in Chapter 6 “Case Study Implementation of Developed Models. 
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Table ‎5.9: Membership Functions of Fuzzy Grades of Condition Rating and Performance Measure Weights 

Fuzzy 
Grade 

Linguistic 
Condition 

Rating 

Linguistic 
Weight of 
Measure 

Membership 
Function  

    
Performance Measure 

belonging to the Weight 
Grade (Water Mains) 

Performance Measure 
belonging to the Weight 

Grade (Sewer Mains) 

Performance Measure 
belonging to the Weight 

Grade (Roads) 

A 
No action 
required 

Relatively 
Unimportant 

f (y) = 5(y) 0 ≤ y ≤ 0.2 ( S ) - Pipe Sag  (SD) - Sag Depth 
(PEC) - Pavement Edge 
Cracking 

B Repairs 
Moderately 
Important 

f (y) = 5 (y - 0.1) 0.1 ≤ y ≤ 0.3 

( I ) - Iron Concentration (PI) - Pollution Incident 

(TC) -Transverse Cracking 

f (y) = 5 (0.5 - y) 0.3 ≤ y ≤ 0.5 (RV) - Ravelling 

      (CG) - Corrogation 

C 
Minor 

Rehabilitation 
Important 

f (y) = 5(y - 0.3) 0.3 ≤ y ≤ 0.5 
( P ) - Loss in Water 

Pressure at Peak 
(IF) - Infilttration (WP) - Water Ponding 

f (y) = 5 ( 0.7 - y) 0.5 ≤ y ≤ 0.7 ( V ) - Leakage Volume (PJ) - Protuding Joint (PM) - Pavement Marking 

D 
Major 

Rehabilitation 
Very 

Important 

f (y) = 5(y - 0.5) 0.5 ≤ y ≤ 0.7 ( C ) - Corrosion 
( R ) - Roughness Coefficient 
( L ) - Lead Concentration 

(CMB) - Crack & Missing Bricks 
(RI) - Root Intrusion 
(DE) - Debris & Encrustation 

(RT) - Rutting 
(LC) - Longitudinal Cracking 

f (y) = 5 (0.9 - y) 0.7 ≤ y ≤ 0.9 

E 
Approaching 

to Failure 
Extremely 
Important 

f (y) = 5(y - 0.8) 0.8 ≤ y ≤ 1.0 
( F ) - Fracture /Crack Width 
( B ) - Coliform Bacteria 

(OJ) - Open Joint 
(EF) - Exfilteration 

(AC) - Alligator Cracking 
(PD) - Pothole Density 
(SR) - Skid Resistance 
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5.3 Fuzzy Alpha Cut Theorem Based LoS-Condition Mapping 

Function  

A fuzzy mapping function based on the algorithm proposed by Dong and Wong 

(1987) is used to map condition rating of water mains determined by the Fuzzy 

weighted average model to the desired level of service of the asset. The output 

calculated by this function is the condition of water main that corresponds to the 

performance based level of service established in Section 5.1. The case study 

corridor is used to illustrate the developed method, an overview of which is 

presented in Figure 5.3. 

The process to develop this fuzzy mapping function involves the application of 

the fuzzy α-cut algorithm to the fuzzy number of the weighted sum condition 

rating. The weights of performance measures in case of condition rating are 

represented by fuzzy letter grades given at Table 5.9. This depends primarily on, 

how the concerned agency deals with a particular performance measure. It 

should be noted that the minimum and maximum values of the performance 

measures in cases of condition rating are the same as they were in the case of 

level of service but their ranges in each interval of condition rating is different. 

This is due to the expected difference in technical approach of municipal 

engineer while dealing with condition assessment as opposed to the community 

end user while using the service. To apply operations of fuzzy sets, the ά – cut 

algorithm developed by Dong and Wong (1987) was used. The main idea is to 

"defuzzify" each fuzzy set into a group of real intervals “ ά “ before entering into 

Eq.5.6, as shown in the Figure 5.3. Once this is accomplished, the conventional 
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mathematics takes over, which results in non-fuzzy outputs at these intervals. 

The final fuzzy set is reconstructed from this group of non-fuzzy intervals.  

 

Figure ‎5.3: Fuzzy ά-cut Concept 

 

The final quantitative mapping of the condition rating to level of service (service 

percentile) is achieved by converting the fuzzy set of condition rating into a crisp 

output. A Unified Water Main Distress Rating (UWMDR) is defined for this 

purpose as: 

UWMDR  =     
2

1AA rightleft 

 ……………………………………Eq. (5.7) 

Where, Aleft and Aright are respectively the areas enclosed to the left and right of 

the membership function that depicts the final fuzzy set. The defined UWMDR 

value ranges from 0.0 to 1.0, with 0.0 indicating perfect condition and 1.0 

indicating the worst distress condition. 
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Numeric illustration of the concept is given in Chapter 6, by demonstrating the 

fuzzy computations of the existing situation at ά = 0 as defined in Eq. 5.6 and the 

calculation of UWMDR as defined in Eq.5.7 

5.4 Identification of Municipal Corridor 

As shown in Figure 5.4, the plan of a  

 

Figure ‎5.4: Typical Plan of Municipal Corridors indicating the asset segment 

mismatch problem (Abu Dhabi Urban Planning Council 2007) 
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typical municipal corridor  the demarcation of corridors is not a simple exercise 

as stated earlier in Chapter 3.  

Making use of the illustration shown in Figure 5.5, the generic rules used to 

establish the length of the corridor are: 

IF  Yj1 > Yi1 

AND Yj2 > Yi2 

THEN CL12 = Yj2 – Yi1 …………………………………....……………………………..Eq. (5.8) 

OR IF Yi1 > Yj1 

AND Yi2 > Yj2 

THEN CL12 = Yi2 – Yj1 …………………………………....……………………………..Eq. (5.9) 

OTHERWISE 

CL12 = Max (Lii2, Lj12) …………………………………....…………………………..Eq. (5.10) 

where: 

Water Main Segment = Asset ‘i’   

Water Main Assemblies (Joint/Valve) = A i 

 Wastewater Main Segment = Asset ‘j’    

 Waste Water Assemblies (Joint / Manhole) = A j   

 Length of Corridor Segment 1 =CL12 

Overlap (Lag/Lead) between Asset Segments ‘i’ and ‘j’ = ∆CL12 
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Figure ‎5.5: Layout Scenario for Two Spatially Co-existent Assets 

 
 

Based on literature and practices referred to earlier the planning units for 

distance and time used in this research are: 

Length Unit: Corridor Segment Length as per the above developed generic rules   

Time Horizon: Pavement - 5 years, Water - 15 years, Wastewater - 15 years  

The recommended frequency of assessment and implementation is yearly, 

however it shall be based on assets’ conditions and agency preferences and 

available resources. 
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5.5 Weight Sum Model of Corridor Integrated Criticality 

When there is increased frequency of complains by local residence on the 

performance of sub-networks, it implies that it has possibly reached to a critical 

state. Several quantitative and qualitative factors affect the criticality of a sub-

network. The qualitative factors include the type of water network and the level of 

complaints by local residents, whereas the quantitative factors include the 

population density and tax base. The factors constituting the integrated corridor 

criticality are of different levels ranging from network, sub-network and corridor to 

asset level. Table 5.10 presents these six factors and their level in the hierarchy 

of the network structure and the notations used in the formulation of this 

weighted score model. 

Table ‎5.10: Criticality Factors with their hierarchy and notations 

Hierarchy in Network 
Structure 

Criticality Factor 
Notation on Model Formulation 

Factor Weight Factor Score 

Network Level - WN 
Population Density w(pd) s(pd) 

Tax Base w(tx) s(tx) 

Sub-network Level - WSN 
Level of Complaints 

Pavement: wP(lc) Pavement: sP(lc) 

Water: wW(lc) Water: sW(lc) 

Wastewater: wS(lc) Wastewater: sS(lc) 

Type of Sub-network w(sn) s(sn) 

Corridor Level - WCL Spatial Co-Existence  w(co) s(co) 

Asset Level – WAL Asset Size. 

wP(as) sP(as) 

wW(as) sW(as) 

wS(as) sS(as) 

 

A brief introduction of those factors which need some explanation is given below:  
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5.5.1 Qualitative factors  

Level of complain by local residence - A significant number of complaints by local 

residences indicate that a sub-network has reached a critical state. Resident’s 

complaints are divided into two types; either due to low quantity or due to low 

quality of water. A scale of 1 to 10 is considered suitable for this purpose. A 

score of 10 represents a high level of complaint and poor services related to the 

water distribution network whereas a score of 1 means the otherwise. 

Type of the sub-network - The type of sub-network is important to measure the 

degree of criticality of a water main. A sub-network type can be classified as 

residential, commercial, industrial, or recreational. The type of network affects its 

criticality. It is a relative measure as its value depends upon its relative 

importance in the network. In addition, the criticality of the sub-network type 

varies from one city to another. Therefore, each city may have different scale to 

represent the importance of a sub-network. As an example, a parking sub-

network can be given less importance than a hospital. A scale from 1 to 10 is 

considered suitable for this purpose. 

5.5.2 Quantitative factors 

Number of local residence - The population density of a sub-network 

proportionally affects the discharge of sub-network water. Sub-networks with a 

higher population density are considered more critical. 
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Tax return - The tax base of the sub-network is a key player in determining its 

criticality. A higher tax base though provides stronger financial capability but at 

the same time increases accountability and public expectation.  

5.5.3 Developed Criticality Model  

A qualitative scale presented at Figure 5.6 is designed to assign criticality score 

for each related factor. The higher the number is, the higher the degree of 

criticality.  

 

Figure ‎5.6: Criticality factors scale of score 

 

The weights of all the factors used in the case study implementation are 

suggested by the municipal agency consultants referred earlier. Criticality of a 

sub-network is determined by the summation of the weighted scores of all 

factors. Based on the scale given at Figure 5.6 and the hierarchy given in Table 

5.10, the weighted score model of corridor criticality takes the form of Eq. 5.11. 

Type of Sub-Network:

9 10

Commercial Residential Diplomatic

6 7 83 4 5

Unpopulated Under 

development

Parking Recreational Industrial Amenities

Tax Base: Lowest Taxes Relatively Increasing Highest Taxes

Population Density: Least Populated Most PopulatedRelatively Increasing

Asset Size: Smallest Relatively Increasing Largest

Level of Complaint: Least Complaints Relatively Increasing Most Complaints

Spatial Co-existance:
No Spatial

Co-existance
2  Co-existing Assets 3 Co-existing Assets

Medical 

Services

Emergency 

Services zones

1 2
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Corridor Criticality Score (CCS) = ∑ WNL [w(pd)s(pd) +  w(tx)s(tx)] + WSNL 

[w(sn)s(sn) + w(lc){wP(lc)sP(lc) + wW(lc)sW(lc) + wS(lc)sS(lc)}] + WCL[s(co)] 

+WAL[wP(as)sP(as) +wW(as)sW(as) +wS(as)sS(as)    …………………Eq. (5.11) 

5.6 Artificial Neural Network Based Model of Corridor Prioritization 

In order to achieve the objective of clustering the corridors under consideration 

into desired number of priority groups based on their integrated criticality scores 

and asset un-serviceability scores, un-supervised Artificial Neural Network model 

was considered. The integrated criticality scores is the output of the Corridor 

Criticality Model whereas asset un-serviceability scores are the compliment of 

the asset serviceability, calculated by Level of Service Model described in 

Section 3.4.3 and later in Section 5.1. The input factors used to train the model 

are presented in Table 5.11.  
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Table ‎5.11: Input Parameters for Corridor Integrated Prioritization ANN Model 

SNo.  Corridor ID Coordinate X Coordinate Y CCt 
Water Asset Wastewater Asset Pavement 

Wtw LoUSw Wtww LoUSww Wtp LoUSp 

  

GIS 
identification 
number of 
corridors 

Latitudes of the 
geographic 
coordinates 

Longitudes of the 
geographic 
coordinates 

Criticality score 
of the corridors 

Relative weight 
of water assets 
in the corridors  

Level of un-
serviceability 

of water 
assets 

Relative weight of 
wastewater assets 

in the corridors  

Level of un-
serviceability of 

wastewater assets 

Relative weight of 
pavement assets 
in the corridors  

Level of un-
serviceability of 

pavement assets 
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Features of the model developed using Nueroshell 2 software are highlighted 

below in figures 5.7 and 5.71. 

 

Figure ‎5.7: Architecture of Unsupervised (Kohonen) Neural Network- Slab 1 

 

 

Figure ‎5.7.1 : Architecture of Unsupervised (Kohonen) Neural Network - Slab 2 

 

 

Complete set of input data for the ANN corridor prioritization model is included in 

Appendix A1, and a sample of it is presented in Table 5.11.  
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Table ‎5.12: Part of the ANN Training Data 

S.No. Corridor ID 
Coordinate  

X 
Coordinate  

Y 

Length (m) 
CCt 

Water Asset Wastewater Asset Pavement 

Lci Wtw LoUSw Wtww LoUSww Wtp LoUSp 

  

GIS 
identification 
number of 
corridors 

Latitudes of 
the 

geographic 
coordinates 

Longitudes of 
the 

geographic 
coordinates 

Length of the 
Corridor ' i ' 

Criticality 
score of 

the 
corridors 

Relative 
weight of 

water assets 
in the 

corridors  

Level of un-
serviceability 

of water 
assets 

Relative weight 
of wastewater 
assets in the 

corridors  

Level of un-
serviceability of 

wastewater 
assets 

Relative 
weight of 
pavement 

assets in the 
corridors  

Level of un-
serviceability 
of pavement 

assets 

1 440201758M 681724 2745711 351 55.0 0.35 30.0 0.30 33.0 0.35 40.0 

2 440202758M 681729 2745702 347 50.0 0.35 32.0 0.30 36.0 0.35 44.0 

3 440203550M 682396 2744837 1425 60.0 0.35 31.0 0.30 36.5 0.35 46.0 

4 440203550S     1140 65.0 0.35 30.0 0.30 36.0 0.35 46.0 

5 440205758M 681251.98 2745356.31 816 50.0 0.35 33.0 0.30 38.5 0.35 48.0 

6 440205759M 681307.46 2745203.49 740 60.0 0.35 34.0 0.30 40.0 0.35 50.0 

7 440206759M 681520.26 2745284.79 373 55.0 0.35 32.0 0.30 33.5 0.35 39.0 

8 440207759M 681204.13 2745133.8 245 55.0 0.35 35.0 0.30 32.5 0.35 34.0 

9 440210758M 680327.87 2744897.41 714 55.0 0.35 29.0 0.30 36.0 0.35 47.0 

10 440210759M 680355.91 2744761.69 735 60.0 0.35 40.0 0.30 39.5 0.35 43.0 
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5.7 Rehabilitation Techniques Feasibility Assessment 

The selections of rehabilitation alternatives depend on the performance measures that 

collectively express and quantify the condition status of the asset. Following is the 

published literature based investigation of the performance measures of water mains, 

briefly describing their nature, and therefore an accordingly indication of their minimum 

and maximum desired range, distribution of values in the five condition ratings and the 

existing and desired values in the asset. This exercise is performed also for wastewater 

and pavement assets.  

Crack / Fracture Width - This most important structural distress parameter is measured 

in millimeters. The acceptable limit differentiates between the structurally safe and 

unsafe state of the pipe segment. Categories within the safe limits further specify the 

segment’s structural integrity. An analogy is drawn from a research on the crack 

development in water reactor pipes. 

Performance Measure 
Descriptio

n 

Values of Performance Measures in  
Fuzzy Grades for Condition Rating Service 

Thresholds 
Existing Target 

A B C D E 

Fracture / Crack Depth (mm)                         

Grade None Negligible Slight Moderate Extensive Moderate Moderate None 

Acual Value ≤ 0.0 ≤ 0.15 ≤ 0.50 ≤ 1.0 ≤ 1.5 ≤ 1.0 ≤ 1.0 ≤ 0.0 

Normalized  
Value 

≤ 0.0 ≤ 0.10 ≤ 0.33 ≤ 0.67 ≤ 1.0 ≤ 0.67 ≤ 0.67 ≤ 0.0 

  
Literature 
Reference 

Slade and Gendron (2005)  

 

Pipe Sag – Belongs to the structural category; occurring generally due to deteriorated or 

faulty bedding conditions and (or) joint failure. Besides the above principle reasons, the 

magnitude depends upon segment diameter, the maximum acceptable limit of which is 

10% of the inner diameter. In the illustrative example the acceptable sag values for a 12 

inches diameter pipe are distributed in different condition ratings. 
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Performance Measure Description 

Values of Performance Measures in  
Fuzzy Grades for Condition Rating Service 

Thresholds 
Existing Target 

A B C D E 

Sag (≤ 0.1 D mm) For 
6" Ductile Pipe 

Grade Nil Very Slight Slight Moderate Extensive Extensive Slight Slight 

Value ≤ 0.0 ≤ 5 ≤ 10 ≤ 15  ≤ 20  ≤ 20 ≤ 10 ≤ 10 

Normalized  
Value 

≤ 0.0 ≤ 0.25 ≤ 0.50 ≤ 0.75 ≤ 1.0 ≤ 1.0 ≤ 0.50 ≤ 0.50 

  
Literature 
Reference 

American Water Works Asociation (2004) 

 

Corrosion - Corrosion decreases the effective thickness of pipe therefore this distress of 

structural deterioration is gauged in terms of % reduction in pipe wall thickness. As 

identified in the report DNV 2010 a reduction of more than 60 % in pipe wall thickness 

makes the pipe structurally unsafe. 

Performance Measure Description 

Values of Performance Measures in  
Fuzzy Grades for Condition Rating Service 

Thresholds 
Existing Target 

A B C D E 

Corrosion  
(% Pipe Thickness 
Reduction) 

Grade Nil Slight Moderate Extensive  Severe Extensive  Extensive  Slight 

Value ≤ 0.0 ≤ 10 ≤ 35 ≤ 60 ≤ 85 ≤ 60 ≤ 60 ≤ 10 

Normalized  
Value 

≤ 0.0 ≤ 0.10 ≤ 0.40 ≤ 0.70 ≤ 1.0 ≤ 0.70 ≤ 0.70 ≤ 0.10 

  
Literature 
Reference 

DET NORSKE VERITAS (2010) 

 

Leakage Volume - This operation category distress measure does not only takes into 

account water loss, but also provides an indirect indication for structural condition. It is a 

rate depending on the time duration, length and the size (diameter) of the observed 

segment The unit is therefore litres /day/km/inch diameter. 

Performance 
Measure 

Description 

Values of Performance Measures in  
Fuzzy Grades for Condition Rating Service 

Thresholds 
Existing Target 

A B C D E 

Leakage Volume 
(Litres/Day/Km/in-dia)                        

Grade 
Very 
Slight 

Slight Moderate Extensive Severe Extensive Extensive Very Slight 

Value ≤ 10 ≤ 50 ≤ 75 ≤ 150 ≤ 250 ≤ 150 ≤ 150 ≤ 10 

Normalized  
Value 

≤ 0.35 ≤ 0.50 ≤ 0.70 ≤ 0.85 ≤ 1.0 ≤ 0.85 ≤ 0.85 ≤ 0.35 

  
Literature 
Reference 

Jones and Laven (2008) 
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Roughness Coefficient (C-Factor) - This is another measure under the operations 

category and relates to the flow of water in a pipe and to the pressure drop caused by 

internal friction. It expresses the capability to provide flow for firefighting and addresses 

the fire safety concerns of the community Roughness co-efficient is a value, the greater 

the number the lower is the roughness and the better is the pipe’s internal operational 

condition. 

Performance Measure Description 

Values of Performance Measures in  
Fuzzy Grades for Condition Rating Service 

Thresholds 
Existing Target 

A B C D E 

Roughness Coefficient 
(C-Factor) Range= (125 - 50) 

Grade 
Very  
High 

High Moderate Low 
Very 
Low 

Low Low High 

Value ≥ 125 ≥ 105 ≥ 85 ≥ 65 ≥ 50 ≥ 65 ≥ 65 ≥ 105 

Normalized  
Value * 

≤ 0.0 ≤ 0.25 ≤ 0.55 ≤ 0.80 ≤ 1.0 ≤ 0.80 ≤ 0.80 ≤ 0.25 

  
Literature 
Reference 

Corr Tech Incorporated (2002) 

*-- A value of 1.0 is subtracted from the normalized value to change the order so that 

decrease in normalized value result in lower number of Condition Rating   

     

Loss in Water Pressure - This operational measure directly concerns the community’s 

comfort level. According to international standards (ICC 2012) most of the US and 

Canadian cities have adopted minimum and maximum pressure benchmarks equal to 20 

psi (140 kPA) and 80 psi (550 kPA) for municipal drinking water supplies. An optimum 

household pressure of 60 psi is considered in this study. Acceptable loss in pressure at 

peak demand is distributed in the different condition ratings as given below. 

Performance Measure 
Descriptio

n 

Values of Performance Measures in  
Fuzzy Grades for Condition Rating Service 

Thresholds 
Existing Target 

A B C D E 

Loss in Water Pressure (Psi)  
Household Supply Standard = 60 psi                                       

Grade 
Very 
Low 

Low Moderate High 
Very 
High 

High High Low 

Value ≤ 10 ≤ 15 ≤ 20 ≤ 25 ≤ 30 ≤ 25 ≤ 25 ≤ 15 

Normalized  
Value 

≤ 0.0 ≤ 0.25 ≤ 0.50 ≤ 0.75 ≤ 1.0 ≤ 0.75 ≤ 0.75 ≤ 0.25 

  
Literature 
Reference 

ICC (2012) 
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Water Quality Category - Lead, Iron and Total Coliform Bacteria Concentrations 

Lead and Iron: Water quality concerns of the community are accounted in terms of 

concentration of the contaminants found in the distributed water, measured at the water 

main / segment level. Physical condition of the segment relevant to that particular 

distress is observed and if the segment is regarded as contributing to the overall network 

level contamination it is included in the rehabilitation plan. Three contaminants are 

suggested to be monitored including lead, iron and total coliform bacteria. For each 

contaminant the level of concentration raising health concerns is identified according to 

the internal health standards. 

The range of concentration of lead and iron from negligible to maximum allowable is 

divided into the five levels of condition rating. A segment is considered to correspond to 

a certain contamination level (condition rating), if more than 10% of the samples tested 

at a certain time result positive for that level. Based on the international standards the 

maximum allowable concentration of lead and iron is 0.015 mg/l and 0.3 mg/l 

respectively. 

Coliform Bacteria: It is the most important distress measure of water quality. The 

sources are the cross connection that do not follow recommended practices and/or of 

Wastewater / contaminate water into the main from fractures /misaligned joints during 

negative pressure conditions in the water main. As per US health standards, the unit of 

measurement of total coliform bacteria is the percentage positive monthly test samples.  
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Performance Measure Description 

Values of Performance Measures in  
Fuzzy Grades for Condition Rating Service 

Thresholds 
Existing Target 

A B C D E 

Lead Concentration  
(Action Level at 10 % + ve 
Sample for 0.015 mg/l)  
Range= (0 - 100) 

Grade 
Very 
Low 

Low Moderate High 
Very 
High 

Moderate Moderate Low 

Value ≤ 0.003 ≤ 0.006 ≤ 0.009 ≤ 0.012 ≤ 0.015 ≤ 0.009 ≤ 0.009 ≤ 0.006 

Normalized  
Value 

≤ 0.0 ≤ 0.25 ≤ 0.50 ≤ 0.75 ≤ 1.0 ≤ 0.50 ≤ 0.50 ≤ 0.25 

Iron Concentration  
(Action Level at 10 % + ve 
Sample for 0.3 mg/l)  
Range= (0 - 100) 

Grade 
Very 
Low 

Low Moderate High 
Very 
High 

High Very High Low 

Value ≤ 0.1 ≤ 0.15 ≤ 0.20 ≤ 0.25 ≤ 0.3 ≤ 0.25 ≤ 0.3 ≤ 0.15 

Normalized  
Value 

≤ 0.0 ≤ 0.25 ≤ 0.50 ≤ 0.75 ≤ 1.0 ≤ 0.75 ≤ 1.0 ≤ 0.25 

Total Coliform Bacteria   
(% positive samples in a 
month) 

Grade None Rare Few Occasional Often Rare Few None 

Value 0 ≤ 1 ≤ 2 ≤ 4 ≤ 5 ≤ 1 ≤ 2 0 

Normalized  
Value  

≤ 0.0 ≤ 0.20 ≤ 0.40 ≤ 0.80 ≤ 1.0 ≤ 0.20 ≤ 0.40 ≤ 0.0 

  
Literature 
Reference 

EPA (2013) 

 

As seen above, a total of nine performance measures pertaining to water mains are 

investigated. On the other hand, a set of water main intervention alternatives, comprising 

seven structural, one semi structural and three non-structural operational rehabilitation 

techniques is identified. The entire analysis of the feasibility of rehabilitation techniques 

for water, wastewater and pavement, each consists of the following three parts: 

Techniques Applicability Matrices: This is a one-time assessment for each asset type. 

Used rehabilitation techniques for the asset type are checked for their possibility to 

improve each performance measure of the asset. A check mark in the matrix implies that 

the particular technique is able to address that particular performance measure. Only 

those techniques are qualified to move to next stage that address all performance 

measures needing improvement. 

Techniques Capability Matrices: This also is a one-time assessment for each asset type. 

Here a more detailed investigation is done about the capability of each technique that 

qualified in the applicability assessment above. For each performance measure, the 

worst condition that the technique can handle is determined. Similarly, the best state of 
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the performance measure that the technique can render after its application on the asset 

is also determined. Both states are expressed using the condition rating scale developed 

(Section 5.2). 

Techniques Feasibility Matrices: This is the final stage in which the capability of each 

technique (worst and best condition) with respect to each performance measure is 

compared with the required condition improvement (existing and desired condition). A 

techniques is finally qualified to enter into the feasible solutions space for the developed 

optimization model only when it satisfy both the existing and desired condition 

requirements. 

5.7.1 Techniques Applicability Matrix (Water Mains) 

Table 5.13 is the matrix showing the applicability of each technique with respect to each 

performance measure. Out of the seven structural rehabilitation techniques, the four pipe 

replacement ones address all considered types of distress. The remaining three are 

structural liners which rectify all distress except pipe sag. The applicability score for 

structural rehabilitation category with 7x9 matrix size is 95%. Cured in Place Pipe (CIPP) 

which is the only semi structural rehabilitation considered, addresses only the corrosion, 

roughness coefficient, lead and iron concentration distresses and so have an 

applicability rate of 44%. The applicability of the three non-structural techniques is 26% 

which is much lower because each of these addresses some specific distresses only. 
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Table ‎5.13: Generic Form of Rehabilitation Techniques Applicability Matrix (Water Mains) 

Rehabilitation 
Category 

Rehabilitation 
Alternative 

Fracture/ 
Crack 
Width 
(mm)                         

Sag  
(≤ 0.1 D 
mm) For 

6" 
Ductile 

Pipe 

Corrosion 
(% Pipe 

Thickness 
Reduction) 

Leakage 
Volume                                            

(Gallons/ 
Day/Mile/ 

in-dia)                        

Roughness 
Coefficient 
(C-Factor) 

Range= (125 
- 65) 

Loss in 
Water 

Pressure 
(Psi) 

Household 
Supply 

Standard = 
60 psi                                       

Lead 
Concentration 
(Action Level 
at 10 % + ve 
Sample for 
0.015 mg/l) 
Range= (0 - 

100) 

Iron 
Concentration 
(Action Level 
at 10 % + ve 

Sample for  0.3 
mg/l)   

Range= (0 - 
100) 

Total 
Coliform 

Bacteria  (% 
positive 

samples in 
a month) 

$ /inch-
Dia/Foot 

(As of Sept 
2012) 

Remaining 
Service 

Life (Yrs) 

No  Intervention Do Nothing 
           

Structural 

Open Cut Replacement 
(Concrete) 

X X X X X X X X X 18 100 

Slip Lining X 
 

X X X X X X X 4 -6 40 

Closed Fit Site Folded 
Sliplining 

X 
 

X X X X X X X 4 - 6 50 

Cured in Place (CIPP) - 
Felt 

X 
 

X X X X X X X 6 - 14 60 

Pipe Bursting X X X X X X X X X 7 - 9 90 

Horizontal Directional 
Drilling 

X X X X X X X X X 10 -25 90 

Micro Tunneling X X X X X X X X X 17 - 24 90 

Semi-Structural 
Cured in Place (CIPP) - 
Membrane   

X 
 

X 
 

X X 
 

4 - 9 50 

Non-Structural 

Internal Joint Seals 
 

X 
       

(0.35 - 0.65) 25 

Spray Lining 
  

X 
 

X 
 

X X 
 

9 - 15 75 

Spot Welding X 
  

X 
     

0.25 -0.50 20 
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5.7.2 Techniques Capability Matrix (Water Mains) 

The techniques capability matrix is presented at Table 5.14. A simple naming convention 

for labeling the techniques capability information is set here. While referring to Table 

5.14, as per this convention, the improvement required either in the individual 

performance measure or in the overall condition of the asset can be represented by a 

label set, an example of which is (X31, X31'), where ‘ X31’ refers to the initial condition 

grade corresponding to the 3rd technique and 1st performance measure. Similarly, ‘ X31’ ’ 

refers to the final condition grade corresponding to the same 3rd technique and 1st 

performance measure. Non-applicability of a technique for a certain measure is 

represented by     (1 , 5) which is a label that logically cannot be selected in any case, 

thereby implies non-applicability. It should be noted that the last row in the matrix 

pertains to condition improvement requirement and includes existing and targeted 

condition of the asset for every performance measure.  
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Table ‎5.14: Generic Form of Techniques Capability Matrix 

Rehabilitation Category Rehabilitation Alternative 

Performance 

Measure (PM1) 

Performance 

Measure (PMx) 

Performance 

Measure (PMx) 

Performance 

Measure (PMx) 

Performance 

Measure (PMx) 

Performance 

Measure (PMx) 

Performance 

Measure (PMx) 

Performance 

Measure (PMx) 

Performance 

Measure 

(PMn) 

$/inch-

Dia/Foot 

(As of Sept 

2012) 

Remaining 

Service Life 

Yrs) 

(F) (S) (C) (V) (R) (P) (L) (I) (B)   

 Technique’s Capability Assessment 

No Intervention Do Nothing X01 X01' X02 X02' X03 X03' X04 X04' X05 X05' X06 X06' X07 X07' X08 X08' X09 X09'   

Structural 

Rehabilitation Technique 1 X11 X11' X12 X12' X13 X13' X14 X14' X15 X15' X16 X16' X17 X17' X18 X18' X19 X19' $ Yrs 

Rehabilitation Technique x X21 X21' X22 X22' X23 X23' X24 X24' X25 X25' X26 X26' X27 X27' X28 X28' X29 X29' $ Yrs 

Rehabilitation Technique x X31 X31' X32 X32' X33 X33' X34 X34' X35 X35' X36 X36' X37 X37' X38 X38' X39 X39' $ Yrs 

Semi-Structural Rehabilitation Technique x X41 X41' X42 X42' X43 X43' X44 X44' X45 X45' X46 X46' X47 X47' X48 X48' X49 X49' $ Yrs 

Non-Structural 

Rehabilitation Technique x X51 X51' X52 X52' X53 X53' X54 X54' X55 X55' X56 X56' X57 X57' X58 X58' X59 X59' $ Yrs 

Rehabilitation Technique x X61 X61' X62 X62' X63 X63' X64 X64' X65 X65' X66 X66' X67 X67' X68 X68' X69 X69' $ Yrs 

Rehabilitation Technique x X71 X71' X72 X72' X73 X73' X74 X74' X75 X75' X76 X76' X77 X77' X78 X78' X79 X79' $ Yrs 

Maintenance 
Rehabilitation Technique x X81 X81' X82 X82' X83 X83' X84 X84' X85 X85' X86 X86' X87 X87' X88 X88' X89 X89' $ Yrs 

Rehabilitation Technique n X91 X91' X92 X92' X93 X93' X94 X94' X95 X95' X96 X96' X97 X97' X98 X98' X99 X99' $ Yrs 

Condition Improvement 

Requirement 

Condition Improvement Requirement 

 I1 I1' I2 I2' I3 I3' I4 I4' I5 I5' I6 I6' I7 I7' I8 I8' I9 I9'   
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5.7.3 Techniques Feasibility Matrix (Water Mains) 

To determine the suitability of rehabilitation techniques that fulfill the condition 

improvement requirement, the row of each technique in Table 5.14 is compared with the 

last row of that table that represents the asset requirement. Using a simple Excel Macro 

code, the feasibility of individual techniques are checked and thereby a list of the 

candidate techniques are identified for the selection of the best one according to the 

optimization criteria set by the agency / community. For a technique to be feasible the 

first numeral (the worst condition that the technique can address) of the candidate 

should be greater than the corresponding numeral (existing condition) of the asset. On 

the other hand, the second numeral of the candidate (post intervention condition of the 

asset) should be less than the corresponding numeral (targeted condition) of the asset. If 

the technique passes the test of both ends, it proves suitable for that particular measure. 

A technique is regarded as a feasible option for rehabilitation, only if it qualifies for all 

performance measures. The result is reflected by a ‘ Y ’ in the last ‘Feasibility’ column. If 

the technique does not qualify in any of the measures, it is disregarded as a feasible 

solution and is assigned ‘N’ as shown in Table 5.15. 
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Table ‎5.15: Generic Form of Rehabilitation Techniques Feasibility Matrix (Water Mains) 

Rehabilitation 
Category 

Rehabilitation 
Techniques 

Feasibility Assessment Applicability 

No  Intervention Do Nothing N N N N N N N N N N N N N N N N N N N 

Structural 

Rehabilitation Technique 1 Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y 

Rehabilitation Technique x Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y 

Rehabilitation Technique x Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y Y 

Semi-Structural Rehabilitation Technique x Y N Y N Y N Y N Y N Y N Y N Y Y Y N N 

Non-Structural 

Rehabilitation Technique x N N Y N Y Y Y Y N Y N Y Y Y N N N N N 

Rehabilitation Technique x Y Y Y N N N N N Y N Y N Y N Y N N N N 

Rehabilitation Technique x N N Y N Y Y Y Y N Y N Y Y Y N N N N N 

Maintenance 

Rehabilitation Technique x Y Y Y N N N N N Y N Y N Y N Y N N N N 

Rehabilitation Technique n N N Y N Y Y Y Y N Y N Y Y Y N N N N N 
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5.8 Goal Programming Penalty Score Based Optimization Model for 

Rehabilitation Alternatives 

Individually optimized solutions for water, wastewater and pavement assets are 

determined by a goal programming penalty score based formulation, customized 

according to the specific requirements of this study. As referred to in Section 3.5.2, the 

optimization criteria include asset condition improvement, unit cost of 

rehabilitation and post intervention remaining service life. 

 

The nature of the optimization problem at hand requires that rehabilitation plans 

of different asset types are optimised individually. The three selected techniques, 

one for each asset, based on least penalty score, constitute the optimum work 

plan of the corridor. The detailed technical validity of the optimum solutions shall, 

however, be further investigated from execution point of view. 
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5.8.1 Optimization Model Formulation 

Table ‎5.16: Goal Programming Optimization Model Formulation for Water Asset 

Goal (Units) 
Cost ($)/Lft Condition RSL 

75 0.19 15 

Penalty Weights 

Cost 
(Overrun) 

Condition 
(Over/ 
Under 

Achieved) 

RSL (x10 
Yrs) (Under 
Achieved) 

4 (+) 20(+), 50 (-) 3 (-), 3(+) 

Rehabilitation Technique 
Cost ($ /in 

dia / Lft 

Cost ($ / Lft)  
(18 in. Dia 

Pipe) 

Post 
Intervention 
Condition 

Index 

Remaining 
Service Life -

RSL (Yrs) 

Notation WT (CT) (C'T) (CIT) (RSLT) 

Do Noting WT1 CT1 C'T1 CIT1 RSLT1 

Water Main Rehabilitation Technique 2 WT2 CT2 C'T2 CIT2 RSLT2 

Water Main Rehabilitation Technique 3 WT3 CT3 C'T3 CIT3 RSLT3 

Water Main Rehabilitation Technique 4 WT4 CT4 C'T4 CIT4 RSLT4 

Water Main Rehabilitation Technique 5 WT5 CT5 C'T5 CIT5 RSLT5 

Water Main Rehabilitation Technique 6 WT6 CT6 C'T6 CIT6 RSLT6 

Water Main Rehabilitation Technique 7 WT7 CT7 C'T7 CIT7 RSLT7 

Water Main Rehabilitation Technique 8 WT8 CT8 C'T8 CIT8 RSLT8 

 

 

The objective function of the developed optimization model for water asset is:    

Minimize  Z =  4 ∆$
+  

-  20 ∆C
+
 +  50 ∆C

-
 +  3 ∆RSL

- 
 - 3 ∆RSL

+ 
………..……Eq. (5.12) 

Goals: Water Techniques Selection 

Goal 1: C'T = 75 

Goal 2: CIT = 0.19 

Goal 3: RSLT = 15 
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Table ‎5.17: Goal Programming Optimization Model Formulation for Wastewater Asset 

Goal (Units) 
Cost ($)/Lft Condition RSL 

60 0.22 15 

Penalty Weights 

Cost 
(Overrun) 

Condition 
(Over/ 
Under 

Achieved) 

RSL (x10 
Yrs) (Under 
Achieved) 

4 (+), 4(-) 20(+), 50 (-) 3 (+), 2 (-) 

Rehabilitation Technique 
Cost ($ /in 

dia / Lft 

Cost ($ / Lft)  
(24 in. Dia 

Pipe) 

Post 
Intervention 
Condition 

Index 

Remaining 
Service Life -

RSL (Yrs) 

Notation WWT (CT) (C'T) (CIT) (RSLT) 

Do Noting WWT1 CT1 C'T1 CIT1 RSLT1 

Water Main Rehabilitation Technique 2 WWT2 CT2 C'T2 CIT2 RSLT2 

Water Main Rehabilitation Technique 3 WWT3 CT3 C'T3 CIT3 RSLT3 

Water Main Rehabilitation Technique 4 WWT4 CT4 C'T4 CIT4 RSLT4 

Water Main Rehabilitation Technique 5 WWT5 CT5 C'T5 CIT5 RSLT5 

Water Main Rehabilitation Technique 6 WWT6 CT6 C'T6 CIT6 RSLT6 

Water Main Rehabilitation Technique 7 WWT7 CT7 C'T7 CIT7 RSLT7 

Water Main Rehabilitation Technique 8 WWT8 CT8 C'T8 CIT8 RSLT8 

 

Similarly, the objective function for wastewater asset rehabilitation is:    

Minimize  Z =  4 ∆$
+ +  4 ∆$

- 
+  20 ∆C

+
 +  50 ∆C

- +  3 ∆RSL
+ 

+ 2 ∆RSL
-
  …Eq. (5.13) 

Goals: Wastewater Techniques Selection 

Goal 1: C'T = 60 

Goal 2: CIT = 0.22 

Goal 3: RSLT = 15 

 

 

 

 

 

 

 



 

149 

 

Table ‎5.18: Goal Programming Optimization Model Formulation for Pavement Asset 

Goal (Units) 
Cost ($)/Lft Condition RSL 

50 0.15 5 

Penalty Weights 

Cost 
(Overrun) 

Condition 
(Over/ 
Under 

Achieved) 

RSL (x10 
Yrs) (Under 
Achieved) 

4 (+), 4(-) 20(+), 50 (-) 2 (+), 3 (-) 

Rehabilitation Technique 
Cost ($ 
/Lane ft) 

Cost ($ / 2 
Lane ft)  

Post 
Intervention 
Condition 

Index 

Remaining 
Service Life -

RSL (Yrs) 

Notation PT (CT) (C'T) (CIT) (RSLT) 

Do Noting PT1 CT1 C'T1 CIT1 RSLT1 

Water Main Rehabilitation Technique 2 PT2 CT2 C'T2 CIT2 RSLT2 

Water Main Rehabilitation Technique 3 PT3 CT3 C'T3 CIT3 RSLT3 

Water Main Rehabilitation Technique 4 PT4 CT4 C'T4 CIT4 RSLT4 

Water Main Rehabilitation Technique 5 PT5 CT5 C'T5 CIT5 RSLT5 

Water Main Rehabilitation Technique 6 PT6 CT6 C'T6 CIT6 RSLT6 

Water Main Rehabilitation Technique 7 PT7 CT7 C'T7 CIT7 RSLT7 

Water Main Rehabilitation Technique 8 PT8 CT8 C'T8 CIT8 RSLT8 

 

And that for pavement asset is:    
 

Minimize  Z =  4 ∆$
+
 +  4 ∆$

- + 20 ∆C
+
 +  50 ∆C

-
 +  2 ∆RSL

- 
+  3 ∆RSL

-
    ….…Eq. (5.14)  

Goals: Pavement Techniques Selection 

Goal 1: C'T = 50 

Goal 2: CIT = 0.15 

Goal 3: RSLT = 5 

 

Normalization of Penalty Points of the Goal Programing Models 

The three optimization parameters have different units and so the numerical 

scale of their values vary widely. This can result in inaccurate or non-

representative estimation of penalty points of corridors that can lead to non-

optimum selections. This problem is solved by normalizing the penalty points of 
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each of the optimization parameters for each asset class. For instance, in 

Chapter 6 it can be noted that for the water asset of ‘Corridor ‘i’ the cost of 

different feasible intervention alternatives are in a range of 5 to 21 ($/in dia. /Lft) 

whereas the remaining service life values range from 50 to 100 years.  Data, 

including penalty points, are normalized on a scale of 0 to1, thereby giving 

uniform scale of comparison to the decision makers. 

The output of the optimization process when summarized provides work plan of 

the corridor as presented in Table 5.19: 

Table ‎5.19: Optimization Model Output (Corridors Work Plans) 

Corridor ID 
(Prioritized Order) 

Optimum  Rehabilitation Techniques 

Water Asset Wastewater Asset Pavement Asset 

Corridor i Water Asset Rehab. Tech i Wastewater Asset Rehab. Tech i Pavement Asset Rehab. Tech i 

Corridor j Water Asset Rehab. Tech j Wastewater Asset Rehab. Tech j Pavement Asset Rehab. Tech j 

. . . . 

. . . . 

Corridor n Water Asset Rehab. Tech n Wastewater Asset Rehab. Tech n Pavement Asset Rehab. Tech n 
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6 CHAPTER 6: IMPLEMENTATION OF DEVELOPED MODELS TO 

CASE STUDY 

The data used in the case study is described in previous chapters. Reference is 

made here to Appendices C and D, Tables 4.4 to 4.11 as well as Tables 5.2 to 

5.9, which contain Level of Service and Condition Rating data, and Tables 5.13, 

5.14 and 5.15 which describe the generic structure of the matrices used for 

determining the applicability, capability and feasibility of the rehabilitation 

techniques. 

In the tables referred to above, the response of the consultants is highlighted. 

Given the above, a relatively non-textual and direct approach is adopted to 

illustrate the implementation of the models. The approach includes indicating for 

water distribution mains only, all the models / rules, giving the mathematical 

formula, providing the tables generated in the analysis presented in a sequential 

order and finally showing the output of the model. However, analyses for 

wastewater and pavement assets are not repeated.  

6.1 Performance Modeling & Quantification of Condition 

Improvement 

The analyses under this section are as follows: 

6.1.1 Scaling Asset Condition and Performance Measures 

Tables 5.2, 5.3 and 5.4 respectively give the numerical and normalized values of 

the service thresholds, existing and desired targeted values of the water 

distribution mains, wastewater collection mains and pavement segments. 
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Here the analysis to calculate Level of service, condition rating and mapping of 

LoS to CR is performed. Since these analyses are generic therefore only those 

for  water mains are presented here.  

6.1.2 AHP Based Level of Service Quantification and Assessment 

The formulation: Water Main Service Percentile = WMSP =  
 

n

i

m

j

AEijSDWij
1 1

)(*)(

 Reference Tables: 5.2 to 5.5  

Table ‎6.1: Tabulation of AHP calculations and service percentile results for Water 
Main 

No. Factor 
Consistency 

Index 
Consistency 

Ratio 

Main 
Factor 
Weight 

Sub-
Factor 
Weight 

Sub-Factor 
Decomposed 

Weight 

Attribute Effect 
Value   

LoS Score 

Existing Target Existing Target 

 Performance Indicator                   

1.0 Structural 

0.0003 0.0004 

0.4622 - - - - - - 

2.0 Operational 0.3016 - - - - - - 

3.0 Water Quality 0.2361 - - - - - - 

 
Structural Performance 
Measure          

1.1 Crack Width 

0.0002 0.0003 0.4622 

0.1637 0.0757 43 100 3.25 7.57 

1.2 Sag 0.5391 0.2492 67 67 16.69 16.69 

1.3 Corrosion 0.2971 0.1373 29 88 3.98 12.08 

 
Operational 
Performance Measure          

2.1 Leakage Volume 

0.0006 0.001 0.3016 

0.5376 0.1621 50 97 8.11 15.73 

2.2 Roughness Coefficient 0.1638 0.0494 27 53 1.33 2.62 

2.3 Loss in Water Pressure 0.2987 0.0901 100 60 9.01 5.41 

 
Water Quality 
Performance Measure          

3.1 Lead Concentration 

0.0005 0.0008 0.2361 

0.329 0.0777 40 60 3.11 4.66 

3.2 Iron Concentration 0.529 0.1249 40 70 5.00 8.74 

3.3 Coliform Bacteria 0.142 0.0335 60 100 2.01 3.35 

             Service Percentile 52.49 76.85 

 

Water Main Service Percentile (WMSP) presented by Equation 5.5, is calculated 

as follows: 
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 Multiply the “Sub-factor Decomposed Weight” column by the “Attribute 

Effect Value” column in Table 6.1, to obtain the Level of Service scores 

contributed by each performance measure towards the overall Service 

Percentile of the asset. 

 Summation of the Level of Service scores made by all the performance 

measures is the Water Main Service Percentile (WMSP). 

Using the developed WMSP model, the existing and targeted service percentiles 

of this illustrative example are calculated to be 52.49 and 76.85, respectively. 

 

Table ‎6.2: Service Percentile Values of Water, Wastewater and Pavement Assets 
Using AHP Model of LoS 

Service Percentiles Existing Targeted   

Water Asset 0.5249 0.7685 

Wastewater Asset 0.5130 0.7902 

Pavement  0.5915 0.7568 

 

 

6.1.3 Fuzzy weighted average Based Condition Rating and Mapping of LoS 

to CR 

Model Formulation:  R  =  Σ (Ri x Wi) /  ΣWi 

Reference: Tables 5.6 to 5.9 

Brief illustration of the computational process that utilizes Equation 5.6, using ‘α’ 

cut theorem is described below. Only calculations at ά = 0 are presented. 

Calculations for other values of ‘ά’ were performed using the developed sub-
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routine. Fuzzy grades and weights of distress measures for the existing and 

targeted scenarios are given in Table 6.3. 

 

Table ‎6.3: Performance Measure Values, Weights & Fuzzy Sets for Existing & 

Target Condition of Water Mains 

Performance 
Indicator 

No. 
Performance 
Measure 

  

Existing Scenario Targeted  Scenario 

Actual Normalized  
Fuzzy 
Grade 

Actual Normalized  
Fuzzy 
Grade 

Structural  

1 Crack Width 
Value 10 0.67 D 0 0 A 

Weight - - E - - E 

2 Sag 
Value 10 0.5 C 10 0.5 C 

Weight - - A - - A 

3 Corrosion 
Value 60 0.71 D 10 0.12 B 

Weight - - D - - D 

Operational 

4 Leakage Volume 
Value 150 0.6 D 10 0.04 A 

Weight - - C - - C 

5 
Roughness 
Coefficient 

Value 65 0.48 D 105 0.16 B 

Weight - - D - - D 

6 
Loss in Water 
Pressure 

Value 25 0.83 D 15 0.5 B 

Weight - - C - - B 

Water Quality 

7 Lead Concentration 
Value 0.0009 0.6 C 0.0006 0.4 B 

Weight - - D - - D 

8 Iron Concentration 
Value 0.25 1 E 0.15 0.5 B 

Weight - - B - - B 

9 Coliform Bactria 
Value 1 0.4 C 0 0 A 

Weight - - E - - E 

 

 The computational sub-routine for α – Cut theorem is described in the following 

step-by-step procedure: 

1. Select a group of ά-values needed to de-fuzzify the fuzzy sets. In most cases, 

use of 11 values of ά from 0.0 to 1.0, with an increment of 0.1 is enough to 

de-fuzzify a fuzzy set. In this example for simplicity, only three values (0.0, 

0.5, and 1.0) are used. For ά = 0.0, obtain the ά-cut interval values of each 
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input fuzzy set. According to the membership functions defined in Table 5.9 

the following ά-cut intervals can be obtained for the existing condition of each 

of the inputs:  

IR2, IR7 and IR9 = Fuzzy Grade/Set “C” = (0.3, 0.7); IR1, IR3, IR4, IR5 and IR6 = 

Fuzzy Grade/Set “D” = (0.5, 0.9); IR8 = Fuzzy Grade/Set “E” = (0.8, 1.0).  

Similarly for weights:  

IW2, = Fuzzy Grade/Set “A” = (0.0,0.2); IW8  = Fuzzy Grade/Set “B”  = (0.1, 0.5); 

IW4,  and IW6 = Fuzzy Grade/Set “C”  = (0.3,0.7);  IW3, IW5  and IW7  = Fuzzy 

Grade/Set “D”  = (0.5,0.9) and IW1 and IW9 = Fuzzy Grade/Set “E”  = (0.8,1.0). 

2. Calculate ‘R’ using Eq. 5.6, with ά -cut intervals (for ά = 0.0, 0.5 and 1.0). 

Multiplication and division operations on fuzzy intervals as required by the 

Eq.5.6 are performed as follows: 

Multiplication:  

[a1, a3] (•) [b1, b3] = [a1 • b1 ∧ a1 • b3 ∧ a3 • b1 ∧ a3 • b3, a1 • b1 ∨ a1 • b3 ∨ a3 

• b1 ∨ a3 • b3] 

Division:  

[a1, a3] (/) [b1, b3] = [a1 / b1 ∧ a1 / b3 ∧ a3 / b1 ∧ a3 / b3, a1 / b1 ∨ a1 / b3 ∨ a3 / 

b1 ∨ a3 / b3]  

 

Based on the above formation, the following are the detailed calculations of the 

three ά -cut intervals values. The results are R (ά = 0) = (0.376, 0.753), R (ά = 

0.5) = (0.46, 0.67) and R(ά =1.0) = (0.56, 0.56). The selected values of ‘α’ and 

the values of the distress measures calculated at these ‘α’  intervals, constitute 

the resulting fuzzy number of condition rating, as shown in Figure 6.1.            
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Figure ‎6.1: Calculation of Unified Water Main Distress Index 

 

Based on the performance measure values assumed in this illustrative example, 

the Unified Water Main Distress Index (UWMDI) is calculated using Eq. 5.7. 

UWMDI = 
2

1AA rightleft 

   ……………..…………………………Eq. (6.1)  

The UWMDI mapped to existing service percentile of 52.49 is calculated to be 

0.4316. Similarly the Distress Index corresponding to the targeted service 

percentile of 76.85 is 0.2416. It should be noted that the smaller the performance 

measure values are , the greater the area ‘Aright’ in Figure 6.1, and the smaller the 

resulting ‘UWMDI’. Vice versa also holds true.  

Using the same approach, the existing and targeted condition ratings of 

wastewater and pavement assets are calculated. The quantitative assessment of 
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condition improvement needs can now be determined from the difference 

between the existing and targeted condition ratings as shown in Table 6.4 below. 

 

Table ‎6.4: Condition Rating Values of Water, Wastewater and Pavement Assets 

Asset Type Existing Targeted   
Required Condition 

Improvement 

Water Asset 0.4316 0.2416 0.19 

Wastewater Asset 0.5460 0.3260 0.22 

Pavement  0.4115 0.2615 0.15 

 

6.2 Integrated Need-Based Corridor Prioritization 

6.2.1 Weighted Sum Model of Corridor Integrated Criticality  

Model Formulation: Corridor Criticality Score (CCS) = ∑ WNL [w(pd)s(pd) +  

w(tx)s(tx)] + WSNL [w(sn)s(sn) + w(lc){wP(lc)sP(lc) + wW(lc)sW(lc) + 

wS(lc)sS(lc)}] + WCL[s(co)] +WAL[wP(as)sP(as) +wW(as)sW(as) +wS(as)sS(as)  

…………………………………………………………………………………..Eq. (6.2) 

References: Table 5.10, Figure: 5.6  

As stated in Section 5.5.3, the weights and values of the parameters of the 

studied corridors are provided by the concerned municipal agency. Based on the 

above, the following template is prepared for the calculation of corridor criticality 

scores. As sample the value of the corridor under study is calculated and is found 

to be 62.2 percent. 
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Table ‎6.5: Corridor Criticality Data and Analysis 

Asset Criticality Data and Analysis 

Level of Analysis 
Network Level Score 

(NLS) 
Sub-Network Level Scores (SNLS) 

Corridor Level 
Score (CLS) 

Asset Level Score (ALS) 

Corridor 
Integrated 
Criticality  

Score  

Level Weight 20% 30% 20% 30% (Scale 1-10) 

Criticality Parameter 
Population 

Density 
Tax Base 

Sub-
Network 

Type (snt) 
Level of Complaint (loc) 

Asset Spatial 
Co-Existence  

(asce) 

Pavement 
Asset Size 

Water 
Asset Size 

Sewer 
Asset Size  

Parameter Weight 60% 40% 50% 50% 100% 35% 35% 30% 
 

Asset Type 

S(pd) S(tx) S(t) 

35% 35% 30% 

S(ce) S(Pas) S(Was) S(Sas) 
 

Asset Type Weight S(Ploc) S(Wloc) S(Sloc) 
 

Corridor No.                       

1 

5 10 

        

          

2           

3           

. 

7 9 3 5 

          

.           

i 7 5 6 4 6.22 

.           

.           

. 

        

          

n-1           

n           
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6.2.2 Artificial Neural Network Based Model of Corridor Prioritization  

Reference Tables 5.10, 5.11and 5.12, Figures 5.7 and 5.71, Appendix E 

 

The Unsupervised Kohonen Architecture Neural Network, trained using 

Neuroshell 2 software, clusters all the corridors into priority groups 1 to 5. Priority 

within the groups is governed by the geographic proximity determined by the 

sequence of the geographic coordinates. This inter group prioritization of 

corridors based on proximity is considered thoroughly rational as it suits the 

practical implementation of rehabilitation activities. The same order shall be 

respected while feeding the corridors to the optimization model to generate the 

work plans. Output of the ANN model is organized in Table 6.6 to provide the 

final integrated prioritization of corridors. 
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Table ‎6.6: Integrated Prioritization Ranking of Corridors 

S.No Corr. ID 
Corr. 

Priority 
Group 

S.No Corr. ID 
Corr. 

Priority 
Group 

S.No Corr. ID 
Corr. 

Priority 
Group 

S.No Corr. ID 
Corr. 

Priority 
Group 

S.No Corr. ID 
Corr. 

Priority 
Group 

1 440201758M 1 16 440203550M 2 27 440220759M 3 35 440205758M 4 59 441409550M 5 

2 440202758M 1 17 440206759M 2 28 440705758M 3 36 440243758M 4 60 441410550M 5 

3 440205759M 1 18 440211759M 2 29 440717758M 3 37 440245758M 4 61 441438550M 5 

4 440207759M 1 19 440217758M 2 30 440721550M 3 38 440247758M 4 62 441712759M 5 

5 440210758M 1 20 440225758M 2 31 441417550M 3 39 440247759M 4 63 441724758M 5 

6 440210759M 1 21 440249758M 2 32 441421550M 3 40 440250759M 4 64 441726759M 5 

7 440212550M 1 22 440701758M 2 33 441422550M 3 41 440301550M 4 65 441730759M 5 

8 440213759M 1 23 440702758M 2 34 441426550M 3 42 440302550M 4 

  
  

9 440219550M 1 24 440708758M 2 

   

43 440801550M 4 

  
  

10 440224758M 1 25 440709758M 2 

   

44 440804550M 4 

  
  

11 440226758M 1 26 440715758M 2 

   

45 440805550M 4 

  
  

12 440230758M 1 

      

46 441406758M 4 

  
  

13 440232758M 1 

      

47 441411550M 4 

  
  

14 440235758M 1 

      

48 441413550M 4 

  
  

15 440237758M 1 

      

49 441415550M 4 

  
  

  
        

50 441423550M 4 

  
  

  
        

51 441431550M 4 

  
  

  
        

52 441433550M 4 

  
  

  
        

53 441434550M 4 

  
  

  
        

54 441435550M 4 

  
  

  
        

55 441437550M 4 

  
  

  
        

56 441713759M 4 

  
  

  
        

57 441722758M 4 

  
  

                  58 441723758M 4       
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6.3 Rehabilitation Techniques Feasibility Assessment 

Reference Tables 5.13, 5.14 and 5.15 

 

6.3.1 Rehabilitation Techniques Feasibility Assessment – Water Mains 

With reference to the approach described in Section 5.7, the Tables 6.7, 6.8 and 

6.9 respectively present the Applicability, Capability and Feasibility of the water 

mains rehabilitation techniques in providing the condition improvement required 

in the water main of the case study corridor. 

6.3.2 Rehabilitation Techniques Feasibility Assessment – Wastewater 

Mains 

The Tables 6.10, 6.11 and 6.12 respectively present the Applicability, Capability 

and Feasibility of the wastewater mains rehabilitation techniques in providing the 

condition improvement required in the wastewater main of the case study 

corridor. 

6.3.3 Rehabilitation Techniques Feasibility Assessment – Pavement 

Segment 

The Tables 6.13, 6.14 and 6.15 respectively present the Applicability, Capability 

and Feasibility of the pavement rehabilitation techniques in providing the 

condition improvement required in the pavement segment of the case study 

corridor.  
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Table ‎6.7: Rehabilitation Techniques Applicability Matrix (Water Mains) 

Rehabilitation 
Category 

Rehabilitation Alternative 

Fracture/ 
Crack 
Width 
(mm)                         

Sag (≤ 0.1 
D mm) For 
6" Ductile 

Pipe 

Corrosion 
(% Pipe 

Thickness 
Reduction) 

Leakage 
Volume 

(Gallons/ 
Day/Mile 
/in-dia)                        

Roughness 
Coefficient 
(C-Factor) 

Range= (125 
- 65) 

Loss in 
Water 

Pressure 
(Psi) 

Household 
Supply 

Standard = 
60 psi                                       

Lead 
Concentration 

(Action Level at 
10 % + ve 

Sample for 0.015 
mg/l)  

Range= (0 - 100) 

Iron 
Concentration 

(Action Level at 
10 % + ve 

Sample for 0.3 
mg/l) 

Range= (0 - 100) 

Total Coliform 
Bacteria  (% 

positive 
samples in a 

month) 

$ /inch-
Dia/Foot 

(As of Sept 
2012) 

Remaining 
Service Life 

(Yrs) 

No  Intervention Do Nothing 
                  

    

Structural 

Open Cut Replacement 
(Concrete) 

X X X X X X X X X 
18 

100 

Slip Lining X   X X X X X X X 
4 -6 

40 

Closed Fit Site Folded 
Sliplining 

X   X X X X X X X 
4 - 6 

50 

Cured in Place (CIPP) - 
Felt 

X   X X X X X X X 
6 - 14 

60 

Pipe Bursting X X X X X X X X X 
7 - 9 

90 

Horizontal Directional 
Drilling 

X X X X X X X X X 
10 -25 

90 

Micro Tunneling X X X X X X X X X 
17 - 24 

90 

Semi-Structural 
Cured in Place (CIPP) - 
Membrane 

    X   X   X X   
4 - 9 

50 

Non-Structural 

Internal Joint Seals   X               
(0.35 - 0.65) 

25 

Spray Lining     X   X   X X   
9 - 15 

75 

Spot Welding X     X           
0.25 -0.50 

20 

Maintenance 

Flushing                   
1.25-1.50 

5 

Swabing                   
2.0-2.5 

15 
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Table ‎6.8: Rehabilitation Techniques Capability Matrix (Water Mains) 

Rehabilitation Category 

Rehabilitation Alternative 

Fracture / 

Crack Width 

(mm) 

Sag (≤0.1 D mm) 

For 6” Ductile 

Pipe 

Corrosion 

(%  Pipe Thickness 

Reduction) 

Leakage Volume 

(Gallons/Day/ 

Mile/in-dia) 

Roughness 

Coefficient 

(C-Factor) 

Range=(125-65) 

Loss in Water 

Pressure (Psi) 

Household Supply 

Standard = 60 psi 

Lead concentration 

(Action Level at 10 % 

+ve Sample for 0.015 

mg/l) 

Range= (0-100) 

Iron Concentration 

(Action Level at 10 % 

+ve Sample for 0.3 

mg/l) 

Range= (0-100) 

Total Coliform 

Bacteria 

(% positive 

samples in a 

month) 

$/ inch-

Dia/Foot 

(As of Sept 

2012) 

Remaining 

Service Life 

(Yrs) 

(F) (S) (C) (V) (R) (P) (L) (I) (B)   

Technique’s Capability Assessment 

No Intervention Do Nothing 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 $ Yrs 

Structural 

Open Cut Replacement (Concrete) 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 $ Yrs 

Slip Lining 4 1 1 5 5 2 5 1 5 2 5 3 5 2 5 2 5 1 $ Yrs 

Closed Fit Site Folded Sliplining 4 1 1 5 5 2 5 1 5 1 5 2 5 2 5 2 5 1 $ Yrs 

Cured in Place (CIPP) – Felt 5 1 1 5 5 1 5 1 5 2 5 2 5 2 5 2 5 1 $ Yrs 

Pipe Bursting 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 $ Yrs 

Horizontal Directional Drilling 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 $ Yrs 

Micro Tunneling 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 $ Yrs 

Semi-Structural Cured in Place (CIPP) – Membrane 4 3 1 5 4 3 5 2 4 2 5 3 5 3 5 3 5 2 $ Yrs 

Non-Structural 

Internal Joint Seals 1 5 1 5 1 5 4 3 1 5 5 4 5 2 5 4 5 3 $ Yrs 

Spray Lining 4 3 1 5 4 2 4 2 4 2 5 3 5 4 5 2 5 3 $ Yrs 

Spot Welding 1 5 1 5 1 5 4 2 1 5 5 3 1 5 1 5 5 4 $ Yrs 

Maintenance 
Flushing 1 5 1 5 1 5 1 5 5 3 5 3 5 3 5 3 5 3 $ Yrs 

Swabbing 1 5 1 5 1 5 1 5 5 2 5 3 5 3 5 2 5 3 $ Yrs 

Condition Improvement 

Requirement 

Condition Improvement Requirement 

Existing – Target Condition 4 1 1 5 4 2 4 1 4 2 4 2 3 2 5 2 3 1  
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Table ‎6.9: Rehabilitation Techniques Feasibility Matrix (Water Mains) 

Techniques Feasibility Assessment Applicability 

Do Nothing N N N N N N N N N N 

Open Cut Replacement (Concrete) Y Y Y Y Y Y Y Y Y Y 

Slip Lining Y Y Y Y Y N Y Y Y N 

Closed Fit Site Folded Sliplining Y Y Y Y Y Y Y Y Y Y 

Cured in Place (CIPP) - Felt Y Y Y Y Y Y Y Y Y Y 

Pipe Bursting Y Y Y Y Y Y Y Y Y Y 

Horizontal Directional Drilling Y Y Y Y Y Y Y Y Y Y 

Micro Tunneling Y Y Y Y Y Y Y Y Y Y 

Cured in Place (CIPP) - Membrane N Y N N Y N N N N N 

Internal Joint Seals N Y N N N N Y N N N 

Spray Lining N Y Y N Y N N Y N N 

Spot Welding N Y N N N N N N N N 

Flushing N Y N N N N N N N N 

Swabing N Y N N Y N N Y N N 
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Table ‎6.10: Rehabilitation Techniques Applicability Matrix (Wastewater Mains) 

Category Rehabilitation Alternative 

Cracks / Missing 

Bricks 

(No. per meter of 

pipe segment) 

Open 

Joints 

(No. per 

segment) 

Sag Depth 

(mm) 

(Per Segment) 

Debris and 

Encrustation 

Debris and 

Encrustation 

(% Reduction 

in Diameter) 

Root 

Intrusion 

(% Reduction 

in Diameter) 

Protruding 

Joints 

(% Reduction 

in Diameter) 

Infiltration 

(Intensity 

Scale) 

Exfiltration 

(Intensity 

Scale) 

No. of 

Pollution 

Incident 

Cost ($ / Inch-

Dia/Foot) 

Remaining Service 

Life (Yrs) 

(CMB) (OJ) (SD) (DE) (RI) (PJ) (IF) (E) (PI) 

 Do Nothing            

Structural 

Open Cut Replacement X X X X X X X X X 18 100 

Slip Lining X X  X X X X X X 4-6 40 

Closed Fit Sliplining X X  X X X X X X 4-6 50 

Cured in Place (CIPP) – Felt X X  X X X X X X 6-14 60 

Pipe Bursting X X X X X X X X X 7-9 90 

Horizontal Directional Drilling X X X X X X X X X 10-25 90 

Micro Tunneling X X X X X X X X X 17-24 90 

Non- Structural 
Chemical Grouting X   X X  X X X 1 20 

Internal Joint Seals  X     X X  (0.35+ 0.65) 100 

Operational High Pressure Jetting    X X  X X X 0.5 8 
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Table ‎6.11: Rehabilitation Techniques Capability Matrix (Wastewater Mains) 

 Rehabilitation Alternative 

Cracks / 

Missing Bricks 

(No. per meter 

of pipe 

segment) 

Open Joints 

(No. per 

segment) 

Sag Depth 

(mm) 

(Per Segment) 

Debris and 

Encrustation 

Debris and 

Encrustation 

(% Reduction 

in Diameter) 

Root 

Intrusion 

(% Reduction 

in Diameter) 

Protruding 

Joints 

(% Reduction 

in Diameter) 

Infiltration 

(Intensity 

Scale) 

Exfiltration 

(Intensity 

Scale) 

No. of 

Pollution 

Incident 

Cost 

($ / Inch-

Dia/Foot) 

Remaining 

Service Life 

(Yrs) 

(CMB) (OJ) (SD) (DE) (RI) (PJ) (IF) (E) (PI) 

Technique’s Capability Assessment 

 Do Nothing 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 0 100 

Structural 

Open Cut Replacement 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 11 100 

Slip Lining 5 2 5 2 1 5 5 1 5 1 5 2 5 2 5 2 5 2 4-6 40 

Closed Fit Sliplining 5 1 5 2 1 5 5 1 5 1 5 2 5 2 5 2 5 3 4-6 50 

Cured in Place (CIPP) – Felt 5 1 5 3 1 5 5 1 5 1 5 2 5 2 5 2 5 3 6-14 60 

Pipe Bursting 5 1 5 2 5 2 5 1 5 1 5 1 5 1 5 1 5 1 7-9 90 

Horizontal Directional 

Drilling 
5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 10-25 90 

Micro Tunneling 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 17-24 90 

Non- Structural 
Chemical Grouting 4 2 5 5 1 5 4 2 4 2 1 5 5 2 5 2 4 2 1 20 

Internal Joint Seals 1 5 5 1 1 5 1 5 1 5 1 5 4 3 4 3 1 3 (0.35-0.65) 100 

Operational High Pressure Jetting 1 5 1 5 1 5 5 2 5 2 1 5 1 5 1 5 4 3 0.5 75 

Improvement Requirement Assessment 

Existing – Target Condition 4 2 1 5 1 5 4 2 4 2 1 5 5 2 5 2 4 1  
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Table ‎6.12: Rehabilitation Techniques Feasibility Matrix (Wastewater Mains) 

Techniques Feasibility Assessment Applicability 

Do Nothing N Y Y N N Y N N N N 

Open Cut Replacement Y Y Y Y Y Y Y Y Y Y 

Slip Lining Y Y Y Y Y Y Y Y Y Y 

Closed Fit Sliplining Y Y Y Y Y Y Y Y N N 

Cured in Place (CIPP) - Felt Y Y Y Y Y Y Y Y N N 

Pipe Bursting Y Y Y Y Y Y Y Y Y Y 

Horizontal Directional Drilling Y Y Y Y Y Y Y Y Y Y 

Micro Tunneling Y Y Y Y Y Y Y Y Y Y 

Chemical Grouting Y Y Y Y Y Y Y Y Y Y 

Internal Joint Seals N Y Y N N Y N N N N 

High Pressure Jetting N Y Y Y Y Y N N N N 
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Table ‎6.13: Rehabilitation Techniques Applicability Matrix (Pavement Segment) 

T
y

p
e
  

Rehabilitation 
Technique 

Ravelling 
Longitudinal  

Cracking 

Pavement 
Edge 

Cracking 

Transverse 
Cracking 

Alligator 
Cracking 

Corrogation Rutting 
Pot Hole 
Density  

Water 
Ponding 

Pavement 
Marking 

Luminance 

Sid 
Resistance 

Cost/ Unit 
RSL 
(Yrs) 

  Do Noting                           

C
o

rr
e
c
ti

v
e
 M

a
in

te
n

a
n

c
e

 

Skin Paving and Routing 
Maintenance 

x x x x   x x x x x   
1.86 $/SFT 

(2007)  
4 

Fog Seal  x x   x           x x 
0.15 $/SYD 

(2000)   
1 

Micro surfacing x x x x   x x x x x x 
2.31 $/SYD 

(2007)   
6 

Slurry Seal x x x x   x x     x x 
1.05 $/SYD 

(2007)   
5 

Patching with 
Slurry/Micro surfacing 
Material 

x       x     x x     0.85/SQY 2 

N
o

n
-S

tr
u

c
tu

ra
l 

R
e
h

a
b

il
it

a
ti

o
n

 Hot in Place Recycling x x x x   x x x x x x 
3.15 

USD/SQM (1 
in) 

10 

Thin Overlay (Mill and 
Pave) 

x x x x   x x x x x x 
20 $/SYD 

(2007)   
10 

Open Graded Surface 
(Friction Course) 

x x x x   x x x x x x 
3.25 $/SYD 

(2007)   
10 

S
tr

u
c

tu
ra

l 

R
e
h

a
b

il
it

a
ti

o
n

 Cold in Place Recycling 
with HMA Overlay 

x x x x x x x x x x x 

4.5 USD/SQM 
(3 in) + 5.4 

USD /SQM for 
Thin Overlays 

7 

HMA Structural Overlay x x x x x x x x x x x 
35 $/SYD 

(2007)   
15 

Reconstruction x x x x x x x x x x x 
90 $/SYD 

(2007)   
25 

  Pavement Marking                   x   0.6 $/m 3 
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Table ‎6.14: Rehabilitation Techniques Capability Matrix (Pavement Segment) 

Category Rehabilitation Alternative 
Ravelling 

Longitudi
nal Center 

Line 
Cracking 

Pavement 
Edge 

Cracking 

Transverse 
Cracking 

Alligator/ 
Block 

Cracking 

Corrugatio
n 

Rutting 
Pothole 
Density 

Water 
Ponding 

Pavement 
Marking 

Skid 
Resistance 

Cost 

($ / Inch-
Dia/Foot) 

Remaining 
Service 

Life (Yrs) 

RV  LC  PEC  TC  AC  CG  RT  PD  WP  PM  SR  

Technique’s Capability Assessment 

 Do Nothing 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 0 1 

C
o
rr

e
c
ti
v
e
 M

a
in

te
n
a
n

c
e

 

Skin Paving and Routing 
Maintenance 

3 2 3 2 1 2 3 2 1 5 3 2 3 2 2 1 3 2 5 1 1 5 20 4 

Fog Seal 4 3 3 2 1 5 3 2 1 5 1 5 1 5 1 5 1 5 5 1 4 2 0.18 1 

Micro surfacing 4 2 4 2 4 2 4 2 1 5 3 1 4 2 4 3 4 5 5 1 5 2 2.76 6 

Slurry Seal 4 1 3 2 3 2 3 2 1 5 3 2 3 2 1 5 1 5 5 1 5 2 1.25 5 

Patching with Slurry / Micro 
Surfacing Material 

4 2 1 5 1 5 1 5 4 2 1 5 1 5 3 2 4 2 1 5 1 5 0.66 2 

N
o
n
-S

tr
u

c
tu

ra
l 

R
e
h
a

b
ili

ta
ti
o

n
 Hot Place Recycling 4 2 4 2 4 2 4 2 1 5 4 2 4 2 3 2 4 2 5 1 5 2 3.25 10 

Thin Overlay (Mill and Pave) 4 2 3 2 3 2 3 2 1 5 4 2 4 2 3 2 3 2 5 1 5 2 22 10 

Open Graded Surface 
(Friction Course) 

4 2 4 3 4 3 4 2 1 5 3 2 3 2 3 2 4 2 5 1 5 1 3.88 10 

S
tr

u
c
tu

ra
l 

R
e
h
a

b
ili

ta
ti
o

n
 Cold in Place Recycling with 

HMA Overlay 
5 1 4 1 4 1 4 1 4 2 5 1 47 1 4 2 4 1 5 1 5 1 10 7 

HMA Structural Overlay 5 1 5 1 5 1 5 1 5 2 5 1 5 1 4 1 5 1 5 1 5 1 42 15 

Reconstruction 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 5 1 108 25 

 Pavement Marking 1 5 1 1 1 5 1 5 1 5 1 5 1 5 1 5 1 5 5 1 1 5 0.6 3 

Improvement Requirement Assessment 

Existing – Target Condition 5 1 4 1 1 5 4 1 1 5 4 2 4 2 1 5 1 5 4 2 5 2  
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Table ‎6.15: Rehabilitation Techniques Feasibility Matrix (Pavement Segment) 

Techniques Feasibility Assessment Applicability 

Do Noting N N N N Y N N Y N N N N 

Skin Paving and Routing Maintenance N N Y N Y N N Y Y Y N N 

Fog Seal  N N N N Y N N Y N Y N N 

Micro surfacing N N Y N Y N Y Y Y Y Y N 

Slurry Seal N N Y N Y N N Y N Y Y N 

Patching with Slurry/Micro surfacing 
Material 

N N N N Y N N Y Y N N N 

Hot in Place Recycling N N Y N Y Y Y Y Y Y Y N 

Thin Overlay (Mill and Pave) N N Y N Y Y Y Y Y Y Y N 

Open Graded Surface (Friction Course) N N N N Y N N Y Y Y Y N 

Cold in Place Recycling  with HMA Overlay Y Y Y Y Y Y Y Y Y Y Y Y 

HMA Structural Overlay Y Y Y Y Y Y Y Y Y Y Y Y 

Reconstruction Y Y Y Y Y Y Y Y Y Y Y Y 

Pavement Marking N N N N Y N N Y N Y N N 
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Results of the techniques feasibility assessment are summarized in Table 6.16. 

These results are fed to the optimization model to select the most optimum 

technique for each asset type. The final set of the optimum techniques of the 

three asset types constitute the corridor work plan. 

 

Table ‎6.16: Summary of the results of the Techniques Feasibility Assessment 

Asset Type Feasible Rehabilitation Technique for Corridor (i) 

Water Main 

Open Cut Replacement (Concrete) 

Cured in Place (CIPP) – Felt 

Closed Fit Site Folded Slip lining 

Pipe Bursting 

Horizontal Directional Drilling 

Micro Tunneling 

    

Wastewater Main 

Open Cut Replacement 

Slip Lining 

Pipe Bursting 

Horizontal Directional Drilling 

Micro Tunneling 

Chemical Grouting 

    

Pavement Segment 

Cold in Place Recycling  with HMA Overlay 

HMA Structural Overlay 

Reconstruction 
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6.4 Selection of the Optimum Solution – Corridor Work Plan 

Reference: Table 5.16. 5.17, 5.18 and 5.19 

Reference Eq. Nos. 5.12, 5.13 and 5.14 

In order to run the optimization formulation for any of the three asset types, the 

following are needed: 

1) Targeted values of the optimization parameters set by the community: 

Cost ($) / Unit  

Post Intervention Condition of Asset 

Post Intervention Remaining Service Life (RSL) 

2) Values of above optimization parameters in case of each rehabilitation 

technique: 

Cost ($)/Unit – Obtained from Manufacturers / Service Providers 

Post Intervention Condition – By Condition Rating Analysis using the 

developed Fuzzy CR Model, as demonstrated in Tables 6.17, 6.18 

and 6.19 for Water, Wastewater and Pavements assets, respectively. 

Remaining Service Life (RSL) – Obtained from Manufacturers/ Service 

Providers 

3) Penalty Scores per unit violation of the above targets set by the community 

The post intervention condition grade of the asset is determined for each 

technique and the difference between this value and the targeted condition is the 

basis of the penalty score calculation while optimizing. 
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Table ‎6.17: Post Intervention Condition Grades of Water Main with respect to 

each Rehabilitation Technique 

Technique 
Fuzzy Intervals 

Post 
Intervention 
Condition 

Index 

Asset 
Targeted  
Condition 

Improvement 
Differential 

α = 0 α = 0.5 α = 1.0 

Do Nothing (0.8 - 1.0) (0.85 - 0.95) (0.9 - 0.9) 0.90 0.19 -0.71 

Open Cut Replacement (Concrete) (0.0 - 0.2) (0.05 - 0.15) (0.1 - 0.1) 0.10 0.19 0.09 

Slip Lining (0.0 - 0.4) (0.1 - 0.3) (0.2 - 0.2) 0.20 0.19 -0.01 

Closed Fit Site Folded Sliplining (0.0 - 0.3) (0.075 - 0.225) (0.15 - 0.15) 0.15 0.19 0.04 

Cured in Place (CIPP) - Felt (0.0 - 0.3) (0.075 - 0.225) (0.15 - 0.15) 0.15 0.19 0.04 

Pipe Bursting (0.0 - 0.2) (0.05 - 0.15) (0.1 - 0.1) 0.10 0.19 0.09 

Horizontal Directional Drilling (0.0 - 0.2) (0.05 - 0.15) (0.1 - 0.1) 0.10 0.19 0.09 

Micro Tunneling (0.0 - 0.2) (0.05 - 0.15) (0.1 - 0.1) 0.10 0.19 0.09 

Cured in Place (CIPP) - Membrane (0.0 - 0.44) (0.11 - 0.33) (0.22 - 0.22) 0.22 0.19 -0.03 

Internal Joint Seals (0.24 - 1.0) (0.43 - 0.81) (0.61 - 0.61) 0.62 0.19 -0.43 

Spray Lining (0.16 - 0.60) (0.27 - 0.49) (0.38 - 0.38) 0.37 0.19 -0.18 

Spot Welding (0.46 - 0.89) (0.59- 0.78) (0.71- 0.71) 0.70 0.19 -0.51 

Flushing (0.42 - 0.80) (0.53 - 0.70) (0.60- 0.60) 0.60 0.19 -0.41 

Swabing (0.41 - 0.79) (0.52 - 0.69) (0.59- 0.59) 0.52 0.19 -0.33 

 

 
Table ‎6.18: Post Intervention Condition Grades of Wastewater Main with respect 

to each Rehabilitation Technique 

Technique 
Fuzzy Intervals 

Post 
Intervention 
Condition 

Index 

Asset 
Targeted  
Condition 

Improvement 
Differential 

α = 0 α = 0.5 α = 1.0 

Do Nothing (0.8 - 1.0) (0.85 - 0.95) (0.9 - 0.9) 0.90 0.22 -0.68 

Open Cut Replacement (0.0 - 0.2) (0.05 - 0.15) (0.1 - 0.1) 0.10 0.22 0.12 

Slip Lining (0.25 - 0.45) (0.30 - 0.40) (0.35 - 0.35) 0.35 0.22 -0.13 

Closed Fit Sliplining (0.2 - 0.6) (0.30 - 0.50) (0.4 - 0.4) 0.40 0.22 -0.18 

Cured in Place (CIPP) - Felt (0.2 - 0.62) (0.31 - 0.52) (0.41 - 0.41) 0.41 0.22 -0.19 

Pipe Bursting (0.0 - 0.24) (0.06 - 0.18) (0.12 - 0.12) 0.12 0.22 0.10 

Horizontal Directional 
Drilling 

(0.0 - 0.2) (0.05 - 0.15) (0.1 - 0.1) 0.10 0.22 0.12 

Micro Tunneling (0.0 - 0.2) (0.05 - 0.15) (0.1 - 0.1) 0.10 0.22 0.12 

Chemical Grouting (0.34 - 0.70) (0.43 - 0.61) (0.52 - 0.52) 0.48 0.22 -0.26 

Internal Joint Seals (0.34 - 0.70) (0.43 - 0.61) (0.52 - 0.52) 0.48 0.22 0.22 

High Pressure Jetting (0.56 - 0.86) (0.64 - 0.79) (0.71 - 0.71) 0.71 0.22 -0.49 
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Table ‎6.19: Post Intervention Condition Grades of Pavement Segment with 

respect to each Rehabilitation Technique 

Technique 
Fuzzy Intervals 

Post 
Intervention 
Condition 

Index 

Asset 
Targeted  
Condition 

Improvement 
Differential  

α = 0 α = 0.5 α = 1.0 

Do Noting (0.8 - 1.0) (0.85 - 0.95) (0.9 - 0.9) 0.90 0.15 -0.68 

Skin Paving and Routing Maintenance (0.16 - 0.60) (0.27 - 0.49) (0.38 - 0.38) 0.38 0.15 -0.16 

Fog Seal  (0.42 - 0.80) (0.53 - 0.70) (0.60 - 0.60) 0.60 0.15 -0.38 

Microsurfacing (0.17 - 0.47) (0.25 - 0.40) (0.32 - 0.32) 0.32 0.15 -0.10 

Slurry Seal (0.36 - 0.56) (0.41 - 0.51) (0.46 - 0.46) 0.46 0.15 -0.24 

Pathcing with Slurry /Micro surfacing 
Material 

(0.42 - 0.80) (0.53 - 0.70) (0.60- 0.60) 0.60 0.15 -0.38 

Hot in Place Recycling (0.2 - 0.4) (0.25 - 0.35) (0.3 - 0.3) 0.30 0.15 -0.08 

Thin Overlay (Mill and Pave) (0.2 - 0.4) (0.25 - 0.35) (0.3 - 0.3) 0.30 0.15 -0.08 

Open Graded Surface (Friction 
Course) 

(0.17 - 0.47) (0.25 - 0.40) (0.32 - 0.32) 0.32 0.15 -0.10 

Cold in Place Recycling  with HMA 
Overlay 

(0.0 - 0.26) (0.06 - 0.20) (0.13 - 0.13) 0.13 0.15 0.09 

HMA Structural Overlay (0.0 - 0.22) (0.05 - 0.17) (0.11 - 0.11) 0.11 0.15 0.11 

Reconstruction (0.0 - 0.2) (0.05 - 0.15) (0.1 - 0.1) 0.10 0.15 0.12 

Pavement Marking (0.68 - 0.98) (0.75 - 0.90) (0.83 - 0.83) 0.83 0.15 -0.61 
 

The next step in the optimization analysis is to run the actual optimization 

formulation. Tables No’s 6.20, 6.21 and 6.22, show the penalty scores 

assessment of all the feasible rehabilitation techniques of water, wastewater and 

pavement asset the structure of the optimization tables is self-explanatory. 

However, it shall be noted that since the three optimization parameters have 

different units and so the numerical scale of their values vary widely. This has 

resulted in a non-representative estimation of penalty points of the corridor that 

can lead to non-optimum selection. This problem is solved by normalizing the 

penalty points of each of the optimization parameters for each asset class on a 

scale of 0 to 1, thereby giving uniform scale of comparison to the decision 

makers. The Tables No’s 6.23, 6.24 and 6.25 are respectively the final 

normalized penalty score tables for water, wastewater and pavement asset also 

showing the final suitability rank of the feasible techniques of each asset type. 
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Table ‎6.20: Penalty Score Assessment of Water Asset Rehabilitation Techniques for the Selection of Optimum One 

Budget / Target Cost ($)/Lft Condition RSL   
Penalty 
Points 

Cost (x 
100 $) 

Condition 
(Over 

Achieved) 

Condition 
(Under 

Achieved) 

RSL (x10 
Yrs) (Under 
Achieved) 

RSL Over Achieved 
(3) 

  75 0.19 15 
 

   4 (20) 50 (3) 

Rehabilitation Technique 
Cost ($ /in dia / 

Lft 

Cost ($ / Lft) 
(18 in. Dia 

Pipe) 

Deviation 
from Target 

Cost 

Penalty 
Points 

Post 
Intervention 

Condition Index 

Deviation 
from Target 
Condition 

Penalty 
Points 

Remaining 
Service Life -RSL 

(Yrs) 

Deviation from 
Target RSL 

(Yrs) 

Penalty 
Points 

Total Penalty Points 

Open Cut Replacement (Concrete) 18.00 324.00 249.00 9.96 0.10 -0.09 -1.80 100 85 -25.5 -17.34 

Closed Fit Site Folded Sliplining 5.00 90.00 15.00 0.60 0.15 -0.04 -0.83 50 35 -10.5 -10.73 

Cured in Place (CIPP) - Felt 10.00 180.00 105.00 4.20 0.15 -0.04 -0.83 60 45 -13.5 -10.13 

Pipe Bursting 8.00 144.00 69.00 2.76 0.10 -0.09 -1.80 90 75 -22.5 -21.54 

Horizontal Directional Drilling 18.00 324.00 249.00 9.96 0.10 -0.09 -1.80 90 75 -22.5 -14.34 

Micro Tunneling 21.00 378.00 303.00 12.12 0.10 -0.09 -1.80 90 75 -22.5 -12.18 
 

Table ‎6.21: Penalty Score Assessment of Wastewater Asset Rehabilitation Techniques for the Selection of Optimum One 

Budget / Target Cost ($)/Lft Condition RSL   Penalty Points 
Cost (x 100 

$) 
(Overrun) 

Cost (x 
100 $) 

(Saving) 

Condition (Over 
Achieved) 

Condition 
(Under 

Achieved) 

RSL (x10 
Yrs) (Over 
Achieved) 

RSL (x10 Yrs) 
(Under 

Achieved) 

  60 0.22 15     4 4 20 50 3 2 

Rehabilitation Technique 
Cost ($ /in dia / 

Lft 

Cost ($ / Lft) 
(24 in. Dia 

Pipe) 

Deviation 
from Target 

Cost 

Penalty 
Points 

Post Intervention 
Condition Index 

Deviation 
from Target 
Condition 

Penalty 
Points 

Remaining Service 
Life -RSL (Yrs) 

Deviation from 
Target RSL 

(Yrs) 

Penalty 
Points 

Total Penalty 
Points 

Open Cut Replacement 18.00 432.00 372.00 14.88 0.10 -0.12 2.40 100 85 25.50 42.78 

Slip Lining 5.00 120.00 60.00 2.40 0.20 -0.02 0.45 40 25 7.50 10.35 

Pipe Bursting 8.00 192.00 132.00 5.28 0.10 -0.12 2.40 90 75 22.50 30.18 

Horizontal Directional Drilling 17.00 408.00 348.00 13.92 0.10 -0.12 2.40 90 75 22.50 38.82 

Micro Tunneling 21.00 504.00 444.00 17.76 0.10 -0.12 2.40 90 75 22.50 42.66 

Chemical Grouting 1.00 24.00 -36.00 -0.04 0.22 0.00 0.02 50 35 10.50 10.48 

 

Table ‎6.22: Penalty Score Assessment of Pavement Asset Rehabilitation Techniques for the Selection of Optimum One 

Budget / Target   Cost $/Lft Condition RSL Penalty Points 
Cost (x 100 

$) 
(Overrun) 

Cost (x 100 
$) 

(Saving) 

Condition 
(Over 

Achieved) 

Condition 
(Under 

Achieved) 

RSL (x10 Yrs) 
(Over 

Achieved) 

RSL (x10 Yrs) 
(Under 

Achieved) 

    50 0.15 5   4 4 20 50 2 3 

Rehabilitation Technique 
Cost ($ 

/Lane Lft 

Cost ($ / Lft) 
2 Lane 

Pavement 

Deviation 
from Target 

Cost 

Penalty 
Points 

Post 
Intervention 

Condition Index 

Deviation from 
Target 

Condition 
Penalty Points 

Remaining 
Service Life -

RSL (Yrs) 

Deviation from 
Target RSL 

(Yrs) 
Penalty Points 

Total Penalty 
Points 

Cold in Place Recycling  with HMA Overlay 10.00 20.00 -30.00 -1.20 0.13 -0.02 0.40 7 2 0.40 -0.40 

HMA Structural Overlay 42.00 84.00 34.00 1.36 0.11 -0.04 0.80 15 10 2.00 4.16 

Reconstruction 108.00 216.00 166.00 6.64 0.10 -0.05 1.00 25 20 4.00 11.64 
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Table ‎6.23: Normalized Penalty Score of Water Asset Rehabilitation Techniques Identifying the Optimum One 

Rehabilitation Technique 

Cost 

Penalty 

Points 

Cost Penalty 

Points 

(Normalized ) 

Condition 

Penalty 

Points  

Condition 

Penalty Points 

(Normalized ) 

RSL Penalty 

Points 

RSL Penalty 

Points 

(Normalized ) 

Total of 

Normalized  

Penalty Points  

(Normalized ) 

Normalized  

Penalty Score 

Feasibility 

Ranking 

Open Cut Replacement (Concrete) 9.96 0.81 0.05 0.00 -25.50 0.00 0.81 0.25 2 

Closed Fit Site Folded Sliplining 0.60 0.00 0.10 1.00 -10.50 1.00 2.00 0.93 5 

Cured in Place (CIPP) - Felt 4.20 0.31 0.10 1.00 -13.50 0.80 2.11 1.00 6 

Pipe Bursting 2.76 0.19 0.05 0.00 -22.50 0.20 0.39 0.00 1 

Horizontal Directional Drilling 9.96 0.81 0.05 0.00 -22.50 0.20 1.01 0.36 3 

Micro Tunneling 12.12 1.00 0.05 0.00 -22.50 0.20 1.20 0.47 4 

 

Table ‎6.24: Normalized Penalty Score of Wastewater Asset Rehabilitation Techniques Identifying the Optimum One 

Rehabilitation Technique 
Cost 

Penalty 
Points 

Cost Penalty 
Points 

(Normalized ) 

Condition 
Penalty 
Points  

Condition 
Penalty Points 
(Normalized ) 

RSL Penalty 
Points 

RSL Penalty 
Points 

(Normalized ) 

Total of 
Normalized  

Penalty Points  
(Normalized ) 

Normalized  
Penalty Score 

Feasibility 
Ranking 

Open Cut Replacement 14.88 0.84 2.40 1.00 25.5 1.00 2.84 1.00 6 

Slip Lining 2.40 0.14 0.45 0.18 7.5 0.00 0.32 0.06 2 

Pipe Bursting 5.28 0.30 2.40 1.00 22.5 0.83 2.13 0.74 3 

Horizontal Directional Drilling 13.92 0.78 2.40 1.00 22.5 0.83 2.62 0.92 4 

Micro Tunneling 17.76 1.00 2.40 1.00 22.5 0.83 2.83 1.00 5 

Chemical Grouting -0.04 0.00 0.02 0.00 10.5 0.17 0.17 0.00 1 

 

Table ‎6.25: Normalized Penalty Score of Pavement Asset Rehabilitation Techniques Identifying the Optimum One 

Rehabilitation Technique 
Cost 

Penalty 
Points 

Cost Penalty 
Points 

(Normalized ) 

Condition 
Penalty 
Points  

Condition 
Penalty Points 
(Normalized ) 

RSL Penalty 
Points 

RSL Penalty 
Points 

(Normalized ) 

Total of 
Normalized  

Penalty Points  
(Normalized ) 

Normalized  
Penalty Score 

Feasibility 
Ranking 

Cold in Place Recycling  with HMA 
Overlay 

-1.20 0.00 0.40 0.00 0.4 0.00 0.00 0.00 1 

HMA Structural Overlay 1.36 0.33 0.80 0.67 2 0.44 1.44 0.48 2 

Reconstruction 6.64 1.00 1.00 1.00 4 1.00 3.00 1.00 3 
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Given the existing conditions of the assets and the preferences and needs of the 

community, the framework suggests the following interventions: 

Water Main - Pipe bursting 

Wastewater Main – Chemical Grouting 

Pavement – Cold in place Recycling with HMA 

The system is comprehensive and flexible. It takes into account changes in all 

variables and can modify the results accordingly. A sensitivity analysis of the 

results of the framework due to changes in optimization criteria values is 

presented in the following section. 

6.5 Sensitivity Analysis of Framework Results 

It was important to investigate the sensitivity of framework results with respect to 

changes in the selection/optimization criteria. It also confirmed the flexibility and 

proper working of the framework. Three analyses, one each to investigate the 

variability of results for water, wastewater and pavement asset with respect to 

cost, condition improvement requirement and remaining service life are done and 

the results are presented in Tables 6.26, 6.27 and 6.28. It shall be noted that 

when an optimization criteria such as cost is varied the other two criteria of 

condition improvement and remaining service life are kept constant. 
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Table ‎6.26: Sensitivity of Water Asset Optimum Technique Selection 

Cost ($) / Lft Optimum Technique 

10 Closed Fit Site Folded Sliplining 

20 Closed Fit Site Folded Sliplining 

75 Pipe Bursting 

100 Pipe Bursting 

Condition Improvement   

0.1 Pipe Bursting 

0.15 Pipe Bursting 

0.25 Cured in Place (CIPP) - Felt 

0.5 Closed Fit Site Folded Sliplining 

Remaining Service Life   

5 Cured in Place (CIPP) - Felt 

10 Cured in Place (CIPP) - Felt 

15 Pipe Bursting 

50 Open Cut 

90 Open Cut 

100 Open Cut 

 

Table ‎6.27: Sensitivity of Wastewater Asset Optimum Technique Selection 

Cost ($) / Lft Optimum Technique 

10 Chemical Grouting 

20 Chemical Grouting 

40 Chemical Grouting 

75 Chemical Grouting 

Condition Improvement   

0.1 Pipe Bursting 

0.15 Pipe Bursting 

0.22 Chemical Grouting 

0.5 Chemical Grouting 

Remaining Service Life   

10 Slip Lining 

15 Chemical Grouting 

25 Chemical Grouting 

40 Chemical Grouting 

50 Pipe Bursting 

90 Pipe Bursting 

100 Open Cut Replacement 
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Table ‎6.28: Sensitivity of Pavement Asset Optimum Technique Selection 

Cost $/Lft Optimum Technique 

10 Cold in Place Recycling  with HMA Overlay 

50 Cold in Place Recycling  with HMA Overlay 

75 Cold in Place Recycling  with HMA Overlay 

125 HMA Structural Overlay 

Condition Improvement   

0.1 HMA Structural Overlay 

0.15 Cold in Place Recycling  with HMA Overlay 

0.25 Cold in Place Recycling  with HMA Overlay 

Remaining Service Life (Yrs)   

1 Cold in Place Recycling  with HMA Overlay 

5 Cold in Place Recycling  with HMA Overlay 

7 Cold in Place Recycling  with HMA Overlay 

15 HMA Structural Overlay 

25 Reconstruction 

 

 

A brief analysis of the sensitivity results is given below: 

Water Assets 

At lower cost situations, Closed Fit Site Folded Slip lining is the solution. 

However, at moderate and comfortable budget situations, Pipe Bursting is 

recommended. At higher performance requirements Pipe Bursting is the solution, 

however as the condition improvement requirement decreases, the solution 

moves to Cured in Place (CIPP) Felt and ends at Closed Fit Site Folded Slip 

lining.  At low remaining service life requirement, Cured in Place (CIPP) Felt is 

proposed by the system which changes to Pipe Bursting for moderate RSL and 

finally to Open Cut  at higher RSLs. 

Wastewater Assets 

Chemical Grouting is the solution at all variations in the cost. This is because the 

RSL of grouting is quite good and much more that the required so it does not 
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allow others to win.  At higher performance requirements Pipe Bursting is the 

solution, however as the condition improvement requirement decreases, the 

solution shifts to Chemical Grouting.  At low remaining service life requirement, 

Slip lining is proposed by the system. After a little increase Chemical Grouting is 

the solution which stays until moderate requirements. For moderate RSLs the 

solution changes to Pipe Bursting and finally to Open Cut  at higher RSLs 

Pavement Assets 

Cold in Place Recycling with HMA Overlay is the solution at all variations in the 

cost except for the highest cost level where it is replaced by HMA Structural 

Overlay. At higher performance requirements, HMA Structural Overlay is the 

solution, however, as the condition improvement requirement decreases, the 

solution shifts to Cold in Place Recycling with HMA Overlay. At low remaining 

service life requirement, Cold in Place Recycling with HMA Overlay is proposed 

by the system which stays until moderate requirements. For moderate RSLs the 

solution changes to HMA Overlay and finally to Open Cut at higher RSLs 
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7 CHAPTER 7: SUMMARY AND CONCLUSION 

7.1 Summary and Conclusion 

It was found that in the United States, Canada and Australia, municipalities are 

facing increasing challenges due to aging and deterioration of infrastructure 

assets, inadequate renewal budgets, climbing renewal deficits, increasing 

demand levels, and new requirements to comply with stricter environmental and 

accounting regulations. The increasing complexity and sophistication of 

infrastructure management processes have resulted in creating diverse areas of 

knowledge, expertise, and responsibilities within and across municipal 

departments of water, wastewater and roads. Altogether, these challenges have 

placed significant pressures on municipalities to improve effectiveness in 

managing their infrastructure by adopting more efficient, sustainable, and 

proactive asset management strategies. 

On the other hand, it is also a well-established fact that there is no such thing as 

unlimited natural resources. There is need to rehabilitate the aging infrastructure 

together with a consensus and concern for preservation of the resources and 

environment. Sustainable asset management requires creation of new 

technologies such as green design/technology, but also can employ established 

approaches such as optimization, specifically life-cycle cost optimization. 

Besides, interdisciplinary thinking and collaboration of disciplines is also 

expected to solve complex problems, open new frontiers, and lead to true 

innovations.  
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Review of literature and current industry practices revealed that in order to be 

sustainable, efforts to renew and rehabilitate ageing infrastructure should now 

focus on prolonging the functional life of municipal assets and their components 

by providing technically optimum and cost effective solutions that meet 

community expectations. To have such sustainable solutions, decisions should 

be done keeping in view the integrated need. Also interventions shall be done in 

a coordinated manner so as to cause on one hand, the least amount of disruption 

to community and environment and on the other hand to satisfy agency 

objectives of providing required level of service at least cost. Caring about the 

initial impact by doing integrated and co-ordinated interventions, help in having 

optimised solutions that lead towards sustainable municipal asset management. 

Presently, asset management systems typically support the management of one 

specific class of municipal assets (e.g. roads, water or wastewater) with little or 

no consideration to their inter-dependencies. Most of the existing systems 

operate on one utility at a time and deals with the analysis and decision making 

processes of that particular utility only. Alternatively stated, they perform process 

or vertical integration only. Due to the absence of interdisciplinary integration i.e. 

horizontal integration of asset management classes there are significant 

inefficiencies in asset planning and maintenance coordination. There was need 

to develop rehabilitation methodologies that are capable to simultaneously deal 

with all the essential asset management activities of all the concerned asset 

classes.  
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In the above context a community driven level of service based methodology is 

developed for integrated management of municipal infrastructure. This system 

integrates technical and financial plans of the municipality, in accordance with the 

best practices of municipal asset management. The concept of right of way, 

termed here as municipal corridor, is augmented and implemented for the 

purpose of determining integrated priority ranking of corridor and their 

repair/rehabilitation alternatives. This is also stated as municipal corridor 

rehabilitation. For non-corridor or non-integrated assets, corridor ranking shall not 

apply. Instead, criticality and priority may be determined on asset level. 

Performance measures for road, water and wastewater networks are identified 

and a generic methodology to quantify and measure level of service is 

developed. This level of service is then mapped to asset condition to quantify the 

improvement in asset condition required to meet the level of service, set 

according to community expectations. In order to select the best alternative for 

the corridor, potential intervention alternatives for each corridor of the network 

under consideration are analysed by an optimization model with respect to cost 

and gain in service life. Output of the proposed system is the repair/rehabilitation 

plan of the corridor which yields the most suitable rehabilitation strategy for road, 

water distribution and wastewater collection segments of the corridor, according 

to the pre-set selection criteria. Specifically, the developed methodology 

comprised of the following three phases: 

 Phase I: Asset Performance Modeling Framework 

 Phase II: System Integration and Corridor Prioritization Framework 
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 Phase III: Work Plan Optimization Framework 

Summary of the various processes constituting the above three phases are as 

under: 

Performance indicators and measures for the three asset types were identified 

and their thresholds and desired values were suggested. Their ranges of values 

were also divided in five levels of service (community perspective). This exercise 

was repeated for condition rating (agency perspective) also. Subsequently, the 

community expectation was quantitatively expressed in terms of performance 

measures based on level of service. 

A customised asset condition rating protocol was developed. Thereafter, the 

desired asset level of service was mapped to the required asset condition. 

Integrated corridor criticality analysis was conducted as a subroutine for corridor 

prioritization. Neural network oriented prioritization of corridors based on the 

integrated parameters of un-serviceability and criticality of water, wastewater and 

roads assets of the corridor was established. 

A simple but elaborate system of expressing the existing and targeted condition 

of the asset was designed, taking into consideration each distress measure of 

the asset. Rehabilitation techniques for road, water and wastewater mains were 

thoroughly investigated, firstly in general about their applicability to a certain 

condition level, then in particular about their capability to address each of the 

distress measures. Technique Applicability and subsequently a Technique 

Capability Matrix were developed for the three asset types. This created the 

asset rehabilitation feasible solutions space. Parametric estimation of costs of 
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different levels of intervention / rehabilitation for water, wastewater and road 

assets were worked out separately. 

A penalty score based optimization formulation derived on the concept of 

Discrete Goal Programming, tests the solution space to individually identify the 

best possible solution for all asset types of the corridor under consideration. 

Finally, the results of the optimization model are tabulated as the corridor work 

plan which provides the cost of selected rehabilitation techniques, the post 

intervention condition & post intervention remaining service lives of water, 

wastewater and road assets in the corridor. Sensitivity analysis of framework 

results is also performed for each asset type to check the variability of results 

with respect to changes in the optimization criteria and to confirm the flexibility 

and proper working of the system. 

If results generated by the system do not meet network level requirements, a 

three-step process can be followed. Initially, the goals and penalty values of the 

Goal Programming Optimization Model may be revised. In the second round the 

planning assumptions and performance thresholds that were set during models 

development may be reviewed. If the results still do not suit the requirements 

then changing the performance measures may also be considered. 

The end-user of this system is the middle order municipal management that 

includes municipal engineers and asset managers. These professionals will be 

able to make such decisions which will be implemented at the operational level 

but will collectively contribute to meet the broad-based strategic targets of 

sustainable asset management.  
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The conclusions of the research are summarised as follows: 

 In order to enhance the benefits of the level of service concept and asset 

condition ratings for operational purposes, the two measurements shall not 

be dealt in isolation to one another; rather these two should be linked 

together.  Mapping level of service to condition rating determines optimum 

quantity of improvement required in asset condition to meet level of service 

targets. 

 To achieve the above only such parameters related to the physical distress 

of assets should be selected which can measure the loss in functionality 

also.  This allows the use of the same set of parameters, to develop both, 

the level of service as well as the condition rating. 

 Determining the length of the corridor for intervention purposes is 

challenging. Therefore a reference length can be considered but the exact 

length will vary in each case, depending on the assets layout with respect 

to each other on the site. 

 Criticality of a corridor depends not only upon the corridor and asset 

attributes but also upon the characteristics of the network and sub-network 

to which it belongs. This is essential, especially when the criticality score is 

intended to be used for establishing a prioritization ranking of corridors in a 

municipal jurisdiction. 

 Corridors could be segregated into priority groups.  However, a further 

prioritization leading to an efficient work program from an operational point 
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of view could be achieved according to the geographic proximity, in term of 

geographic coordinates. 

 The expression and measurement of level of services in discrete levels 

leads to considerable approximation.  Percentage score based on 

accumulated contribution of individual parameters is more representative 

of the actual and desired situations and therefore reduces subjectivity in 

evaluation. 

 Selection of rehabilitation techniques based on discrete levels of condition 

rating is liable to provide non-optimum solutions.  The selection while 

considering the asset condition and technique capability with respect to 

every distress measure provides a set of feasible alternatives that when 

assessed under the given optimization criteria can lead to an optimum 

solution. 

 The final selection among the feasible alternatives that are ranked under 

the optimization criteria shall be governed by the site accessibility and job 

execution constraints. 

 Sensitivity analysis reveals that since the solution is dependent on several 

variables, any generalization of choices under a particular set of 

requirement criteria cannot be made. Each corridor shall be assessed 

individually. 

7.2 Research Contributions 

 A completely generic framework is developed, each model of which can 

be set according to user preferences and needs. 
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 This research provides a structured methodology to manage the three 

utility networks at a time while meeting public expectations at the least 

possible cost.  

 This framework provides a structured method of decision making that 

performs horizontal and vertical integration. Horizontally, it links the three 

asset classes (water, wastewater and pavement) and vertically it 

integrates processes (condition assessment, technique selection and 

optimization), thereby leading to well-coordinated assessment and 

decisions. 

 This research provides a method to quantify and express expected 

levels of service of municipal assets. 

 The subjectivity in transforming asset inspection observations into 

condition rating is minimized by the development of a fuzzy logic based 

condition assessment protocol. Further, a method to determine the 

capability of an asset to provide the intended service is developed by 

expressing asset condition as a function of performance measures. 

 Capability to determine the optimum quantity of condition improvement, 

needed to meet community expectation is developed, by designing a 

fuzzy logic based LoS-CR mapping function between level of service 

and asset condition. 

 The concept of municipal corridor is enhanced and implemented to 

perform corridor integrated management as follows: 
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• Corridor criticality is determined based on an integrated assessment 

of the three asset types while taking into account factors pertaining 

from network level to individual asset level.  

• Subsequent to this, an integrated prioritization ranking of corridors is 

established. 

 Unlike most of the DSS that determine rehabilitation alternatives based 

on overall condition grade, this research introduces the concept of 

“Technique Capability” which identifies the potential of each technique to 

address each of the distress measures. This ensures providing the 

technically most effective solutions. 

 Agencies technical and financial plans are integrated as per 

recommendations of InfraGuide best practices.  This is achieved by the 

development of corridor work plans that are optimized with respect to 

multiple objectives of cost, condition / level of service and gain in asset 

service life. 

7.3 Potential Future Development 

 Keeping in view, the nature of the domain and the developed 

methodology, its implementation could be more efficiently done in any 

Geographic Information System (GIS). If the inputs and output of the 

framework models are linked with any GIS, it can form a comprehensive 

tool for municipal asset management. The geographic and asset 

attribute data storage, handling and presentation capabilities of GIS can 
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be used.  Besides, results can be graphically presented and scenarios 

can be generated that can make decision making much easier. 

 More investigation and development is needed in the area of deciding 

whether a corridor shall be managed with or without integrated 

approach.  Further development can be done on the initial framework of 

time and space concurrence of intervention, as described in section 

3.4.1. Also more robust rules for deciding upon the length of a corridor 

considered for integrated intervention shall be created. Those should not 

only be based on road length or intersection but should also take into 

account the layout of the buried utilities. 

 Regular asset inspections are still not an established practice in several 

municipalities. An alternative to coping up with the situation would be to 

have deterioration curves as a function of individual performance 

measures that can give a forecasted value of the measure, in the 

absence of inspection.  The benefit of these functions would be the 

ability to forecast the root cause of the failure, in addition to the time of 

failure.  

 The scope of estimating condition improvement requirements should be 

expanded to take into account the accessories of the buried utilities, 

such as valves and fittings. 

 

 The approach adopted in this research is to continue considering 

corridors according to their priority ranking to rehabilitate each to the 
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desired level of service and to stop once the annual budget / funds are 

exhausted. Another approach that shall be further investigated is to 

determine and provide maximum level of service that can be attained 

within a given budget.
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Appendix A: Case Study Attempting Integrated Management  

(Halifax Regional Municipality) 
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Appendix B: Case Study Attempting Integrated Management  
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Appendix C: Communication with the Municipal Agency Consultant 

for Case Study Data Collection and Verification of Results 

 
From: Mostafa Abdelaziz Abdelwahab M. Amer 

Sent: Monday, October 14, 2013 15:04:00 

To: Zafar Khan [mailto:zafarkhan66@hotmail.com] 

 

Subject: RE: Feedback on Proposed Solution 

 

Mr. Khan, 

 

As requested by you, we referred to our asset inventory and found that in 2011, we 

treated only the pavement segment and applied the same Cold In Place Recycling 

treatment, whereas for storm water segment, we had some spot repairs only. 

 

As far as your suggested solution is concerned, we consider it quite feasible from the 

point of view of asset performance and asset life. This can also compete on the cost 

side as in our case, there are indications that infiltration and ex-filtration have 

occurred on the segment so now there is need of inspection and possible intervention. 

 

Regards, 

 

Mostafa Abdul Aziz 

Zuhair Fayez Partnership, KSA 

Asset Management Specialist 

Riyadh East West Corridor Project 

Phone : +96.611-4521720 
 

 
 

 

From: Zafar Khan [mailto:zafarkhan66@hotrnail.com] 

Sent: Thursday, October 3, 2013 10:53 PM 

 

To: Mostafa Abdelaziz Abdelwahab M. Amer 

Subject: Feedback on Proposed Solution 

 

Mr. Mostafa, 

 

With reference to the previous communication below, this is to gladly inform you that while 

utilising the information and data received from your esteemed office, I have performed the 
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various analyses of my methodology on the Corridor ID No: 440249758M and the final results 

are as under: 

 

Water Asset: 

Existing Service Percentile: 

52.49 

Existing Condition Rating: 

0.5624 

Targeted Service Percentile: 

76.85 

Targeted Condition Rating: 

0.1900 

 

Optimum Rehabilitation Alternative: 

Pipe Bursting  

 

 

Wastewater Asset: 

Existing Service Percentile: 

63.60 

Existing Condition Rating: 

0.4855 

 

Targeted Service Percentile: 

75.20 

Targeted Condition Rating: 

0.2200 

 

Rehabilitation Alternative: 

Chemical Grouting 

 

Pavement Asset: 

Existing Service Percentile: 

59.15 

Existing Condition Rating: 

0. 5014 

 

Targeted Service Percentile: 

79.84 

Targeted Condition Rating: 

0.2200 

 

Optimum Rehabilitation Alternative: 

Cold In place Recycling with HMA Overlay 

 

 

As was discussed with you during the data collection phase, please assess the proposed solution 

for the above referred corridor and give your opinion on its suitability with respect to the criteria 

of fulfilling the functional requirement, cost and asset life. Your opinion would be of extreme 

practical value and would be useful for me to fine tune the developed models. 
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Thanking you in anticipation. 

 

Best regards, 

Zafar Khan 

Office: (02) 2873014 

Mobile: 05097973619 

 

 

 

Attachments: Criticality Data - ZFP Re-l.xlm (94 KB); Optimization Data-ZFP 

R~l.xlsx (35 KB) 

From: Mostafa Abdelaziz Abdelwahab M. Amer 

Sent: Tuesday, September 10, 2013 15:04:00 

To: Zafar Khan [mailto:zafarkhan66@hotmail.com] 

Subject: RE: Data for Research - Feedback on Asset Criticality and Selection of 

Alternatives 

 

Engr. Zafar Khan, 

 

We attach our response on the estimated values of criticality parameter for segment 

ID No: 440249758M. Our opinion on the optimization criteria is provided in the 

second file. 

 

We hope this will be helpful. 

 

Mostafa Abdul Aziz 

Asset Management Specialist 

Zuhair Fayez Partnership, KSA 

Riyadh East West Corridor Project 

Phone : +96611-4521720 
 

 
 

 

 

 

Attachments: Criticality Data - ZFP Re-l.xlm (90 KB); Optimization Data-ZFP R~l.xlsx (31 

KB) 

 

From: Zafar Khan [maiito:zafarkhan66@hotmaiI.com] 

Sent: Wednesday, August 28, 2013 7:31 PM 

To: Mostafa Abdelaziz Abdelwahab M. Amer 
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Subject: Data for Research - Feedback on Asset Criticality and Selection of Alternatives 

 

Dear Mr. AbdulAziz, 

 

Hope you are doing well. Mr. Saleh Faraj advised me to communicate with you in connection 

with some asset management data. 

 

Before I proceed I wish to thank you and your team for sparing time and doing effort in providing 

data and feed back in relation to my first request. 

 

Right now, I wanted to request for some feedback / data about asset criticality and optimization 

criteria for selecting rehabilitation techniques. From the GIS data on corridors that you provided 

to me, I have selected as case study for the implementation of my models the corridor ID No: 

440249758M, the starting geographic coordinators of which are E680844.52 and N274138.35.  

In the first file titled "Criticality Data" while referring to the suggested generic scale of criticality 

score, please estimate the values of the criticality parameters for the assets of the selected corridor 

referred above. In the second file titled "Optimization Data" your suggestions for the optimization 

criteria for selecting the optimum technique of rehabilitation are requested. The optimization file 

may need some clarification, so I will give you a call at the time of your convenience. 

 

As my research will greatly benefit from your input, I would really appreciate receiving the same. 

I can be reached anytime on the following numbers: 

 

Office: (02) 2873014 

Mobile: 05097973619 

 

Best regards. 

Zafar Khan 

 

 

Attachments: Level of Service Tables.xlsx (409 KB) ; Condition Rating Tables -~1.xlxs 

(422 KB) 

From: sfaraj@zfp.com 

To: zafarkhan66@hotmail.com 

Subject: RE: Data for Research Purpose (Ref: Dr. Adham Salamah) 

Date: Thursday, 8 Aug 2013 14:00:29 +0000 

 

Dear Mr. Khan, 

 

Please find attached the two files that you forwarded to me. My team for the Riyadh 

Municipality East -West Corridor Project has provided maximum possible feedback. They 

agree with the possibility of using the parameters you have proposed. The distribution of 

values in different grades is reasonable and they have not changed anything in this regard. 

 

You will find the proposed threshold values in the attached files. Finally, in connection with 

the existing and proposed values of the assets you requested, note that almost all the values 

for pavement segment were available in our database for year 2011 (last inspection), though 

the unit of measurements are different in our surveys but here those are converted to 

yours. However, in case of both water and wastewater segments there are two parameters 
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that we do not observe and so the asset manager has given an estimated value of the same, 

keeping in view the overall condition grade of the assets. 

 

For the other set of information you referred in your mail, I suggest you can directly 

contact the Project Manger. Mr. Mosatafa AbdulAziz. You can get his contact information 

from my office. 

 

Wish you good luck. 

 

Saleh Faraj, PhD. PMP, 

Director Asset Management Division 

Zuhair Fayez Partnership, KSA 

Phone: +96626129540 

Fax:+966-2-6129955 

 

 
 

 

 

Attachments: Level of Service Tables.xlsx (401 KB) ; Condition Rating Tables -~1.xlxs 

(408 KB) 

From: Zafar Khan [mailto:zafarkhan66@hotmail.corn] 

Sent: Monday, July 29, 2013 8.34 AM 

To: Saleh Abdullah Faraj 

Subject: Data for Research Purpose (Ref: Dr. Adham Salamah) 

 

Dear Engr. Abu Abdullah, 

 

I thank you for accepting my request to give your professional opinion on certain parts of my 

research and to share some data on water, wastewater and pavement assets. 

I will describe the entire feedback that I need from you esteemed institution in two emails. This 

first one is about the performance measures of levels of service and condition rating, the 

distribution of their values in different grades, their thresholds and lastly the existing and targeted 

values of these measures for the assets of any one segment. The second email will pertain to asset 

criticality and segment(corridor) prioritization. 

 

I would appreciate, if I could be provided with the geographic coordinates information of a set of 

interconnected segments / corridors, of any part of the network. For collecting feedback as 

indicated above, I am attaching two Excel files titled "Level of Service Tables" and "Condition 

Rating Tables", each containing three tables, one each of water, wastewater and pavement. Please 

arrange the review of the files to: 

 

1. Give opinion about the suitability of suggested performance measures in measuring and 

quantifying level of service and condition rating 
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2. Give opinion on the suggested distribution of these values into five different grades of 

service and condition. 

3. To suggest the threshold values of these measures 

4. To provide actual /estimated existing values and suggested targeted values for the set of 

assets of any one segments (corridor). 

 

I will really appreciate your personal and your team's cooperation in this regard. It will greatly 

facilitate me in completing my research. I will be in touch with Mr. Mostafa AbdulAziz, your 

Project Manager for Riyadh Municipality East West Corridor Project. 

 

Besides this email address, I can be reached anytime at the following numbers: 

Landline: (02) 2873014 

Mobile: 05097973619 

 

Best regards 

Zafar Khan 
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Appendix D: Snap Shot of Corridor Identification and Other Attributes Data Obtained from the Asset 

Management Consultant of Municipality of Riyadh, Saudi Arabia 

 

SECTION_NO
DISTRICT 

 NO

DISTRICT 

NAME
STREET NO STREET NAME FROM STREET NO FROM STREET NAME TO STREET NO TO STREET NAME STREET WIDTH SECTION LENGTH SECTION WIDTH SECTION AREA LOCATION TYPE TRAFFIC EASTING TRAFFIC NORTHING

CONDITION 

STATUS
UPDATE DATE SURVEY DRAWING MAINT TYPE GEOMETRY sk

440201758M 4402 اليرموك 758 أبو جعفر المنصور 616 شارع رقم 616 615 طريق النجاح 40 351 14.6 5124.6 سكنية 681724 2745711 وسط 14-Apr-10 FULL 1bM]WuG

440202758M 4402 اليرموك 758 أبو جعفر المنصور 615 طريق النجاح 616 شارع رقم 616 46 347 16.4 5691 لايوجد 681729 2745702 مقبول 14-Apr-10 FULL 1bM]WuG

440203550M 4402 اليرموك 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
616 شارع رقم 616 B26 البحر العربي 80 1425 10.868 15486.9 تجارية 682396 2744837 جيد 14-Apr-10 FULL 1bM]Wuf

440203550S 4402 اليرموك 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
B26 البحر العربي 616 شارع رقم 616 80 1140 9.973 11369.22 تجارية جيد FULL 1bM]Wuf

440205758M 4402 اليرموك 758 أبو جعفر المنصور B26 البحر العربي 615 طريق النجاح 40 816 15.74 12846 سكنية 681251.98 2745356.31 مقبول 14-Apr-10 FULL 1bM]WuF

440205759M 4402 اليرموك 759 محمد علي جناح 615 طريق النجاح B26 البحر العربي 40 740 14.69 10873 ترفيهية 681307.46 2745203.49 مقبول 14-Apr-10

\\EISPC200\Survey\D

rawing\440205759M.

dwg

FULL 1bM]WuF

440206759M 4402 اليرموك 759 محمد علي جناح 477 الهفوف 615 طريق النجاح 40 373 14.95 5576.4 سكنية 681520.26 2745284.79 وسط 14-Apr-10 FULL 1bM]WuF

440207759M 4402 اليرموك 759 محمد علي جناح B26 البحر العربي 477 الهفوف 40 245 14.85 3638.3 سكنية 681204.13 2745133.8 وسط 14-Apr-10 FULL 1bM]WuF

440210758M 4402 اليرموك 758 أبو جعفر المنصور 987 الصحابة 647 أبو الفتوح الخباز 40 714 14.2 10138.8 سكنية 680327.87 2744897.41 وسط 14-Apr-10 FULL 1bM]Ws

440210759M 4402 اليرموك 759 محمد علي جناح 647 أبو الفتوح الخباز 987 الصحابة 40 735 14.4 10584 سكنية 680355.91 2744761.69 وسط 14-Apr-10 FULL 1bM]Ws

440211759M 4402 اليرموك 759 محمد علي جناح 650 الميسمية 774 بحر العرب 40 513 16.9 8669.7 سكنية 680896.72 2744993.86 وسط 14-Apr-10 FULL 1bM]Ws

440212550M 4402 اليرموك 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
B26 البحر العربي 987 الصحابة 80 985 11.048 10882.28 تجارية 680477 2743890 جيد 14-Apr-10 FULL 1bM]Ws

440212550S 4402 اليرموك 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
B26 البحر العربي 987 الصحابة 80 855 10.05 8592.75 تجارية جيد FULL 1bM]Ws

440213759M 4402 اليرموك 759 محمد علي جناح 987 الصحابة 650 الميسمية 40 321 11.5 3692 سكنية 680363.97 2744738 مقبول 14-Apr-10

\\EISPC200\Survey\D

rawing\440213759M.

dwg

FULL 1bM]WUu

440217758M 4402 اليرموك 758 أبو جعفر المنصور B71 راجية 987 الصحابة 36 615 10.36 6371 سكنية 679676.88 2744601.03 جيد 14-Apr-10 FULL 1bM]WUs

440217759M 4402 اليرموك 759 محمد علي جناح 987 الصحابة B71 راجية 14-Apr-10 FULL 1bM]WUs

440218759M 4402 اليرموك 759 محمد علي جناح 667 المروج 987 الصحابة 14-Apr-10 FULL 1bM]WUs

440219550M 4402 اليرموك 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
987 الصحابة 755

طريق الشيخ حسن بن 

حسين بن علي
80 1860 11.048 20549.28 تجارية 680019 2743701 جيد 14-Apr-10 FULL 1bM]WUp

440219550S 4402 اليرموك 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
987 الصحابة 755

طريق الشيخ حسن بن 

حسين بن علي
80 978 14.951 14622.078 سكنية جيد FULL 1bM]WUp

440220759M 4402 اليرموك 759 محمد علي جناح 256 الخندق 667 المروج 40 525 16.95 8898.7 سكنية 679073 2744229 وسط 14-Apr-10 FULL 1bM]WUU

440223759M 4402 اليرموك 759 محمد علي جناح 755
طريق الشيخ حسن بن 

حسين بن علي
256 الخندق 14-Apr-10 FULL 1bM]WUp

440224758M 4402 اليرموك 758 أبو جعفر المنصور 755
طريق الشيخ حسن بن 

حسين بن علي
256 الخندق 40 733 14.2 10408.6 سكنية 678350.67 2743988.73 جيد 14-Apr-10 FULL 1bM]WUp

440224759M 4402 اليرموك 759 محمد علي جناح 256 الخندق 755
طريق الشيخ حسن بن 

حسين بن علي
14-Apr-10 FULL 1bM]WUp

440225758M 4402 اليرموك 758 أبو جعفر المنصور 442 كوالالمبور 987 الصحابة 40 366 14.3 5233.8 سكنية 680310.87 2744916.28 وسط 14-Apr-10 FULL 1bM]WUu

440226758M 4402 اليرموك 758 أبو جعفر المنصور 647 أبو الفتوح الخباز 442 كوالالمبور 30 231 14.3 3303.3 سكنية 680537.87 2745024.31 وسط 14-Apr-10 FULL 1bM]Ws

440230758M 4402 اليرموك 758 أبو جعفر المنصور 987 الصحابة 887 سومطرة 40 371 14.6 5416.6 سكنية 679666.35 2744616.9 وسط 14-Apr-10 FULL 1bM]WUs

440232758M 4402 اليرموك 758 أبو جعفر المنصور 887 سومطرة B71 راجية 40 236 14.6 3445.6 سكنية 679297.5 2744447.63 وسط 14-Apr-10 FULL 1bM]WUU

440235758M 4402 اليرموك 758 أبو جعفر المنصور B71 راجية B75 بغداد 40 513 14.8 7592.4 سكنية 679070.71 2744344.71 وسط 14-Apr-10 FULL 1bM]WUp

440237758M 4402 اليرموك 758 أبو جعفر المنصور B75 بغداد 755
طريق الشيخ حسن بن 

حسين بن علي
40 323 14.4 4651.2 سكنية 678339.59 2744009 وسط 14-Apr-10 FULL 1bM]WUW

440243758M 4402 اليرموك 758 أبو جعفر المنصور 615 طريق النجاح B96 الباقرة 40 338 13.4 4529.2 سكنية 681371.92 2745434.28 وسط 14-Apr-10 FULL 1bM]WuF

440245758M 4402 اليرموك 758 أبو جعفر المنصور B96 الباقرة 647 أبو الفتوح الخباز 40 498 14 6972 سكنية 681244.63 2745372.25 وسط 14-Apr-10 FULL 1bM]WuF

440247758M 4402 اليرموك 758 أبو جعفر المنصور 256 الخندق B71 راجية 40 51 14.5 739.5 سكنية 679078.33 2744327.92 وسط 14-Apr-10 FULL 1bM]WUUn

440247759M 4402 اليرموك 759 محمد علي جناح B71 راجية 256 الخندق 40 100 15.25 1525 سكنية 679086 2744251 وسط 14-Apr-10 FULL 1bM]WUUN

440249758M 4402 اليرموك 758 أبو جعفر المنصور 647 أبو الفتوح الخباز B26 البحر العربي 40 105 14.4 1512 سكنية 680844.52 2745138.35 جيد 14-Apr-10 FULL 1bM]WuH-

440250759M 4402 اليرموك 759 محمد علي جناح B26 البحر العربي 647 أبو الفتوح الخباز 40 106 14.6 1548 سكنية 680886.06 2745018.45 جيد 14-Apr-10 FULL 1bM]WuH-

440301550M 4403 إشبيلية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
755

طريق الشيخ حسن بن 

حسين بن علي
987 الصحابة 80 1860 11.176 20787.36 سكنية 678640 2743012 14-Apr-10 FULL 1bM]WUp

440301550S 4403 إشبيلية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
755

طريق الشيخ حسن بن 

حسين بن علي
987 الصحابة 80 1643 10.139 16658.377 سكنية FULL 1bM]WUp

440302550M 4403 إشبيلية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
987 الصحابة 774 بحر العرب 80 985 11.422 11250.67 تجارية 680480 2743900 14-Apr-10 FULL 1bM]Ws

440302550S 4403 إشبيلية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
987 الصحابة 774 بحر العرب 80 985 10.027 9876.595 تجارية FULL 1bM]Ws

440312550M 4403 إشبيلية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
774 بحر العرب 616 شارع رقم 616 80 1420 10.98 15591.6 FULL 1bM]Wuf

440312550S 4403 إشبيلية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
774 بحر العرب 616 شارع رقم 616 80 1264 9.985 12621.04 لايوجد FULL 1bM]Wuf

440701758M 4407 غرناطة 758 أبو جعفر المنصور A68 عثمان بن سليمان 768 بعلبك 40 482 15.97 7697.5 سكنية 677265.68 2743507.89 وسط 14-Apr-10 FULL 1bM]WUv

440702758M 4407 غرناطة 758 أبو جعفر المنصور 770 النبهانية 755
طريق الشيخ حسن بن 

حسين بن علي
40 713 15.58 11108.5 سكنية 677458.88 2743577.77 وسط 14-Apr-10 FULL 1bM]WUV

440702759M 4407 غرناطة 759 محمد علي جناح 755
طريق الشيخ حسن بن 

حسين بن علي
770 النبهانية 14-Apr-10 FULL 1bM]WUV

440705758M 4407 غرناطة 758 أبو جعفر المنصور 768 بعلبك 765 ابن خزيمة الأنصاري 40 238 16.71 3976 سكنية 676973.03 2743371.06 وسط 14-Apr-10 FULL 1bM]WUvF
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440708758M 4407 غرناطة 758 أبو جعفر المنصور 765 ابن خزيمة الأنصاري 522 خالد بن الوليد 40 387 17.76 6872 سكنية 676595.67 2743193.56 مقبول 14-Apr-10 FULL 1bM]WUOp

440709758M 4407 غرناطة 758 أبو جعفر المنصور 522 خالد بن الوليد 768 بعلبك 40 689 15.55 10713.9 سكنية 676604.24 2743179.09 وسط 14-Apr-10 FULL 1bM]WU

440709759M 4407 غرناطة 759 محمد علي جناح 768 بعلبك 522 خالد بن الوليد 14-Apr-10 FULL 1bM]WU

440715758M 4407 غرناطة 758 أبو جعفر المنصور 768 بعلبك 770 النبهانية 40 81 16.4 1328.4 سكنية 677272.66 2743490.34 وسط 14-Apr-10 FULL 1bM]WUvI

440715759M 4407 غرناطة 759 محمد علي جناح 770 النبهانية 768 بعلبك 14-Apr-10 FULL 1bM]WUv

440717758M 4407 غرناطة 758 أبو جعفر المنصور 755
طريق الشيخ حسن بن 

حسين بن علي
A68 عثمان بن سليمان 40 320 16.4 5248 سكنية 677986.28 2743843.19 وسط 14-Apr-10 FULL 1bM]WUV

440720759M 4407 غرناطة 759 محمد علي جناح 770 النبهانية 755
طريق الشيخ حسن بن 

حسين بن علي
14-Apr-10 FULL 1bM]WUV

440721550M 4407 غرناطة 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
755

طريق الشيخ حسن بن 

حسين بن علي
522 خالد بن الوليد 80 1840 11.07 20368.8 تجارية 678513 2742975 جيد 14-Apr-10 FULL 1bM]WUV

440721550S 4407 غرناطة 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
755

طريق الشيخ حسن بن 

حسين بن علي
522 خالد بن الوليد 80 1558 9.58 14925.64 تجارية جيد FULL 1bM]WUV

440732759M 4407 غرناطة 759 محمد علي جناح 522 خالد بن الوليد 770 النبهانية 14-Apr-10 FULL 1bM]WU

440801550M 4408 الحمراء 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
522 خالد بن الوليد 969 البحار 80 1836 11.178 20522.808 تجارية 673397 2723789 14-Apr-10 FULL 1bM]WUw

440801550S 4408 الحمراء 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
522 خالد بن الوليد 755

طريق الشيخ حسن بن 

حسين بن علي
80 1505 10.538 15859.69 تجارية FULL 1bM]WUV

440804550M 4408 الحمراء 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
969 البحار 965 الحيا 55 587 10.2 5987.4 خدمية 677669 2742550 ضعيف 14-Apr-10 FULL 1bM]WUV

440805550M 4408 الحمراء 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
965 الحيا 755

طريق الشيخ حسن بن 

حسين بن علي
55 194 10 1940 خدمية 678327 2742861 ضعيف 14-Apr-10 FULL 1bM]WUX>

441401758M 4414 القادسية 758 أبو جعفر المنصور 699 الكواكب 756
الشيخ جابر الأحمد 

الصباح
40 41 16.6 680.6 لايوجد وسط 14-Apr-10 FULL 1bM]WuG>

441402550M 4414 القادسية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
B80 الكواكب 657 ابن عساكر 14-Apr-10 FULL 1bM]Wuj

441402758M 4414 القادسية 758 أبو جعفر المنصور 756 الشيخ جابر الأحمد الصباح 699 الكواكب 40 25 16.56 414 سكنية مقبول 14-Apr-10 FULL 1bM]WuGC

441403758M 4414 القادسية 758 أبو جعفر المنصور I82 وادي الشاطئ 699 الكواكب 40 213 16.6 3535.8 سكنية وسط 14-Apr-10 FULL 1bM]Wuf

441406758M 4414 القادسية 758 أبو جعفر المنصور 699 الكواكب I82 وادي الشاطئ 14-Apr-10 FULL 1bM]Wuf

441409550M 4414 القادسية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
I86 وادي الحياة J40 جبل الظنة 14-Apr-10 FULL 1bM]Wuc

441410550M 4414 القادسية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
C98 طريق الجنادرية I86 وادي الحياة 14-Apr-10 FULL 1bM]Wu>

441411550M 4414 القادسية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
756 الشيخ جابر الأحمد الصباح B80 الكواكب 14-Apr-10 FULL 1bM]Wuj

441413550M 4414 القادسية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
B80 الكواكب I88 وادي زمزم 14-Apr-10 FULL 1bM]WuI

441415550M 4414 القادسية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
I88 وادي زمزم I90 وادي حلي 14-Apr-10 FULL 1bM]WuJ

441417550M 4414 القادسية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
I90 وادي حلي C88 السلطان قابوس بن سعيد 14-Apr-10 FULL 1bM]Wu

441421550M 4414 القادسية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
C88 السلطان قابوس بن سعيد I86 وادي الحياة 14-Apr-10 FULL 1bM]Wua

441422550M 4414 القادسية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
I86 وادي الحياة C98 طريق الجنادرية 14-Apr-10 FULL 1bM]Wu>

441423550M 4414 القادسية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
I77 وادي الساحل J03 J03 شارع رقم 14-Apr-10 FULL 1bM]WuJf

441426550M 4414 القادسية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
J30 وادي بيحان B80 الكواكب 14-Apr-10 FULL 1bM]WuI

441431550M 4414 القادسية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
J40 جبل الظنة J41 جبل الصفورية 14-Apr-10 FULL 1bM]Wucf

441433550M 4414 القادسية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
J41 جبل الصفورية J38 وادي جيزان 14-Apr-10 FULL 1bM]Wuby5

441434550M 4414 القادسية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
J38 وادي جيزان C88 السلطان قابوس بن سعيد 14-Apr-10 FULL 1bM]Wubx

441435550M 4414 القادسية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
C88 السلطان قابوس بن سعيد J36 جبل الرحا 14-Apr-10 FULL 1bM]Wu

441437550M 4414 القادسية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
J36 جبل الرحا J35 جبل الذبياني 14-Apr-10 FULL 1bM]WuQ;

441438550M 4414 القادسية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
J35 جبل الذبياني E45 وادي الرمة 14-Apr-10 FULL 1bM]WuQ?-

441439550M 4414 القادسية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
E45 وادي الرمة J34 Apr-10-14 وادى وج FULL 1bM]WuQ-

441440550M 4414 القادسية 550
الإمام عبدالله بن سعود بن 

عبدالعزيز
J34 I77 وادى وج وادي الساحل 14-Apr-10 FULL 1bM]WuJ

441712758M 4417 الشهداء 758 أبو جعفر المنصور 769 الدوحة B15 عبدالرحمن بن عزاز 14-Apr-10 FULL 1bM]WUo

441712759M 4417 الشهداء 759 محمد علي جناح B15 عبدالرحمن بن عزاز 769 الدوحة 40 113 12.9 1457.7 سكنية 675558.93 2742508.24 وسط 14-Apr-10 FULL 1bM]WUo

441713759M 4417 الشهداء 759 محمد علي جناح C16 الشملول 522 خالد بن الوليد 40 330 16 5280 سكنية 676215.78 2742811.94 ضعيف 14-Apr-10 FULL 1bM]WUP-

441714759M 4417 الشهداء 759 محمد علي جناح K08 العلمين 769 الدوحة 40 267 14.28 3812 سكنية وسط 14-Apr-10 FULL 1bM]WUof

441722758M 4417 الشهداء 758 أبو جعفر المنصور B15 عبدالرحمن بن عزاز ERR طريق الدائري الشرقي 40 879 13.7 12042.3 سكنية 675862 2742927 وسط 14-Apr-10 FULL 1bM]WUf

441723758M 4417 الشهداء 758 أبو جعفر المنصور 522 خالد بن الوليد B18 وادي اللجام 40 351 15.16 5321.1 سكنية 682245 2744499 وسط 14-Apr-10 FULL 1bM]WUN

441724758M 4417 الشهداء 758 أبو جعفر المنصور B18 وادي اللجام B15 عبدالرحمن بن عزاز 40 225 13.8 3105 سكنية 675862 2742927 وسط 14-Apr-10 FULL 1bM]WUo>

441726759M 4417 الشهداء 759 محمد علي جناح 769 الدوحة C16 الشملول 40 520 19.6 10192 سكنية 675562.56 2742498.23 وسط 14-Apr-10 FULL 1bM]WUN

441730758M 4417 الشهداء 758 أبو جعفر المنصور B15 عبدالرحمن بن عزاز 522 خالد بن الوليد سكنية 14-Apr-10 FULL 1bM]WUN

441730759M 4417 الشهداء 759 محمد علي جناح 522 خالد بن الوليد B15 عبدالرحمن بن عزاز 40 740 13.2 9768 سكنية 676210.08 2742820.74 وسط 14-Apr-10 FULL 1bM]WUN

441731758M 4417 الشهداء 758 أبو جعفر المنصور ERR طريق الدائري الشرقي K08 العلمين 30 293 12.2 3574.6 سكنية وسط 14-Apr-10 FULL 1bM]WUMp

441734758M 4417 الشهداء 758 أبو جعفر المنصور K08 العلمين 769 الدوحة 40 245 13.3 3258.5 سكنية وسط 14-Apr-10 FULL 1bM]WUo

441734759M 4417 الشهداء 759 محمد علي جناح 769 الدوحة K08 العلمين 40 267 14 3738 سكنية وسط 14-Apr-10 FULL 1bM]WUof
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Appendix-E: Outputs of ANN Based Corridor Prioritization Model 

 

 

 

1 440201758M 1 0 0 0 0 1

2 440202758M 1 0 0 0 0 1

3 440203550M 0 1 0 0 0 2

4 440205758M 0 0 0 1 0 4

5 440205759M 1 0 0 0 0 1

6 440206759M 0 1 0 0 0 2

7 440207759M 1 0 0 0 0 1

8 440210758M 1 0 0 0 0 1

9 440210759M 1 0 0 0 0 1

10 440211759M 0 1 0 0 0 2

11 440212550M 1 0 0 0 0 1

12 440213759M 1 0 0 0 0 1

13 440217758M 0 1 0 0 0 2

14 440219550M 1 0 0 0 0 1

15 440220759M 0 0 1 0 0 3

16 440224758M 1 0 0 0 0 1

17 440225758M 0 1 0 0 0 2

18 440226758M 1 0 0 0 0 1

19 440230758M 1 0 0 0 0 1

20 440232758M 1 0 0 0 0 1

21 440235758M 1 0 0 0 0 1

22 440237758M 1 0 0 0 0 1

23 440243758M 0 0 0 1 0 4

24 440245758M 0 0 0 1 0 4

25 440247758M 0 0 0 1 0 4

26 440247759M 0 0 0 1 0 4

27 440249758M 0 1 0 0 0 2

28 440250759M 0 0 0 1 0 4

29 440301550M 0 0 0 1 0 4

30 440302550M 0 0 0 1 0 4

Network(4) Network(5) Corr. Priority GroupS.No Corr. ID Network(1) Network(2) Network(3)



 

212  

 
 

1 440702758M 0 1 0 0 0 2

2 440705758M 0 0 1 0 0 3

3 440708758M 0 1 0 0 0 2

4 440709758M 0 1 0 0 0 2

5 440715758M 0 1 0 0 0 2

6 440717758M 0 0 1 0 0 3

7 440721550M 0 0 1 0 0 3

8 440801550M 0 0 0 1 0 4

9 440804550M 0 0 0 1 0 4

10 440805550M 0 0 0 1 0 4

11 441406758M 0 0 0 1 0 4

12 441409550M 0 0 0 0 1 5

13 441410550M 0 0 0 0 1 5

14 441411550M 0 0 0 1 0 4

15 441413550M 0 0 0 1 0 4

16 441415550M 0 0 0 1 0 4

17 441417550M 0 0 1 0 0 3

18 441421550M 0 0 1 0 0 3

19 441422550M 0 0 1 0 0 3

20 441423550M 0 0 0 1 0 4

21 441426550M 0 0 1 0 0 3

22 441431550M 0 0 0 1 0 4

23 441433550M 0 0 0 1 0 4

24 441434550M 0 0 0 1 0 4

25 441435550M 0 0 0 1 0 4

26 441437550M 0 0 0 1 0 4

27 441438550M 0 0 0 0 1 5

28 441712759M 0 0 0 0 1 5

29 441713759M 0 0 0 1 0 4

30 441722758M 0 0 0 1 0 4

31 441723758M 0 0 0 1 0 4

32 441724758M 0 0 0 0 1 5

33 441726759M 0 0 0 0 1 5

34 441730759M 0 0 0 0 1 5

S.No Corr. ID Network(1) Network(2) Network(3) Network(4) Network(5) Corr. Priority Group


